

Florida SERC Training Task Force – Project Board

Updated: July 5, 2011

	RESOURCES (RES)	PUBLICATIONS (PUB)	TRAINING (TRN)	UPDATES (UP)	NEEDS ANALYSIS (NDS)	FUNDING (FUN)	STANDARDS & CERTIFICATIONS (STD)	SYSTEMS & RELATIONSHIPS (SYS)
Active Projects	TTF Web Page and Project Summaries DEM Feb 2011	Sampling Protocol DOH and DEM staff	First Responder Best Practices for RAD event Marshall/TJ Smith Jan 2011	Mass Technical Decon Assessment FLAHR/FSFC Feb 2011	Review ORE Deficiencies Dan Smith/Mundy Feb 2011			Secure Portal for Access to TTF Products Kohnke/Nelson April 2011
	Awareness Level Training for White Powder SOP Jacobs July 2011		Tox-Medic Training Guidelines Lamm/Colson/Marshall/Chappell April 2011	Model Procedure for Hazmat Team NIMS Compliance District 7 July 2011	Hazmat Team ICS Curriculum Sessions/Nelson Feb 2011			Develop SMEDatabase DiIks Jan 2011
				Hazmat /Florida FOG ICS Crosswalk DEM Staff July 2011	Marine Firefighting Requirements (33CFR 155) Ehlers/Dist 4 and 6 July 2011			
Monitoring Projects	RES – Reprting Template for Responders Model Report System DeFrancesco	PUB – Hazmat FOG FLAHR	TRN – E-Plan Training Materials Marshall	UP – HMIS Upgrade Provide additional detail DEM Staff/Murphy	NDS – LEPC Top 5 Needs Weiss/LetoBarone Initial Listing-Jan 2008			
	RES – Maintain FFCA/FLAHR website for TTF Products DeFrancesco							
	RES – IR Spec & RAMAN Long Term Costs & Maintenance Dan Smith/Bevelacqua							
	RES – RIID Model SOP & Long-term Cost and Maintenance FLAHR							
Completed Projects	Chemistry in Schools Program	Medical Treatment Protocols April 2010	TRN – Ops Level Training Program DEM Staff June 2010			Support SHSGP Grant Assessment Process SFM	Define Tox-Medic Murphy	Health & DEP Detection Support Capabilities Jacobs
		Radiological Screening Response Procedure Charlie Boyd April 2010	Hazmat Training Guidelines				Pro Board Certification FSFC – Bosley Feb 2011	
			TRN – 3 Non-Routine Hazards FSFC-Schell Ongoing Monitoring					