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GENERAL OVERVIEW
Executive Summary

On March 11, 2021, the American Rescue Plan, Pub. L. No. 117-2 (ARPA) was signed
into law. Pursuant to section 9901 of ARPA, Sections 602(b) and 603(b) were added to
the Social Security Act (the Act), establishing the Coronavirus State Fiscal Recovery
Fund and the Coronavirus Local Fiscal Recovery Fund, which together make up the
Coronavirus State and Local Fiscal Recovery Funds (SFRF) program, as authorized by
the Department of the Treasury (Treasury). This program is intended to provide support
to State, territorial, local, and Tribal governments in responding to the economic and
public health impacts of COVID-19.
Coronavirus State and Local Fiscal Recovery Funds provide eligible state, local,
territorial, and Tribal governments with resources to address pandemic response
needs. Within the categories of eligible uses, recipients have broad flexibility to decide
how best to use this funding to meet the needs of their communities. Recipients may
use Coronavirus State and Local Fiscal Recovery Funds to:
•
•

•

•

Replace lost public sector revenue, using this funding to provide government
services up to the amount of revenue lost due to the pandemic
Respond to the far-reaching public health and negative economic impacts of the
pandemic, by supporting the health of communities, and helping households,
small businesses, impacted industries, nonprofits, and the public sector recover
from economic impacts
Provide premium pay for essential workers, offering additional support to those
who have and will bear the greatest health risks because of their service in
critical sectors
Invest in water, sewer, and broadband infrastructure, making necessary
investments to improve access to clean drinking water, to support vital
wastewater and stormwater infrastructure, and to expand affordable access to
broadband internet

Florida’s implementation of the SFRF program began with Governor DeSantis signing
the Florida Leads budget into law on June 2, 2021, which represented Florida’s focus
on recovery and built on prior initiatives that were primarily focused on response.
Implementation continued with the Freedom First budget, signed into law on June 2,
2022. The Freedom First budget builds on Florida’s recovery effort by expanding the
successful initiatives established to preserve prosperity for Floridians, and continuing
the focus on infrastructure and our environment.
The 2021 Recovery Plan Performance Report (dated July 31, 2021) focused on how the
initial $4.4 billion in funding had been allocated, noting that Florida’s agencies were
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finalizing specific program guidance to ensure that funds are utilized for authorized
purposes and administered transparently, and that appropriate performance metrics are
identified.
Now that the majority of the $8.8 billion has been allocated, this Performance Report
provides the complete picture of SFRF funding, with updates on progress as
appropriate, as many projects are still in the planning stages. Note that some project
categories have changed since the initial Performance Report was submitted.

Uses of Funds

The Compliance and Reporting Guidance requires that this section:
•

•
•
•

•

Describe the strategy and goals of the state’s SLFRF program, such as how the
approach will help support a strong and equitable recovery from the COVID-19
pandemic and economic downturn.
Describe how intended and actual use of funds will achieve the state’s goals.
Explain how the funds would support the communities, populations, or
individuals in the state.
Describe how the use of funds supports the overall strategy and goals in
each of the six Expenditure Categories (Appendix A includes a list of Expenditure
Categories defined by the Treasury).
Where appropriate, include use (or planned use) of other programs under
the American Rescue Plan to provide broader context on the overall approach
for pandemic recovery.

To better understand the context of the Florida response, this section provides
background on the overall approach for pandemic recovery including the state’s highlevel goals and strategies. Next, the report describes specific actions to date related to
the American Rescue Plan overall and the State Fiscal Recovery Fund specifically,
including strategies to maximize programmatic impact and effective, efficient, and
measurable outcomes. Each of the six expenditure categories are then discussed
including intended use, how that use will support a strong and equitable recovery and
aligns with the state’s goals, and how funds will support communities, populations, or
individuals in the state.
BACKGROUND
The American Rescue Plan Act (ARPA), State Fiscal Recovery Fund (SFRF), is one
piece of the whole as it relates to Florida’s ongoing recovery from the impacts of the
COVID-19 pandemic. To understand the strategy behind funding decisions for SFRF
funds, it is important to become acquainted with the major federal initiatives related to
the pandemic and how they relate to Florida.
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Pandemic-related grant funding prior to the ARPA includes:
•

•

•

•

The Coronavirus Preparedness and Response Supplemental Appropriations Act,
2020 (P.L. 116-123) which was signed into law on March 6, 2020, provided $55
million in support to Florida focusing primarily on crisis response.
The Families First Coronavirus Response Act (P.L. 116-217), which was signed
into law on March 18, 2020, provided Florida with more than $1 billion in support
and in addition to specific pandemic funding, provided fiscal relief through a
temporary increase in federal matching funds for Medicaid and other funds
matched at the Federal Medical Assistance Percentage (FMAP).
The CARES Act (P.L. 116-136) which was signed into law on March 27, 2020,
provided Florida with $8.3 billion in direct assistance, referred to as the
Coronavirus Relief Fund (CRF), as well as $2.1 billion in other state and local
government grants, and $8 billion in grants to non-government entities in Florida.
o Of the $8.328 billion made available for Florida’s CRF, $2.47 billion was
granted directly to 12 counties by the Treasury and $1.275 billion was
directed by the Governor’s Office to the remaining 45 counties, leaving
$4.583 billion available for state response efforts.
The Consolidated Appropriations Act, 2021 (P.L. 116-260) which was signed into
law on December 27, 2020, provided $8.1 billion in grants to state and local
governments including $1.4 billion in emergency rental assistance, and $1.5
billion in grants to non-government entities in Florida.

The acts also contained several non-grant programs which directly benefited Florida’s
individuals and businesses including:
•

•
•
•
•
•

Payroll Protection Program, which can be forgiven and provides small
businesses with funds to pay up to 8 weeks of payroll costs including benefits, as
well as to pay interest on mortgages, rent, and utilities.
Economic Impact Payments, which are direct payments to individuals.
Economic Injury Disaster Loans for the repair and rebuilding of non-farm, private
sector disaster losses.
Pandemic Unemployment Compensation programs provided temporary increase
and temporary extensions to benefits.
Supplemental Nutrition Assistance Program, which includes the temporary 15%
increase in benefits.
Pandemic Electronic Benefit Transfer Benefits for households with students who
had temporarily lost access to free and reduced-price meals at school due to
COVID-19 school closures and distance learning.

The 2021 Recovery Plan Performance Report contains more detailed information on
non-SFRF funding.
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To coordinate and capture CRF response costs, Governor DeSantis established the
Federal Recovery Unit within the Governor’s Office. The goals of the project team were
to:
• Coordinate response to ensure effective statewide implementation,
• Mitigate fraud and abuse,
• Ensure transparent communication,
• Establish performance metrics, and
• Develop consistent and centralized reporting.
The Federal Recovery Unit immediately established a federated model of agency
experts to coordinate, identify, and report the needs in the agencies. Each agency
developed an Agency Response Document which identified their actions taken to
deliver emergency services to citizens and businesses as well as creating a safe
working environment for employees. The Federal Recovery Unit then reviewed
pandemic-related agency expenditures to ensure they met CRF eligibility criteria. Once
eligible items were validated, expenditures were prioritized and evaluated to ensure that
CRF expenditures were coordinated with other federal funds used for other pandemic
relief efforts.
Agencies’ Inspectors General were engaged early in the process to ensure agency
procedures were in place to mitigate fraud, waste and abuse. Each state agency
conducted a risk readiness assessment evaluating internal controls and operating
procedures. If a weakness was identified, agencies initiated corrective actions. During
the Fiscal Year 2021-2022 risk readiness updates, agencies were also asked to provide
the Office of the Chief Inspector General with their sub-recipient monitoring tools. The
agencies were provided the Sub-recipient Monitoring and Self-Assessment Tool
released by AGA (formerly the Association of Government Accountants) as a
recommended baseline and best practice. A resource website was also made available
for agency staff and Inspectors General (https://www.floridaoig.com/COVID-19.htm).
Subsequent to the ARPA, Congress passed the Infrastructure Investment and Jobs Act
(P.L. 117-58) which became law on November 15, 2021. This act authorized just under
$19 billion in potential funding for Florida, subject in part to appropriation. The majority
of the funding authorization was in the areas of Transportation and Environmental
Protection. As these funds are appropriated and allocated, their use will be coordinated
with the deployment of State Fiscal Recovery funds to achieve maximum impact on
critical infrastructure projects.
ACTIONS TO DATE
The American Rescue Plan Act, 2021, (P.L. 117-2) which was signed into law on March
11, 2021, provided Florida with:
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•
•

•
•

$8.8 billion for the State and Local Fiscal Recovery Fund (SFRF).
$7.1 billion for the Local Fiscal Recovery Fund (LFRF), of which, $4.2 billion was
allocated directly to counties, $1.5 billion was allocated directly to metropolitan
cities, and $1.4 billion was allocated to the state for distribution to cities with
population less than 50,000.
$17.8 billion in other state and local government grants including $1.1 billion in
Emergency Rental Assistance.
$3.1 billion in grants for non-government entities in Florida.

Florida received 50 percent of its SFRF allocation, or $4.4 billion, which is appropriated
to programs and initiatives defined in Section 152 of the General Appropriations Act
(Ch. 2021-36, L.O.F.). The second 50 percent of the SFRF allocation was appropriated
to initiatives and projects in Section 197 of the 2022 General Appropriations Act (Ch.
2022-156, L.O.F.) and received in May 2022.
When the ARPA funds became available, the Governor’s Office Federal Recovery Unit
initiated implementation activities for SFRF. The team leveraged the CRF framework
which provided partner agencies an understanding of the “way of work” and served to
speed up the time to launch programs. The team is applying the same goals to ARPA
implementation:
•
•
•
•
•

Coordinate response to ensure effective statewide implementation,
Mitigate fraud and abuse,
Ensure transparent communication,
Establish performance metrics, and
Develop consistent and centralized reporting.

In late June 2021, each agency receiving an appropriation under the SFRF was
provided three communications. The first, Agency Addressed Memo #21-033 (see
Appendix B) contained the following provisions:
•
•
•

A summary of Section 152 of the SFY 2021-2022 General Appropriations Act
(Ch. 2021-36, L.O.F.) which contained all SFRF appropriations,
The provision that any funds not spent during SFY 2020-2021 would be available
for SFY 2021-2022, and
A statement to affirm that the state legislation (section 152) would be
implemented to comply with both state proviso language and federal program
requirements.

The second memorandum (see Appendix C for an example) addressed Deferred
Maintenance projects authorized by the Joint Legislative Budget Committee and
provided specific guidelines similar to the third memorandum.
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The third memorandum (see Appendix D for an example) contained general framework
provisions and required signature by the agency head and a representative of the
Governor’s Office:
•

•
•

•

The methodology for allocating appropriated amounts to the amount actually
received by Florida and the final pro-rated amounts (the state received $4.4
billion but $5.3 billion had been appropriated).
A significant number of exhibits related to the funding including the ARPA itself,
the Interim Final Rule (IFR), and Section 2 CFR 200 (or 45 CFR 75).
A statement of overarching principles:
o Federal goal: to meet pandemic response needs and rebuild a stronger,
more equitable economy as the country recovers (IFR, pg. 8). This
includes outcomes related to business income, household or personal
income, neighborhood improvement, improvements within Qualified
Census Tracts, and other qualifying criteria contained in the guidance.
o Programs shall assess whether a program or service responds to the
COVID-19 public health emergency. Each “initiative” or “program” must
establish a performance metric which identifies the problem, immediate
effects of the problem or how the effects may manifest over time, what the
funding will be used for, and how the use addresses or responds to the
identified need.
o Performance metrics may be established for each project within an
initiative.
A statement of work identifying the responsibilities of both the Executive Office of
the Governor and the receiving agency.
o Executive Office of the Governor – Office of Policy and Budget (OPB):
 Retains responsibility for monitoring and overseeing the
subrecipient’s use to ensure compliance with the terms and
conditions of award and reporting to Treasury.
 Must determine eligibility of proposed uses prior to transfers.
 Processes budget amendments and/or legislative actions to
establish state budget authorization.
 Provides support and guidance to agency administrators on federal
eligibilities, program implementation, and data elements needed for
reporting.
 Collects data from agencies to prepare quarterly expenditures and
annual performance reports to Treasury.
o State Agency:
 Sub-recipients are charged with carrying out a program or project
on behalf of the Recipient (IFR, pg. 106).
 Sub-recipient (or transferee) must abide by the restrictions on
applicable use and other federal laws and program guidance (IFR,
pg. 106 and pg. 147).
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Sub-recipient must provide design, implementation, monitoring,
compliance and reporting, to include, but not limited to:
 Internal pre-award processes and data demonstrating
project eligibility.
 Post-award processes and data demonstrating payments,
grants, and awards to businesses and individuals.
 Report quarterly expenditure data, information on contracts
$50,000 and greater, and other data as may be needed to
complete quarterly expenditure reports and annual
performance reports.
 Develops program guidelines with the following minimum elements:
 The approach which can include mission, goals, and
purpose.
 Defined problem statements in the context of pre-pandemic
circumstances explaining the current state and explanation
of how the funding addresses or responds to the need.
 Roles and responsibilities in context of the approach.
 Essential elements of the program which can address key
strategies, program objectives, prioritization of projects,
management strategies, and other applicable program
administration elements.
 Performance measures for the program to demonstrate
overall impact to the state and for projects to demonstrate
regional impacts.
 Monitoring and accountability approach and processes.
 Outcomes which will be achieved with the funding. Final
outcomes will be reported upon program close out.
 Addendums which can include applicable documents such
as a glossary, checklists, reports, and supporting data.
A high-level project timeline and planned activities:
o May – December 2021
 Identify individual projects and sub-activities.
 Establish accounting and budget codes.
 Define pre-pandemic conditions.
 Establish key performance indicators by program
 Define anticipated post- pandemic outcomes.
 Establish framework to link cost and performance.
 Develop and agree to data tables for reporting.
 Establish consistent supporting documentation submission process.
o January 2022 until full expenditure of grant and closing
 Quarterly federal expenditure and contract reporting with supporting
documentation.


•
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Annual federal performance reporting and supporting
documentation.
Ongoing monitoring.

During SFY 2021-2022, the Federal Recovery Unit was focused on the following:
•
•
•

Supporting the budget process for the remaining 50% of funds.
Implementation of a new reporting system to assist with Quarterly Treasury
Reporting.
Finalizing Program Guidelines.

During the coming fiscal year, focus will be on:
•
•

Procuring compliance support.
Developing reporting protocols for performance measures.

The Federal Recovery Unit also hosts monthly statewide webinars and meets monthly
with partner agencies. The time is used to coordinate agencies toward a common
mission and vision, communicate guidance, troubleshoot specific issues, check
progress on assignments and deadlines, and keep the lines of communication open.
INTENDED USE BY EXPENDITURE CATEGORY
The strategic investments made in Florida’s future were memorialized in the Florida
Leads budget, and then continued in the Freedom First budget. The following table
shows the allocation of the $8.8 billion in SFRF funds by category. Note that some of
the categories have changed since the prior report. This refinement of categories,
especially for the Infrastructure projects, will continue into the next report. The
individual projects awarded within the program will align with a specific Treasury
expenditure sub-category.
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EXHIBIT 1: Intended Use by Expenditure Category

*This program contain multiple projects crossing different expenditure categories. The individual projects awarded within the program will
align with a specific Treasury expenditure sub-category and identified on the project inventory. **This initiative includes the 2 projects noted.
Amounts for each are noted on the Project Inventory.
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EC 1 Public Health: Initiatives associated with this expenditure category represent a
longer-term investment to increase Florida’s capacity for response to public health
emergencies. The 2021 Recovery Plan Performance Report listed several projects in
EC 1.7 under the Interim Rule. These projects are being evaluated under the Final Rule
for eligibility in this expenditure category. For this reporting period, the projects were
placed in EC 6 and will be evaluated for possible inclusion in EC 1.
EC 2 Negative Economic Impacts: Initiatives associated with this expenditure
category reflect a focus on strategic investments to achieve long-term benefits.
Investments are made specifically in businesses that will expand Florida’s economic
activities, improve employment opportunities, and create stronger linkages between
workforce education and growing employment sectors.
•

Florida’s 14 active deep-water seaports are important economic engines for
Florida and the national economy. In Florida alone, seaports have a $117.6
billion positive economic impact and account for more than 900,000 direct and
indirect jobs. Seaports experienced drastic revenue impacts during the pandemic
in both cargo and cruise ship activities. The Seaport Operation Grants initiative
(152-C) provides a substantial infusion of resources needed to stabilize current
operations and lay the foundation for a strong and equitable recovery. Awards
will be used for operation costs or expansion projects deferred during 2020.

•

Initiatives 152-G and 152-V invest in systems which support our workforce.
o Initiative 152-G will modernize the reemployment system to address
significant issues with the current system that slowed response to citizens
facing economic instability. The improvements will ensure open access to
Florida families, ensure claims are processed quickly and efficiently, and
provide them with resources needed when facing economic challenges.
o The Workforce Information System Initiative (152-V, 197-I) will improve
coordination between workforce and education partners to transform
Florida’s pipeline from education to employment in high-demand fields.
The consumer-focused program will integrate processes and systems to a
one-stop point of entry to efficiently and effectively deliver workforce and
education programs and services.

•

The Florida Job Growth Fund (152-K/197-N) is an existing program for economic
growth and resiliency. Investments include projects which focus on increasing
economic growth and resiliency in underserved communities. Note that this
program includes both Infrastructure projects and job training grants.
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•

The New Worlds Reading Initiative (152-S) provides at-home literacy support for
elementary school students reading below grade level. Under the initiative, a
hardcopy book is delivered monthly to eligible students at no cost. The initiative
provides their parents with resources to help improve the student’s reading skills
and instill a love of reading.

•

Florida’s tourism industry was responsible for welcoming 79.8 million visitors in
2020, a decrease from the record 131.4 million visitors in 2019 attributable to the
COVID-19 pandemic. Based on the latest 2019 economic impact study, Florida
visitors contributed $96.5 billion to Florida’s economy and supported over 1.6
million Florida jobs. The VISIT Florida Initiative (152-O) is a critical investment to
rebuild the industry and attract tourists to achieve pre-pandemic levels. The
initiative will drive long-term benefits for entertainment, meetings and events, tour
operators, hotels and restaurant industries.

EC 3 Public Health – Negative Economic Impact: Public Sector Capacity: Florida
has no projects in this Expenditure Category.
EC 4 Premium Pay: Florida has no projects to associate with the Premium Pay
category. However, the Payment to Pandemic First Responders Initiative (152-A, 197F) provided a one-time disaster relief payment of $1,000 to first responders in
recognition of the disproportionate burden, personal costs, and increased risks placed
on them during the COVID-19 pandemic. This initiative is reported under EC 6.
EC 5 Infrastructure: The number of projects in this category reflects Florida’s focus on
long-term investments that protect our valuable water resources and strengthen our
infrastructure.
Florida’s water resources are key to Florida’s long-term economic recovery and natural
disaster resiliency. Protection and preservation of Florida’s natural resources not only
ensures the health of our citizens, but it also serves to continue Florida’s long history as
a top tourist destination, which significantly supports our economy and provides jobs for
Floridians.
Both the Florida Leads budget and the Freedom First budget included an historic level
of funding for Florida’s waters. The 15 water initiatives associated with EC 5 can be
viewed in four broader policy purposes. All of these purposes included significant levels
of other state funding along with SFRF funds:
•

Further Protection of our Valuable and Vulnerable Coastlines – Governor
DeSantis recognizes the challenges presented by sea level rise, intensified storm
events and localized flooding. Upon taking office, Governor DeSantis set out to
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develop resilience goals for the state to help protect Florida’s coastal
communities and fortify its pathway to continued prosperity. He took significant
action in establishing the Office of Resilience and Coastal Protection within the
DEP and appointing the state’s first Chief Resilience Officer. These actions
represented the first tangible step towards strong, coordinated state leadership
on resiliency. SFRF-funded projects include:
o Resilient Florida Grant Program (152-D, 197-H) – The Resilient Florida
program includes a selection of grants that are available to counties,
municipalities, water management districts, flood control districts and
regional resilience entities for community resilience planning, such as
vulnerability assessments, plan development, and projects to adapt critical
assets.
o Beach Management Funding Assistance Program (152-H) – The Beach
Management Funding Assistance Program works in concert with local
sponsors to achieve protection, preservation, restoration and nourishment
of the sandy beaches fronting the Atlantic Ocean, Gulf of Mexico and
Straits of Florida, and for the management of inlets to replicate the natural
drift of sand interrupted by improved, modified or altered inlets. This
initiative begins with the designation of sandy shoreline as being critically
eroded, the development of the Strategic Beach Management Plan and
Inlet Management Plan, and the funding assistance to restore and
maintain the shoreline in accordance with Florida Statute and the adopted
management plans. Grants will be awarded to eligible local governments
as well as contracts to update and implement the comprehensive, longterm statewide beach management plan.
o Coastal Mapping (152-T) – The Florida Coastal Mapping Initiative will
collect high-resolution seafloor surface elevation data by collecting Light
Detection and Ranging (LiDAR) and multi-beam sonar bathymetry from
the coast (land-margin interface) to the edge of the continental shelf or
beyond. The results of LiDAR and multi-beam sonar can be displayed as a
highly detailed surface model of the seafloor. This will support planning
and design level efforts for infrastructure, habitat mapping, restoration
projects, resource management, emergency response, and coastal
resiliency and hazard studies that address the effects of sea level rise and
flooding on wastewater, drinking water, and stormwater infrastructure.
•

Continued Improvements for Water Quality and Supply – In Executive Order 1912, among other major environmental reforms, Governor DeSantis called for $2.5
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billion to be invested over four years for Everglades restoration and the
protection of water resources, which is an increase of $1 billion over the previous
four years. The Fiscal Year 2021-22 budget dedicated more than $625 million for
Everglades restoration and the protection of water resources. The Fiscal Year
2022-23 budget continued that investment with an additional $1 billion. The
budgets also includes significant funding for targeted water quality improvements
to achieve significant, meaningful and measurable nutrient reductions in key
waterbodies across the state and to implement the initial recommendations of the
Blue-Green Algae Task Force. SFRF-funded initiatives include:
o Water Protection & Sustainability Program (152-E; Septic to Sewer) – The
Wastewater Grant Program provides grants to projects which reduce
excess nutrient pollution through: retrofitting Onsite Sewage Treatment
and Disposal Systems (OSTDSs) to upgrade them to nutrient-reducing
OSTDSs; constructing, upgrading, or expanding facilities to provide
advanced waste treatment; or connecting OSTDSs to central sewer
facilities.
o C-51 Reservoir-Phase II (152-L) – The C-51 Project is a large, regional
project located in western Palm Beach County, Florida. The intent of the
project is to improve hydrologic conditions for the natural areas to the east
of the site including improving the beneficial flows to the Loxahatchee
River, while reducing the impact of harmful stormwater surges to the Lake
Worth Lagoon, providing for a more resilient ecosystem in the future.
Phase II funds will be used for the construction of a stormwater
management system to improve water quality and distribution, which is a
critical component of restoration of natural systems in Palm Beach
County.
o Alternative Water Supply & Water Resource Development (152-M) – The
Alternative Water Supply (AWS) Grant program supports the ongoing
effort to restore Florida’s water resources and provide the quantity of
water needed now and into the future. The intended use of the AWS Grant
program is to assist with water resource development and water supply
development projects as defined in section 373.019, Florida Statutes.
Eligible projects include indirect and direct potable reuse, surface water
use, Lower Floridian aquifer use, transmission and distribution
expansions, groundwater recharge, underground storage, and others.
o Springs Restoration (152-P) – Florida’s springs face various complex
threats, including decreasing spring flows and excessive nutrients. Spring
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flows decrease because of declining water levels in the groundwater
aquifer that sustains them, and excessive nutrients, mainly nitrate, can
lead to algal growth and habit degradation. This initiative is for investing in
nitrate-reducing capital projects (wastewater, stormwater and nonpoint
source pollution control projects) and water-quantity projects to protect
and restore springs as well as in conserving and acquiring land in spring
recharge zones to prevent nitrate contamination.
o Everglades Restoration (152-X, 197-K) – In 2000, the Comprehensive
Everglades Restoration Plan was enacted at both the State and federal
level, which committed significant resources to improve the Central and
Southern Florida System for the betterment of the remaining Everglades
and Everglades National Park. This supports Florida’s efforts to expedite
critical Everglades Restoration projects, of which more than 8 million
residents rely upon for water supply and recreation. These funds will be
used for the construction of wetland treatment systems designed to
improve water quality, which is a critical component of Everglades
restoration.
o Small Community Wastewater Grant Program (152-Z) – The Small
Community Wastewater Grant Program will fund projects located in rural
areas of opportunity as defined in section 288.0656, Florida Statutes and
fiscally constrained counties as defined in section 218.67(1), Florida
Statues. Eligible projects include projects to upgrade wastewater systems
and septic to sewer connections.
o Total Maximum Daily Loads (TMDL) (152-AA) – The TMDL Grant
Program directs funding to those areas in Florida encompassed by Basin
Management Action Plans (BMAP) or alternative restoration plans
adopted by Secretarial Order. Eligible projects include enhanced nutrientreducing onsite sewage treatment and disposal systems, stormwater
management, wastewater treatment facility upgrades, and enhancements
and a variety of water quality best management practices. The State is
focused on strategically selecting projects that will further water quality
restoration goals on a regional and BMAP level.
•

Investing in Clean Lands and Air – Florida is investing resources in the cleanup
of contaminated sites with a focus on promoting redevelopment of these areas
once cleanup has been completed. Working with federal and local partners,
cleanup and redevelopment of these sites will ensure Florida’s new businesses
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and growing communities can safely develop and our economy can continue to
grow. SFRF-funded investment includes:
o Inland Protection Trust Fund-Petroleum Tank Cleanup (152-I) – The
Petroleum Restoration Program encompasses the technical oversight,
management, and administrative activities necessary to prioritize, assess
and cleanup sites contaminated by discharges of petroleum and
petroleum products from stationary petroleum storage systems. These
sites include those determined eligible for state-funded cleanup using
qualified contractors selected through competitive procurement or
recommended by the property owner or responsible party and state lead
contractors under direct contract with the department, as well as nonprogram or voluntary cleanup sites funded by responsible parties.
o Piney Point Reservoir Stabilization (152-U) – In March 2021, this facility
experienced a containment failure of the phosphogypsum stack which
resulted hundreds of millions of gallons of untreated wastewater being
discharged into Tampa Bay. The condition of the stack system and the
failure of its owner and operator to provide adequate financial
responsibility make it an imminent threat under section 403.4154, Florida
Statutes. Additionally, there are several private drinking water wells within
a one-mile radius of the Facility. Funds will be used for site stabilization
until it can be closed.
•

A Commitment to Florida’s Prized Properties – As land acquisition is vital to both
our economic growth and environmental protection, SFRF projects include
funding to acquire and protect prized properties and waters in Florida, This will
ensure all Floridians have access to enjoy our pristine natural environment, while
protecting these unique natural resources and investing in the management of
state-owned lands. SFRF-funded investment includes:
o Green Heart of the Everglades (197-E) - This initiative provides funding for
the acquisition of 11,000+/- environmentally sensitive acres that are
hydrologically linked to the everglades, are particularly important to the
estuarine ecosystem of the Ten Thousand Islands area and which support
several rare and endangered animal species including the Florida panther.
o Rattlesnake Key (197-E) – Funds will be used for the acquisition of the
Rattlesnake Key Recreation Park in Manatee County to protect drinking
water sources and water quality; preserve fish and wildlife; provide park
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and recreation for all Floridians; provide land acquisition as an alternative
to commercial development.
Strengthening Florida’s community infrastructure –
•

Broadband Opportunity Program (197-C) provides $400 million to The Office of
Broadband to award grants for the installation or deployment of infrastructure that
supports the provision of broadband Internet service to unserved areas of the
state, specifically in small and rural communities.

•

The Rural Infrastructure Fund (197-P) provides $25 million to facilitate the
planning, preparing, and financing of infrastructure projects in rural communities
to encourage job creation, capital investment, and the strengthening and
diversification of rural economies. Eligible uses of funds include planning and
construction improvements to public water, wastewater, and stormwater
infrastructure for industrial or commercial sites, and improvements to broadband
Internet service and access in unserved or underserved rural communities. Grant
awards will be made to units of local government within an area designated as a
Rural Area of Opportunity, or a rural county or community as defined by the Rural
Economic Development Initiative.

EC 6 Provision of Government Services: Florida’s investment in a wide range of
infrastructure projects is reflected not just in the EC 5 category, but in the EC 6 category
as well. This includes projects related to transportation, land conservation, education,
emergency response / public safety, and culture.
Florida is currently home to over 21 million people and welcomes millions of visitors
each year. Being able to move people and goods from place to place quickly and
effectively depends on developing and maintaining a world-class transportation
infrastructure. SFRF-funded investments include:
•

The Florida Department of Transportation (FDOT) delivers the state’s five-year
Transportation Work Program which includes the construction and maintenance
of roads, bridges, rails, seaports and other components of the transportation
network. Project 152-C provides $1.75 billion for State Highway System projects.
This amount complements the $9.47 billion of existing Transportation Work
Program funding. This investment will support the retention and creation of more
than 148,200 jobs as every dollar invested in transportation is estimated to result
in a $4 return on investment in user and economic benefits to Florida’s residents
and businesses benefits support.
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•

Initiative 197-M provides $50 million to the Department of Transportation for the
Small County Outreach Program (SCOP) and the Small County Road Assistance
Program (SCRAP). Both programs focus on infrastructure needs of small
counties. SCOP is for repair or rehabilitation of county bridges, for pavement of
unpaved roads, for addressing road-related drainage improvements, for
resurfacing or reconstructing county roads, or for constructing capacity or safety
improvements to county roads. SCRAP is for resurfacing and reconstructing
county roads.

Continue support for the State’s premier conservation and land acquisition program •

Land Acquisition Program (152-R) – This funding is to be used for the acquisition
of environmentally sensitive lands with priority given to the preservation of Florida
Wildlife Corridor lands. The legislation designates the Florida Wildlife Corridor as
an existing physical, geographically defined area comprised of over 18 million
acres, of which almost 10 million acres are conservation lands that was
developed through a coordinated effort of the Florida Wildlife Corridor Coalition.

U.S. News and World Report has ranked Florida’s higher education system the best in
the nation for five consecutive years. Florida boasts five of the Top 100 public
universities in the country, including one in the Top 5 and another in the Top 20, all
while charging the lowest tuition in the country for public four-year institutions.
Significant investment is being made in education infrastructure. SFRF-funded
investments include:
•

Despite the availability of multiple types of funding sources used to deliver K-12
education services, six rural school districts with high poverty and a small
property tax base have critical infrastructure needs. The Public Education Capital
Outlay K-12 Initiative (152-AC, 197-B) investments will be used for capital
construction projects in the following counties: Baker, Bradford, Calhoun,
Jackson, Levy, and Okeechobee.

•

Two public school projects are included in 197-B:
o Provides funding for the remaining 25% of the total cost of renovations
needed at Hope School in Jackson County. The capital investment will
allow for expansion of services to additional students. Hope School is a
special education school that currently serves 130 students. Space is
needed to expand services to serve an additional 60 students. The
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expansion of services will focus on students with Autism. This will provide
a conducive learning environment for more students with special needs
and support the new Regional Autism Training Center at Project
Endeavor.
o Provides funding to complete major renovations to an existing building
owned by Pinellas County Schools. This initiative will create space for a
leadership and professional development center that can be utilized by all
school district employees (teachers, leaders and support) in Pinellas
County. The school district will encourage all Pinellas County and
surrounding county municipalities and universities/colleges to use their
existing joint use agreements with the district to access the building for the
professional development of their employees.
•

Project 197-B also provides funding for increased construction costs related to
the Hernando Career and Technical Center. This stand-alone facility will house
the expanded career and technical offerings in Hernando County – a resource
that is desperately needed by the community.

•

The Public Education Capital Outlay initiatives (152-AC, 197-B) provide a $700
million investment in site-specific capital projects at higher education institutions.
Twenty-one colleges and eleven universities will be able to make capital
improvements which enable them to better serve their students.

•

Project 197-A focuses on a wide range of critical health and safety needs in state
college and university system buildings to create safe and healthy environments
for both staff working in the buildings and students in attendance.

Several projects focus on expanding the State’s capacity to respond to public health
emergencies, to improve air quality in state buildings, and to enhance public safety.
SFRF-funded investments include:
•

The Derelict Vessel Program (152-Y/197-R) will fund the removal of derelict
vessels in waterways. These vessels obstruct waterway which creates
navigational and safety hazards. The vessels also cause significant and
detrimental environmental impacts due to leaking fuels, fluids or other
contaminates which can destroy seagrass and degrade water quality.

•

The Enhanced Aviation Support (152-AB/197-T) will provide new aircraft to
increase the effectiveness for public safety and search and rescue response and
realize a reduction in overall aircraft downtime from maintenance issues, reduced
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maintenance costs and increased air patrol hours. The primary missions of the
Fish and Wildlife Conservation Commission (FWCC) Aviation Unit are to conduct
search and rescue operations, assist in disaster relief, and increase the efficiency
of water and land patrols by acting as an observer and force multiplier for officers
in the field.
•

Initiative 152-W/197-L is a capital investment in a new State Emergency
Operations Center (SEOC). The current SEOC is outdated and cannot
adequately support the magnitude of emergency response for the State of
Florida. The SEOC cannot accommodate the full cadre of Emergency Support
Functions (ESF) staff needed to run logistics, operations, and response missions
during an emergency. Additionally, the facility was not designed or constructed to
withstand wind speeds in excess of 140 mph. Given the magnitude and
frequency of events, and the emerging need for biological responses, a new
facility is essential to ensure that Florida is prepared to respond to emergencies,
quickly deploy resources to and aid vulnerable communities in recovery efforts,
and mitigate emergency impacts for decades to come.

•

As Florida’s population continues to grow and emergency response needs
become more frequent, it is essential to continue to increase the number of
Florida National Guard (FLNG) service members available for state response.
The FLNG took on a significant role during the state’s COVID-19 response at
testing sites, distribution centers and other emergency related deployments. The
Florida Leads budget includes up to $50 million in ARPA funding for Initiative
152-J to build two (2) new FLNG armories in Immokalee and Zephyrhills.
Expanding locations enables the Florida National Guard to recruit and provide
training facilities for approximately 450 new service members.

•

Initiative 152-F, Deferred Building Maintenance, is an important investment to
provide safe and efficient working environments at state-owned buildings. It will
include projects to improve air quality to prevent or reduce transmission of
contagious viruses like COVID-19. Additionally, it will focus on correcting life
safety issues, improve Americans with Disabilities Act (ADA) compliance to
better serve disabled employees and visitors, and address other critical building
updates.

•

Initiative 197-J is an important investment to provide safe and efficient working
environment at the state’s Capitol Complex in Tallahassee. It will improve air
quality to prevent or reduce transmission of contagious viruses like COVID-19 by
replacing the heating, ventilation, and air conditioning system, windows, and
related repairs.
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Preservation of our cultural resources is a powerful form of equity. SFRF-funded
investments include:
•

African-American Cultural and Historical Grants (152-N, 197-O) will be awarded
to capital projects that highlight the contributions, culture, or history of AfricanAmericans. Priority will be given to projects that encourage the design or
construction of a new facility or the renovation of an existing facility in an area
with great cultural significance in which no facility exists; enhance the beauty or
aesthetic value of facilities named for significant African Americans; or restore
facilities on the National Register of Historic Places.

•

The Division of Historical Resources (DHR) must curate and interpret
archaeological artifacts found on or collected from state lands and waters.
Current collections comprise over 3.5 million artifacts from nearly every county in
Florida, representing 12,000 years of Florida’s history. Additionally, the current
facility also houses an estimated 350 ft2 of archival records pertaining to over 60
years of research in Florida, accession, loan and deaccession documentation,
and items pertaining to the legal disposition of archaeological human remains as
stipulated by s. 872.05, Florida Statutes, and the Native American Graves and
Repatriation Act (1991). Many of these collections represent the archaeology of
historically underserved populations in Florida, including Native Americans
(including the Seminole Tribe of Florida and the Miccosukee Tribe of Indians of
Florida), African Americans, Hispanic groups, and Latin Americans. The current
facility is nearing capacity and is unsuitable for the continued long-term storage
of public artifacts and archival collections. Project 197-Q provides $13.8 million in
funds needed to design and construct the new facility, which will allow DHR to
continue to meet statutory requirements without compromising professional
curation standards or public access to Florida’s archaeological collections.

•

Project 197-S provides $10 million to the Cultural Facilities Grant Program within
the Florida Division of Arts and Culture. The Cultural Facilities Program
coordinates and guides the State's funding of renovation, new construction, or
acquisition of cultural facilities. A cultural facility is a building which shall be used
for the programming, production, presentation, exhibition of any of the arts and
cultural disciplines. The Program is intended for bricks and mortar construction or
renovation or for acquisition and offers 2 levels of funding: single-use facilities
and multi-purpose facilities.

Project 197-G provides $200 million to offset revenue losses associated with the Florida
Motor Fuel Tax Relief Act of 2022 (Section 47, Chapter 2022-097, L.O.F.). The Act
reduces the tax rate on motor fuel by 25.3 cents per gallon during the month of October
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2022 in order to provide tax relief to consumers of motor fuel in Florida. The reduced tax
rate applies to all gasoline products, any product blended with gasoline, or any fuel
placed in the storage supply tank of a gasoline-powered motor vehicle. The Department
of Revenue is responsible for collection and distribution of taxes pursuant to state law.
Finally, Local Support Grants (197-F) will allow for significant flexibility to support local
initiatives. There is a broad range of initiatives that can be funded; additional information
will be provided in future reports.

Promoting equitable outcomes

The Treasury Compliance and Reporting Guidance requires the following major elements:
•
•
•
•
•
•

A description of efforts to promote equitable outcomes in the design of the SLFR program
/ projects including goals, awareness, access and distribution, and outcomes
A description of efforts to implement the SLFR program / projects with equity in mind,
considering goals and targets
A discussion of how the overall equity strategy translates into focus areas and the specific
projects for expenditure category EC 2 (Negative Economic Inputs)
Any updates, using qualitative and quantitative data, on how the approach achieved or
promoted equitable outcomes or progressed against equity goals
A description of any constraints or challenges that impacted project success in terms of
increasing equity
A description of the geographic and demographic distribution of funding and whether it is
targeted toward traditionally marginalized communities.

For the first two elements, the Guidance indicates that the initial report must describe efforts
to date and intended outcomes to promote equity, with subsequent reports providing updates
using qualitative and quantitative data on progress towards equity goals. Florida is still
primarily in the design stage as it relates to developing all performance metrics, including
those related to equity. Thus, this report does not focus on implementation and does not
provide data.
DESCRIPTION OF EFFORTS TO PROMOTE EQUITABLE OUTCOMES IN THE DESIGN
OF PROGRAMS
Equitable outcomes for Florida’s initiatives are described in three areas:
1. The procurement processes;
2. The demographic characteristics, such as the specific population being served, and
3. The geographic distribution of funding.

All but four initiatives are addressed under one of these areas and several are discussed
under multiple outcomes. The four initiatives which do not specifically target historically
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underserved populations are: Florida Tourism Industry Marketing Corporation (VISIT
FLORIDA) and the three Land Acquisition projects due to the nature of the initiatives (see
Project Inventories in Appendix E for more information). Florida anticipates 18 initiatives will
be (or are being) initiated using existing state procurement processes. The initiatives are:
Exhibit 2 – State Initiatives Using Procurement Process
State
Agency
DOT
STW
DEO
DEP

State Code
152-C
152-F
152-G
152-I

DMA

152-J

DEP
DEO
DMS
DEP
FWC
FWC
DOE
DOE
DOE
DOE
DOE
DMS
DOS

152-T
152-V (197-I)
152-W (197-L)
152-X (197-K)
152-Y (197-R)
152-AB (197-T)
152-AC (197-B)
152-AC (197-B)
152-AC (197-B)
197-A
197-A
197-J
197-Q

State Project Group
State Transportation Highway System
Deferred Building Maintenance Program - State Agencies
Reemployment Assistance System Modernization
Inland Protection Trust Fund (Petroleum Tank)
Florida National Guard Armories - Immokalee and
Zephyrhills
Coastal Mapping Services
Workforce Information System
State Emergency Operations Center
Everglades Restoration
Derelict Vessel Removal and Prevention Program
Enhanced Aviation Support
Public Education Capital Outlay - K12
Public Education Capital Outlay - Colleges
Public Education Capital Outlay - Universities
Deferred Maintenance - Florida Colleges
Deferred Maintenance - State Universities
Capitol Complex Renovations and Repairs
Department of State Artifact Facility

Florida has in place a long-standing, robust supplier diversity program defined in state statue
which requires for all state agencies to comply. The Florida Department of Management
Services (DMS), Office of Supplier Diversity (OSD), is responsible for certifying Florida-based
woman-, minority-, and veteran-owned businesses. Section 287.09451, Florida Statutes,
outlines the minimum requirements state agencies must apply during procurement.
Specifically:
•

Each agency shall, at the time the specifications or designs are developed or contract
sizing is determined for any proposed procurement costing in excess of CATEGORY
FOUR ($195,000 and greater), forward a notice to the Office of Supplier Diversity of the
proposed procurement and any determination on the designs of specifications of the
proposed procurement that impose requirements on prospective vendors, no later than 30
days prior to the issuance of a solicitation, except that this provision shall not apply to
emergency acquisitions. The 30-day notice period shall not toll the time for any other
procedural requirements.
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•

Each state agency shall coordinate its minority business enterprise procurement activities
with the OSD. At a minimum, each agency shall:
o Adopt a minority business enterprise utilization plan for review and approval by the
OSD which should require meaningful and useful methods to attain the legislative
intent in assisting minority business enterprises.
o Designate a senior-level employee in the agency as a minority enterprise
assistance officer, responsible for overseeing the agency’s minority business
utilization activities, and who is not also charged with purchasing responsibility. A
senior-level agency employee and agency purchasing officials shall be
accountable to the agency head for the agency’s minority business utilization
performance. The OSD shall advise each agency on compliance performance.

Statewide goals, awareness, access and distribution, and outcomes are defined:
•

As stated in legislative intent language:
“The Legislature finds that there is evidence of a systematic pattern of past
and continuing racial discrimination against minority business enterprises
and a disparity in the availability and use of minority business enterprises in
the state procurement system. It is determined to be a compelling state
interest to rectify such discrimination and disparity. Based upon statistical
data profiling this discrimination, the Legislature has enacted raceconscious and gender-conscious remedial programs to ensure minority
participation in the economic life of the state, in state contracts for the
purchase of commodities and services, and in construction contracts. The
purpose and intent of this section is to increase participation by minority
business enterprises accomplished by encouraging the use of minority
business enterprises and the entry of new and diversified minority business
enterprises into the marketplace.”

•

The OSD has many functions as it relates to awareness as well as access and
distribution. For example, OSD has the authority to adopt rules to determine what
constitutes a “good faith effort” for purposes of state agency compliance with the minority
business enterprise procurement goals set forth in s. 287.042, F.S. Factors which shall be
considered by the Minority Business Enterprise Assistance Office in determining good
faith effort shall include, but not be limited to:
o Whether the agency scheduled pre-solicitation or pre-bid meetings for the purpose
of informing minority business enterprises of contracting and subcontracting
opportunities.
o Whether the contractor advertised in general circulation, trade association, or
minority-focus media concerning the subcontracting opportunities.
o Whether the agency effectively used services and resources of available minority
community organizations; minority contractors’ groups; local, state, and federal
minority business assistance offices; and other organizations that provide
assistance in the recruitment and placement of minority business enterprises or
minority persons.
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•

o Whether the agency provided written notice to a reasonable number of minority
business enterprises that their interest in contracting with the agency was being
solicited in sufficient time to allow the minority business enterprises to participate
effectively.”
The desired outcome is also very specifically defined in Florida Statute:
o Section 287.09451(4)(n)1, F.S., states, “Each agency is encouraged to spend 21
percent of the moneys actually expended for construction contracts, 25 percent of
the moneys actually expended for architectural and engineering contracts, 24
percent of the moneys actually expended for commodities, and 50.5 percent of the
moneys actually expended for contractual services during the previous fiscal year,
except for the state university construction program which shall be based upon
public education capital outlay projections for the subsequent fiscal year, and
reported to the Legislature pursuant to s. 216.023, for the purpose of entering into
contracts with certified minority business enterprises as defined in s. 288.703, or
approved joint ventures. However, in the event of budget reductions pursuant to s.
216.221, the base amounts may be adjusted to reflect such reductions. The overall
spending goal for each industry category shall be subdivided as follows:
 For construction contracts: 4 percent for black Americans, 6 percent for
Hispanic-Americans, and 11 percent for American women.
 For architectural and engineering contracts: 9 percent for Hispanic-Americans,
1 percent for Asian-Americans, and 15 percent for American women.
 For commodities: 2 percent for black Americans, 4 percent for HispanicAmericans, 0.5 percent for Asian-Americans, 0.5 percent for Native Americans,
and 17 percent for American women.
 For contractual services: 6 percent for black Americans, 7 percent for HispanicAmericans, 1 percent for Asian-Americans, 0.5 percent for Native Americans,
and 36 percent for American women.”

Individual agency desired outcomes may be further defined in their statutorily required
utilization plans. Some agencies also have specific programs that go beyond the mandated
statutory program, such as the Florida Department of Transportation’s Disadvantaged
Business Enterprise (DBE) program. Any additional relevant information beyond statutory
requirements related to supplier diversity in procurement may be described on the Project
Inventories, or may be included in final Program Guidelines.
HOW OVERALL STRATEGY TRANSLATES INTO FOCUS AREAS AND SPECIFIC
PROJECTS FOR EC 2
There are six (6) initiatives included in EC 2, as follows:
•
•
•
•
•
•

State Transportation Port Operation Grants (152-C)
Reemployment Assistance System Modernization (152-G)
Florida Job Growth Grant Funding (152-K, 197-N)
Visit Florida (152-O)
New Worlds Reading Initiative (152-S)
Workforce Information System (152-V, 197-I)
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These initiatives are extremely diverse in their intent, so there is no single or underlying goal
as it relates to equity. However, at a very high level, most are focused on employment and
continuing to support our strengthening economy.
Each initiative has its own high-level intended outcomes identified on the Project Inventories.
Some have already been discussed as it relates to procurement above, and some are further
discussed as it relates to geographic or demographic distribution below.
CHALLENGES THAT IMPACTED PROJECT SUCCESS
Because so much of Florida’s focus is on infrastructure and the environment, there is
significant difficulty in measuring success as it relates to equity outcomes. A large number of
projects are being implemented in traditionally underserved geographic areas and significant
long-term benefits are expected. However, in weighing the cost / benefit of collecting data
that may not be readily available, Florida has made a strategic decision to focus more on
overall performance measures.
DESCRIPTION OF THE GEOGRAPHIC AND DEMOGRAPHIC DISTRIBUTION OF
FUNDING AND WHETHER IT IS TARGETED TOWARDS TRADITIONALLY
MARGINALIZED COMMUNITIES
Twenty-nine of the 43 projects have the potential to include projects implemented
geographically in rural areas or areas with higher-than-average poverty levels related to
Florida as a whole. Of those, several already had the geographic locations identified in
proviso language. An additional 4 of the 44 projects will target demographics including
disadvantaged populations. Two projects have potential to be both implemented
geographically in underserved areas and serve disadvantaged populations.
A brief description as it relates to geographic area or population being served for each of
these 33 initiatives is included in the table below (Exhibit 3). Additional information can be
found on the Project Inventories. For those initiatives that do not already have specifically
defined geography or demographics, this information will be included in future reports as
projects are implemented.
EXHIBIT 3 Geographic and Demographic Distributions

State
State Project
Code
152-A,
Payment to Pandemic First Responders
197-F
152-C

State Transportation - Port Operation
Grants

152-C State Highway Systems Project
152-D,
Resilient Florida Grant Program
197-H
Water Protection and Sustainability Trust
152-E
Fund (Septic to Sewer)
Deferred Building Maintenance Program 152-F
State Agencies

Geographic Location

Almost all of the 14 ports are in
counties or cities with higher than
average poverty levels
TBD
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Adversely impacted by
pandemic

TBD
TBD
TBD
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State
Code

EXHIBIT 3 Geographic and Demographic Distributions (continued)
State Project

Geographic Location

152-G

Reemployment Assistance System
Modernization

152-H

Beach Management Funding Assistance
Program

TBD

152-I

Inland Protection Trust Fund (Petroleum
Tank Cleanup)

TBD

152-J

Florida National Guard Armories Immokalee and Zephyrhills

152-K,
Florida Job Growth Grant Fund
197-N

Economically disadvantaged

Immokalee and Zephyrhills - higher
than average poverty level
TBD for Infrastructure grants

152-L

C-51 Reservoir - Phase II

TBD

152-M

Alternative Water Supply & Water
Resource Development

TBD

152-N, African-American Cultural and Historic
197-O Grants

TBD

152-P Springs Restoration

TBD

Tampa Bay area - higher than
average poverty level

152-V,
Workforce Information System
197-I

Economically disadvantaged

152-W,
State Emergency Operations Center
197-L

TBD

152-X,
Everglades Restoration
197-K

TBD

152-Z

Small Community Wastewater Grant
Program

TBD but for rural communities

152-AA Total Maximum Daily Load
152-AC,
Public Education Capital Outlay - K12
197-B

TBD
8 economically disadvantaged
counties identified

152-AC,
Public Education Capital Outlay - Colleges
197-B

TBD

152-AC, Public Education Capital Outlay 197-B Universities

TBD

197-A

Deferred Builing Maintenance Program Florida Colleges

TBD

197-A

Deferred Building Maintenance Program State Universities

TBD

197-C Broadband Opportunity Program
197-I

TBD but for small and rural counties

Local Support Grants

TBD

County Transportation Projects - Small
197-M County Road Assistance Program
(SCRAP)

TBD but for small counties

County Transportation Projects - Small
County Outreach Program (SCOP)

TBD but for small counties

197-M

197-P Rural Infrastructure Fund
197-S Cultural Facilities Grants

Economically disadvantaged for
Job Training

Children adversely impacted by
pandemic

152-S New Worlds Reading Initiative
152-U Piney Point Reservoir Stabilization

Demographic Distribution

TBD

TBD but for rural communities or
counties
TBD
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Community Engagement

The Treasury Compliance and Reporting Guidance requires that this section describe:
•
•

How the state’s planned use of funds incorporates community engagement strategies
that capture diverse feedback from the community; and
How community engagement strategies support equity goals, including engagement
with communities that have historically faced significant barriers to services, such as
people of color, people with low incomes, limited English proficiency populations, and
other traditionally underserved groups.

Once appropriated, each project has its own path to incorporating feedback in the
development and implementation of individual projects. For many projects, there were
existing processes for community engagement because funds were allocated to existing
programs. The Project Inventories each contain a section on Community Engagement, which
contains information on known efforts to date and planned future processes. Where
applicable, the Project Inventories address how community engagement supports equity
goals.

Labor Practices

The Treasury Compliance and Reporting Guidance requires description of workforce
practices on any infrastructure projects being pursued including:
•
•

How projects are using strong labor standards to promote effective and efficient
delivery of high-quality infrastructure projects; and
How projects are also supporting the economic recovery through strong employment
opportunities for workers.

Examples include reporting whether any of the following practices are being utilized: project
labor agreements, community benefits agreements, prevailing wage requirements, and local
hiring.
Currently, all but two of the EC 5 initiatives are within Florida’s Department of Environmental
Protection (DEP). As such, this section addresses DEP’s established labor practices. The
other two (2) initiatives (Broadband and Rural Infrastructure Fund) are new this year and will
be addressed in future reports (as it relates to Labor Practices).
DEP follows all Florida statutes and rules pertaining to local purchasing preferences, such as
giving preference to locally grown, manufactured, or produced commodities (see §287.082,
F.S.) or giving a preference to Florida businesses (see §287.84 F.S.). DEP also follows the
requirement that the construction contractors hired employ state residents (see §255.099,
F.S.).
Additionally, the DEP follows the Davis Bacon Act for all agreements including more than
$2,000 in federal funds. DEP passes those requirements down to its subcontractors and
subrecipients.
State of Florida 2022 Recovery Plan Performance Report

28

DEP will continue to follow state laws for preferences and the Davis Bacon Act, as well as
any guidelines required by the award terms and conditions, federal authorizing statute,
SLFRF implementing regulatory and statutory requirements, including the Uniform Guidance
(2 CFR Part 200).

Use of Evidence

The Treasury Compliance and Reporting Guidance requires that states identify whether and
how SFRF evidence-based interventions and / or program evaluation are incorporated into
the SFRF program.
The evidence-based requirement applies to initiatives that are program or intervention-based.
Therefore, these criteria are not applicable to the majority of Florida’s initiatives. The only
initiatives that may lend themselves to evaluation are the New Worlds Reading Initiative and
some individual projects within the Florida Job Growth Fund. As the agencies implement
those initiatives, they will consider if related research, data, and findings support the
initiatives/projects and will report results in future Performance Reports.

Performance Report

The Compliance and Reporting Guidance requires the following:
•

•
•

A description of how performance management is incorporated into the SFRF
program, including how overarching jurisdictional goals are being tracked and how
results are being measured for individual projects
Key performance indicators for each SFRF funded projects (those are included in
Project Inventories).
Mandatory performance indicators if there are projects in specific expenditure
categories (EC 2.2, 2.15-2.16, 2.17-2.18, 2.10, 1.11, 2.24-2.26, 2.27, 2.11-2.14).

The Project Inventories contain the intended outcomes for each project. We have also noted
performance measures, though most are still being developed. Generally, once individual
projects are identified, measures will be defined and specified in contract or grant
deliverables, or milestones in the project, and identified in the Project Inventory. For some
initiatives, the outcome measures could be the same for all projects within that initiative,
whereas, others may be specific to the project.
Mandatory performance indicators are required for the Florida Job Growth Grant Initiative
(the Job Training project only – EC 2.10) and the New Worlds Reading Initiative (EC 2.25).
Exhibit 5 below provides statewide data for these measures.
As noted earlier in the report, identifying and reporting on performance is a priority for the
2022-2023 fiscal year. We expect that the next Performance Report will contain a significant
amount of performance data.
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EXHIBIT 5 – Mandatory Performance Measures
Mandatory Performance Measures
(for relevant expenditure categories)
SFY 2021-22
Assistance to Unemployed or Underemployed Workers (EC 2.10)
Number of workers enrolled in sectoral job training programs

10,212

Number of workers completing sectoral job training programs

6,767

Number of people participating in summer youth employment programs

1,541

Addressing Educational Disparities (EC 2.24-2.26)
Number of students participating in evidence-based tutoring programs

TBD

PROJECT INVENTORY

Appendix E contains the project inventories. As noted previously, for some, individual
projects within the larger initiative have not yet been completely identified.
The Compliance and Reporting Guidance requires the following information:
•
•
•

•

•
•

•

Project Identification Number and Name – Project Inventories contain project numbers
and names.
Funding Amount – Included on Project Inventories.
Project Expenditure Category – Where known, these are included in the table in the
Use of Funds section. Most of the Infrastructure initiatives will have several projects
within that initiative which ARE identified on the Project Inventories.
Project overview including a description of the project, timeline, primary delivery
mechanism and partners, and intended outcomes – These are included on Project
Inventories.
Link to the website if applicable – This is included on Project Inventories.
How projects are addressing climate change and / or advancing the Justice40 initiative
for infrastructure projects under EC 5 - currently all but 2 projects under category EC 5
are water projects within the Florida Department of Environmental Protection (DEP).
Instead of including this on all Project Inventories, the DEP projects are discussed
below. The remaining two EC 5 projects will be addressed in a future report.
Use of evidence - Because Florida is still in the planning stages for specific projects,
Use of Evidence is not included on the Project Inventory documents. Please see the
Use of Evidence Discussion for more information.

Contribution to Addressing Climate Resiliency for EC 5 projects
Recognizing challenges presented by sea level rise, intensified storm events and localized
flooding, Governor DeSantis set forth resilience goals for the state to help protect Florida’s
coastal communities and fortify its pathway to continued prosperity.
Continuing to build on these efforts, both the Fiscal Year 2021-22 and the Fiscal Year 20222023 budgets provide both state and SFRF funding dedicated to adapt infrastructure to
address impacts of sea level rise, restore and protect Florida’s beaches and dune systems,
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and to complete statewide coastal mapping to support efforts to plan and adapt to sea level
rise. Detail is provided below on each of these three initiatives.
Up to $700 million in SFRF funding has been allocated for the Resilient Florida Grant
program (152-D, 197-H). The Resilient Florida Grant program makes grant funding available
to counties, municipalities, water management districts, flood control districts and regional
resilience entities for community resilience planning, such as vulnerability assessments, plan
development, and projects to adapt critical assets. Critical asset includes:
• Transportation assets and evacuation routes, including airports, bridges, bus
terminals, ports, major roadways, marinas, rail facilities, and railroad bridges.
• Critical infrastructure, including wastewater treatment facilities and lift stations,
stormwater treatment facilities and pump stations, drinking water facilities, water utility
conveyance systems, electric production and supply facilities, solid and hazardous
waste facilities, military installations, communications facilities, and disaster debris
management sites.
• Critical community and emergency facilities, including schools, colleges, universities,
community centers, correctional facilities, disaster recovery centers, emergency
medical service facilities, emergency operation centers, fire stations, health care
facilities, hospitals, law enforcement facilities, local government facilities, logistical
staging areas, affordable public housing, risk shelter inventory, and state government
facilities.
• Natural, cultural, and historical resources, including conservation lands, parks,
shorelines, surface waters, wetlands, and historical and cultural assets.
In addition to adapting critical assets, protecting Florida’s 1,300 miles of coastline is critical to
sustaining economic growth and quality of life, as millions travel from around the world to visit
our world-renowned beaches. Healthy beaches protect public infrastructure and private
upland development, provide critical habitat for many endangered and threatened species,
and secure recreational and economic interest along the state’s sandy shoreline. The beach
and dune system is the first line of defense against storms because it acts as a buffer
between storm waves and coastal development or infrastructure. The budget includes $50
million in SFRF funding for beach protection, preservation, restoration and nourishment to
continue addressing Florida’s critically eroded shorelines.
The Fiscal Year 2021-2022 budget also includes $100 million in SFRF funds for statewide
coastal mapping. One significant challenge in Florida has been the need for a comprehensive
statewide dataset of coastal bathymetry to use as the basis for modeling analysis to
understand the regional sea level rise scenarios implied by sea level rise projections, active
coastal processes and littoral transport affecting shoreline erosion and inlet management,
and a variety of aquatic resource management needs. The intended use of funds for the
Florida Coastal Mapping Initiative is to collect bathymetric data and create derived products
that will support planning and design level efforts for infrastructure, habitat mapping,
restoration projects, resource management, emergency response, and coastal resiliency and
hazard studies that address the effects of sea level rise and flooding on wastewater, drinking
water, and stormwater infrastructure.
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Appendix A Treasury Expenditure Categories

Treasury’s final rule provides greater flexibility and simplicity for recipients to fight the pandemic
and support families and businesses struggling with its impacts, maintain vital services amid
revenue shortfalls, and build a strong, resilient, and equitable recovery. As such, recipients began
reporting on a broader set of eligible uses and associated Expenditure Categories (“EC”), starting
with the April 2022 Project and Expenditure Report than they did in their interim reports, initial
Recovery Plans, and January Project and Expenditure Report. The table below includes the new
Expenditure Categories, as well as a reference to previous Expenditure Categories aligned with
the interim final rule and used for reporting before this date.
The Expenditure Categories (EC) listed below must be used to categorize each project as noted in
Part 2 above. The term “Expenditure Category” refers to the detailed level (e.g., 1.1 COVID-19
Vaccination). When referred to as a category (e.g., EC 1) it includes all Expenditure Categories
within that level.
*Denotes areas where recipients must identify the amount of the total funds that are allocated to evidence-based
interventions (see Use of Evidence section above for details)
^Denotes areas where recipients must report on whether projects are primarily serving disproportionately impacted
communities (see Project Demographic Distribution section above for details)
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Appendix B: Agency Addressed Memo #21-033
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Appendix C: Example Agency Memorandum - Deferred Maintenance Projects
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Appendix C: Example Agency Memorandum - Deferred Maintenance Projects
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Appendix C: Example Agency Memorandum - Deferred Maintenance Projects
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Appendix D: Example Agency Memorandum - General Framework Provisions and
Authorized Signatures
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Appendix D: Example Agency Memorandum - General Framework Provisions and Authorized
Signatures
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Appendix D: Example Agency Memorandum - General Framework Provisions and Authorized
Signatures
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State
Code
2021
152-A
152-C
152-C
152-D
152-E
152-F
152-G
152-H
152-I
152-J
152-K
152-L
152-M
152-N
152-O
152-P
152-R
152-S
152-T
152-U
152-V
152-W
152-X
152-Y
152-Z
152-AA
152-AB
152-AC
152-AC
152-AC

State
Code
2022
197-F
197-H

197-N
197-O

197-I
197-L
197-K
197-R
197-T
197-B
197-B
197-B
197-A
197-A
197-C
197-E
197-E
197-F
197-G
197-J
197-M
197-M
197-P
197-Q
197-S

Appendix E: Project Inventories
Project Name
Payment to Pandemic First Responders
Grants for Port Operations
State Highway Systems Projects
Resilient Florida Grant Program
Water Protection & Sustainability Program (Septic to Sewer)
Deferred Building Maintenance Program – State Agencies
Reemployment Assistance System Modernization
Beach Management Funding Assistance Program
Inland Protection Trust Fund – Petroleum Tank Cleanup
Florida National Guard Armories – Immokalee and Zephyrhills
Florida Job Growth Grant Fund
C-51 Reservoir – Phase II
Alternative Water Supply & Water Resource Development
African-American Cultural and Historical Grants
Florida Tourism Industry Marketing Corporation (VISIT FLORIDA)
Springs Restoration
Land Acquisition Transfer – Wildlife Corridor
New Worlds Reading Initiative
Coastal Mapping Services
Piney Point Reservoir Stabilization
Workforce Information System
State Emergency Operations Center
Everglades Restoration
Derelict Vessel Removal and Prevention Program
Small Community Wastewater Grant Program
Total Maximum Daily Load
Enhanced Aviation Support
Public Education Capital Outlay – K-12
Public Education Capital Outlay - Colleges
Public Education Capital Outlay – Universities
Deferred Building Maintenance Program – Florida College System
Deferred Building Maintenance Program – State University System
Broadband Opportunity Program
Land Acquisition - Green Heart of the Everglades
Land Acquisition – Rattlesnake Key
Local Support Grants
Florida Motor Fuel Tax Relief
Capitol Complex Renovations and Repairs
County Transportation Projects – Small County Road Assistance Program
(SCRAP)
County Transportation Projects – Small county Outreach Program (SCOP)
Rural Infrastructure Fund
Department of State Artifact Facility
Cultural Facilities Grants
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Project Name: Payment to Pandemic First Responders
Project Amount:

$208,437,342 appropriated for SFY 2021-2022
$ 26,769,302 appropriated for SFY 2022-2023
$235,206,644 Total

Project Identification Number: 152-A, 197-F
Proviso Language SFY 2021-2022: The nonrecurring sum of $208,437,342 from the
General Revenue Fund is appropriated to the Department of Economic Opportunity to
distribute a one-time bonus payment of $1,000 to each essential first responder. An
essential first responder is an individual who is a first responder, considered an
essential frontline worker in responding to the COVID-19 pandemic, and employed by a
state or local government who is a sworn law enforcement officer, emergency medical
technician, firefighter, paramedic, Institutional Security Officer, Chief, Specialist, or
Supervisor of the Department of Children and Families or Agency for Persons with
Disabilities, or Department of Corrections' Certified Correctional Officer, Certified
Correctional Probation Officer, or IG Inspector. The bonus payment shall be adjusted to
include 7.65 percent for Federal Insurance Contribution Act (FICA) tax. Each bonus
payment shall be pro-rated based on the full-time equivalency of the employee's
position. Employees classified as being other personnel services (OPS) or temporary
employees are not eligible for the bonus payment. Impacted collective bargaining units
are not precluded from bargaining over wages; however, the funding allocation for the
one-time bonus payment must be used solely to comply with the requirements of this
section.
The Department of Economic Opportunity must develop a plan for distribution of the
funds. Applicable state agencies and each local entity must assist the department with
the collection of necessary data and provide all other information or assistance required
by the department. At a minimum, the plan must address the following:
(1) The number and type of first responders employed by each applicable state agency
and local entity.
(2) The method to distribute the appropriate funds to the applicable state agency and
local entity to make the one-time bonus payment to eligible individuals in the most
efficient and quickest manner available.
(3) The estimated cost to the department associated with the development,
administration, and distribution of the funds.
(4) Eligibility criteria, which must include at a minimum:
(a) The employee must currently be employed and have been continuously employed
by the applicable state agency or local entity since March 1, 2020.
(b) The employee must not have been the subject of any disciplinary action during the
period of March 1, 2020, through the date the economic payment check is distributed to
the individual. The term "disciplinary action" includes written reprimands, suspensions,
dismissals, and involuntary or voluntary demotions that were associated with
disciplinary actions.
(c) Other criteria deemed essential by the department to determine eligibility and make
payments.
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The Department of Economic Opportunity shall submit the plan to the Executive Office
of the Governor's Office of Policy and Budget, the chair of the Senate Appropriations
Committee, and the chair of the House Appropriations Committee by October 1, 2021.
The Department of Economic Opportunity is authorized to submit budget amendments,
pursuant to chapter 216, Florida Statutes, as necessary for the distribution of funds to
applicable state and local entities. Funds must be distributed to individuals as soon as
possible.
Proviso Language SFY 2022-2023: Local Support Grants also include grants to local
governments to provide one-time recognition payments of up to $1,000, after taxes, for
each essential first responder employed by the local government as a sworn law
enforcement officer, emergency medical technician, firefighter, or paramedic. The
Department of Economic Opportunity shall develop an allocation method to distribute
Local Support Grants to local governments based on the number of essential first
responders employed by the local government as of May 1, 2022. The allocation
method shall be submitted to the Executive Office of the Governor’s Office of Policy and
Budget and the chairs of the Legislative Budget Commission by June 1, 2022. Local
Support Grants for essential first responder recognition payments shall not exceed
$125,000,000, and the department shall first make payments from the unexpended
balance of funds reverted and appropriated in section 195 of this act for the same
purpose. The Department of Economic Opportunity is authorized to submit budget
amendments, pursuant to chapter 216, Florida Statutes, as necessary to distribute
Local Support Grants for essential first responder recognition payments as soon as
possible.
Overview: For Fiscal Year 2021-22, the Department of Economic Opportunity was
allocated approximately $208 million to distribute one-time relief payment of up to
$1,000 to over 193,000 first responders, including more than 49,000 sworn law
enforcement officers, 40,000 EMTs, 35,000 firefighters and 33,000 paramedics across
the state. The project is referred to as the Florida Heroes’ Initiative and is an opportunity
to recognize and appreciate law enforcement officers, paramedics, emergency medical
technicians (EMTs) and firefighters in the state of Florida for the many selfless sacrifices
made throughout the COVID-19 pandemic.
For Fiscal Year 2022-23, the Department of Economic Opportunity was allocated up to
$125 million to provide one-time recognition payments of up to $1,000, after taxes, for
each essential first responder employed by the local government as a sworn law
enforcement officer, emergency medical technician, firefighter, or paramedic.
Timeline:
2021-2022 Pandemic First Responder Payments Program
TIME TO
EVENT
COMPLETE
Develop Data Gathering Portal/ System/ Data
July 19, 2021
Transfer Methods
Present Plan to EOG/ Senate/ House
July 23, 2021
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Provide Payment Template to Employers
Payment Templates Due from Employers
Begin Processing Payment Files
Mail Checks
Recipients Receive Checks

July 14, 2021
July 24, 2021
July 31, 2021
July 31, 2021
August 4-15,
2021

2022-2023 First Responder Recognition Payments Program
TIME TO
EVENT
COMPLETE
DEO to contact all Florida local governments and
May 3, 2022
share survey
Submit allocation methodology to Executive Office
June 1, 2022
of the Governor’s Office of Policy and Budget and
the chairs of the Legislative Budget Commission
Provide Payment Template to Employers
Mid-July 2022
Activate email in box and/or Call Center to assist
Mid-July 2022
Local Government PPCs with eligibility and system
access questions
Payment Templates Due from Employers
TBD
Begin Processing Payment Files and shipping
TBD
checks to Employing Agencies
Checks received by Local Government POCs for
TBD
distribution to eligible employees
Begin Processing Payment Files and shipping
TBD
checks to Employing Agencies
Checks received by Local Government POCs for
TBD
distribution to eligible employees
Primary Delivery Mechanisms and Partners, if applicable: For SFY 2021-2022, DEO
is the agency charged with managing the program and partnered with more than 800 of
Florida’s first responder employers to gather information necessary to make payments
via check.
For SFY 2022-2023, DEO is the agency responsible for managing the program and
partnering with all Florida local governments and 600+ first responder employing
agencies to gather the information necessary to make payments.
Website: For SFY 2021-2022, DEO established an email address for the initiative:
PandemicFirstResponderPayments@deo.myflorida.com.
For SFY 2022-2023, DEO established an email address for the First Responder
Recognition Payments Program: RecognitionPayments@deo.myflorida.com
Intended Outcomes: To show appreciation for First Responders. To create economic
benefit for Floridians.

State of Florida 2022 Recovery Plan Performance Report

45

Performance Measures: The final outcome is the timely and accurate issuance of
checks to all eligible First Responders. To date 108,880 checks have been cashed
(99.84% of checks issued). 92% of checks were cashed within the first 60 days.
For 2022-2023, the final outcome is the timely and accurate issuance of checks to all
eligible First Responders. We anticipate improved outcomes over the 2021-2022
program due to the change in delivery of checks to the employing agency for distribution
rather than directly to first responder’s home address.
Promoting Equitable Outcomes: This initiative targets First Responders who have
been adversely affected by the pandemic by placing themselves in high-risk situations.
Because the population served, by definition, is one that has been adversely impacted,
no further reporting will be done on equitable outcomes.
Community Engagement: For SFY 2021-2022, the initiative required coordination with
800 local and regional first responder employers for implementation.
For SFY 2022-2023, DEO conducted a survey with all Florida local governments to
ascertain the number of eligible first responders employed as of May 1, 2022, and to
obtain the correct point of contact (PPC) for each first responder employing agency
within their jurisdiction. Each employing agency PPC will be responsible for providing
the data necessary to process payments.
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Project Name: Grants for Port Operations
Project Amount: $250,000,000
Project Identification Number: 152-C (1 of 2)
Proviso Language SFY 2021-2022: The Chief Financial Officer shall transfer
$2,000,000,000 from the General Revenue Fund to the State Transportation Trust Fund
in the Department of Transportation to offset revenue losses associated with the
COVID-19 pandemic. From these funds, $1,750,000,000 must be used on State
Highway System projects, and the department shall place a priority on restoring funding
for such projects in the Work Program that were deferred or deleted under Executive
Order 20-275 issued on October 23, 2020. The remaining $250,000,000 must be
allocated for grants for port operations to Florida ports, as defined in section
311.09, Florida Statutes, with cruise ship or cargo traffic that was impacted by
COVID-19. The nonrecurring sum of $813,000,000 from the State Transportation Trust
Fund is appropriated to the department in Fixed Capital Outlay for State Highway
System projects, and the nonrecurring sum of $250,000,000 from the State
Transportation Trust Fund is appropriated to the department for port operations.
Overview: Florida has fourteen (14) active deep-water seaports. Florida’s seaports are
economic engines for the United States economy that create primary, secondary, and
tertiary economic activities throughout the nation. In Florida alone, seaports have a
$117.6 billion positive economic impact and account for more than 900,000 direct and
indirect jobs.
Florida seaports have business operations that generate operating revenues and
operating expenses. Business revenues are tied to the movement of passengers, cargo,
customer service fees, and customer lease agreements. The overwhelming majority of
operating revenues are utilized for the expansion or upgrading of tourism,
transportation, and hospitality facilities. New seaport facilities often last for 30 or more
years, and result in multi-generational impacts for Americans. For every $1.00 dollar
invested in Florida seaports, there is nearly a $7.00 dollar return on investment (or 7:1
ROI) to the United States economy.
During the pandemic, travel sharply reduced, including the movement of cargo and
passengers at both domestic and international seaports. Florida seaports have been
affected by required closures and resulting economic fallout both domestically and
internationally.
Domestically, from March 2020 through June 2021, business revenues from the
movement of passengers declined nearly -100.0% for some seaports. For calendar year
2020, Florida saw a -39.3% drop in visitors (or -51.669 million fewer) compared to the
prior year, which significantly reduced demand for cargo imports from Florida seaports
(Visit Florida, 2021). Internationally, world travel to Atlantic, Caribbean, Gulf of Mexico
and Latin American destinations also declined sharply, which reduced demand for cargo
originating from Florida seaports.
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As of July 2021, required full closures for some seaport activities lasted from March
2020 through June 2021 (15 months of negative economic impacts), with partial
reopening occurring in late-June 2021. Seaports experienced significant economic
harms due to the pandemic and needed to be immediately stabilized with an infusion of
resources.
The Florida Department of Transportation (Department) partners with the Seaports and
shares costs for infrastructure investments in support of economic expansion. The
Department developed a financial assistance grant methodology based on cruise traffic
and base operations at each location. The grant resources provide immediate financial
relief and enabled some seaports to retain planned capital improvement investment.
Florida’s seaports are geographically disbursed, and all contribute to local and regional
economies. Stabilizing and investing in Florida seaports lays the foundation for a strong
national recovery by catalyzing broader economic recovery and rebuilding by closing
operating resource gaps. Minimum allocation amounts for non-cruise seaports catalyzes
a broader, more equitable response.
The amounts allocated per seaport are as follows:
Sub-recipient
Port Manatee
Port of Fernandina
Jaxport
Port of Panama City
Port of Pensacola
Port of Port St. Joe
Port Everglades
Port of Fort Pierce
Port of Palm Beach
Port Canaveral
Port Miami
Port of Key West
Port St. Pete
Port Tampa Bay
Total

Allocation
Amount
$4,885,564
$806,772
$13,716,224
$806,772
$806,772
$806,772
$58,260,881
$806,772
$4,050,839
$72,205,076
$66,901,040
$5,018,855
$806,772
$20,120,889
$250,000,000
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The types of projects eligible to be funded include:
Category
Job Training

Cash Transfers to
Employees

Survivor Benefits

Operating
Expenses
Biological Incident,
Physical and
Operational
Changes
Vaccination,
Testing and
Tracing
Business Planning
Rehiring Cost

Description
Job training to accelerate rehiring of unemployed
workers.
A cash transfer program may focus on unemployed
workers or low- and moderate-income families, which
have faced disproportionate economic harms due to
the pandemic. Cash transfers must be reasonably
proportional to the negative economic impact they are
intended to address.
Survivor’s benefits to surviving family members of
COVID–19 victims, or cash assistance to widows,
widowers, and dependents of eligible COVID–19
victims.
Payroll and benefits expenses, costs to retain
employees, mortgage, rent, utilities expenses, and
other operating expenses (e.g., maintenance of
infrastructure, modernization of cybersecurity
(hardware, software), environmental remediation,
educational services, and provision safety services).
Costs to implement biological prevention or mitigation
tactics, such as physical plant changes to enable
social distancing, enhanced cleaning efforts, barriers
or partitions.
COVID–19 vaccination, testing, or contact tracing
programs.
Technical assistance, counseling, or other services to
assist with business planning needs.
Including payroll, covered benefits, and other costs
associated with rehiring staff, up to the pre-pandemic
staffing level.

Personal Protective
Provision of masks or personal protective equipment.
Equipment
Consultation with infection prevention professionals to
Reopening Plans
develop safe reopening plans.
Capital
Expenditures
Expansion or upgrade (maintenance of infrastructure)
(Facility
of tourism, transportation, and hospitality facilities.
Expansions or
Upgrades)
Timeline: Grant agreements were executed in FY 2021-22 with collection of
expenditure data ongoing. The Department intends to expend the grant funding within
the SFRF timeframe.
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Primary Delivery Mechanisms and Partners, if applicable: The Department entered
into grant agreements with each of the fourteen (14) individual sub-recipient seaports.
The Seaports are responsible for reporting expenditures to the Department for inclusion
in the State’s reports to U.S. Treasury.
Website: https://www.fdot.gov/seaport/default.shtm
Intended Outcomes: To promote economic recovery of Florida’s seaports which
ensures continued and expanded supply chain support. Seaport business benefits
Florida’s economy, especially those communities located near the 14 seaports and
ensures the creation and retention of jobs for Floridians.
Performance Measures: Evaluation of program outcomes will use preliminary data via
tracking program sub-recipient statistics and measuring sub-recipient responses at the
end of the program. Sub-recipient statistics will be collected for sub-recipient fiscal
years 2016 through 2019, which includes the most recent full fiscal year prior to the
public health emergency (i.e., last full fiscal year before January 27, 2020), to establish
a performance baseline and pre-pandemic trend. Statistics will be collected annually for
sub-recipient fiscal years 2020 through 2026, to monitor annual progress and measure
sub-recipient responses at the end of the program. Variables that will be collected,
monitored and used to measure sub-recipient responses at the end of the program
include: direct jobs, operating revenues, operating expenses, total cargo tonnage, and
total passenger movements.
Future reports will incorporate these statistics.
Promoting Equitable Outcomes: This initiative targets traditionally underserved
communities. Almost all seaports are located in communities with higher-than-average
poverty levels relative to Florida as a whole. Those communities will benefit
economically not only during initiative deployment, but also in the longer-term with
economic resilience. However, data on equitable outcomes will not be collected or
reported.
Community Engagement: All of Florida’s fourteen (14) active deep-water seaports are
public, with publicly determined governance structures, including: department of city or
county governments, independent special districts, or dependent special districts of city
or county government. Public board members are either elected or appointed by elected
officials. For example, Port Everglades is a Department of Broward County
Government, which has nine elected County Commissioners. Proceedings and records
of each public seaport are open and available to the public. Planning, procurement, and
development activities are subject to respective federal, state and local regulations,
including the review of such activities by the public.
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Project Name: State Highway System Projects
Project Amount: $1,750,000,000
Project Identification Number: 152-C (2 of 2)
Proviso Language SFY 2021-2022: The Chief Financial Officer shall transfer
$2,000,000,000 from the General Revenue Fund to the State Transportation Trust Fund
in the Department of Transportation to offset revenue losses associated with the
COVID-19 pandemic. From these funds, $1,750,000,000 must be used on State
Highway System projects, and the department shall place a priority on restoring
funding for such projects in the Work Program that were deferred or deleted
under Executive Order 20-275 issued on October 23, 2020. The remaining
$250,000,000 must be allocated for grants for port operations to Florida ports, as
defined in section 311.09, Florida Statutes, with cruise ship or cargo traffic that was
impacted by COVID-19. The nonrecurring sum of $813,000,000 from the State
Transportation Trust Fund is appropriated to the department in Fixed Capital Outlay for
State Highway System projects, and the nonrecurring sum of $250,000,000 from the
State Transportation Trust Fund is appropriated to the department for port operations.
Overview: Florida is currently home to over 21 million people and welcomes millions of
visitors each year. Being able to move everyone from place to place quickly and
effectively depends on developing and maintaining a world class transportation
infrastructure. The FY 2021-22 Florida Leads budget included $10.3 billion for the
Florida Department of Transportation (FDOT). The investment provides for the retention
and creation of more than 148,200 jobs. Every dollar invested in transportation is
estimated to result in a return of up to $4 in user and economic benefits to Florida’s
residents and businesses, and also helps diversify Florida’s economy.
The Department of Transportation’s (Department) State Transportation Work Program
(Work Program) totals $9.44 billion, making up almost 92 percent of the total budget.
The Work Program is the ongoing five-year plan for the implementation and completion
of transportation infrastructure projects. Projects include construction and maintenance
of Florida’s roads, bridges, rails, seaports and other public transportation systems that
grow the state’s economy and improve the quality of life for our citizens. In addition to
the $9.44 billion, up to $2 billion in State Fiscal Recovery Funds (SFRF) was
appropriated to the State Transportation Fund to be used as follows: $1.75 billion
for State Highway System project, and $250 million for port operation grants.
Tourism is one of Florida’s largest economic drivers supporting many businesses and
communities. Florida has 22 million residents and 130 million visitors a year. More than
half of those visitors arrive by car. Safe roads and reduction of congestion attracts
tourists, resulting in an increased economic advantage for communities that were
adversely affected by the lower tourism rates during the pandemic. Improving Florida’s
transportation system promotes increased tourism and growth in Florida’s economy.
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SFRF funds for State Highway System (SHS) projects places a priority on restoring
funding for projects in the Work program that were deferred under Executive Order (EO)
20-2075 (https://www.flgov.com/wp-content/uploads/orders/2020/EO_20-275.pdf) as
well as initiating additional transportation investments supporting strong employment in
the construction sector and Florida’s economic activities. This EO was issued because
revenues collected declined due to pandemic impacts making it impossible for the
Department to meet statutory requirements regarding allocation of certain amounts of
funds to projects.
The Work Program is developed annually in accordance with section 339.135, Florida
Statutes. The development process involves extensive coordination with local
governments, including Metropolitan Planning Organizations and other city and county
officials. Public hearings are held by local partners, in each of the seven transportation
districts, and a statewide public hearing is held by the Florida Transportation
Commission. The Florida Transportation Commission performed an in-depth review of
this Work Program and presents the results to the Executive Office of the Governor and
the chairs of the House and Senate Appropriations Committees.
Timeline: Projects identified for the FY 2021-22 cycle have been included in the Work
Program and many are under procurement. The remaining projects are scheduled for
procurement in FY 2022-23. Following distribution of the second tranche of SFRF,
additional projects have been included in the Work Program and are scheduled for
procurement and implementation during FY 2022-23. The Department is actively
monitoring production to ensure commitment and completion within SFRF timelines.
Primary Delivery Mechanisms and Partners, if applicable: Partners in development
of the Work Program include local governments, Metropolitan/Transportation Planning
Organizations (MPO/TPO), and other city and county officials, and the general public.
Delivery Mechanisms are dependent upon the type of projects funded. In all cases, the
Department uses established procurement policies and processes which ensures
competitive bidding, awards to qualified vendors, and application of federal wage
provisions.
Website:
https://fdotewp1.dot.state.fl.us/fmsupportapps/workprogram/WorkProgram.aspx
Intended Outcomes: To improve the state highway system which is measured by
improved pavement, addition of lane miles, and improved safety features. Other related
benefits include economic benefits associated with retention or creation of jobs,
supporting diversification of Florida’s economy, supporting supply chain movement of
goods, and improving travel times for commercial and personal activities. Other
outcomes include moving towards a universal level of service, offering diverse travel
options, and equitable improvements to communities.
Performance Measures: Final performance measures will be developed as the
projects are implemented. Examples are timely project completion, improvements to
pavement, bridges, and/or drainage, installation of safety features to protect the
traveling public. The Department is collecting performance data on each project type.
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Promoting Equitable Outcomes: The Department competitively procures each project
in accordance with established policies and practices. These practices have been
certified by the Federal Highway Administration (FHWA) and deemed compliant with
federal regulations. As such, construction contracts are compliant with Davis-Bacon
provisions.
FDOT administers robust Minority Business (MBE) and Disadvantaged Business
Enterprise (DBE) programs. Each project is subject to the applicable targets for a
portion of the contract to engage historically underrepresented businesses. The
department’s policies encourage MBE and DBE participation in all facets of the
department’s business activities, to include opportunities as vendors, contractors,
subcontractors, and consultants.
Some projects within this initiative will target traditionally underserved communities as
the improvement occurs in those communities with higher-than-average poverty levels
relative to Florida as a whole. These communities will benefit economically not only
during project delivery but also in longer-term economic resiliency. However, data on
equitable outcomes will not be collected or reported.
Improving the transportation infrastructure provides multi-faceted benefits to Florida’s
residents, visitors, and commercial industry. The Department goals to provide a
universal level of service, diverse travel options, and equitable improvements to
communities will improve quality of life, health, and safety for travelers.
Community Engagement: The Department engages the public in every step of the
transportation development process. Local transportation needs are vetted by MPO’s,
TPO’s, and local governments. The information is submitted to the Department’s
districts who conduct Work Program development public hearings. The Work Program
is reviewed at a statewide public hearing conducted by Transportation Commission.
During project development, project-specific public hearings are conducted to gather
information, MPO’s/TPO’s hold public hearings to pass resolutions or vote on
agreements with the Department, and the Department provides ongoing public
information via its website.
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Project Name: Resilient Florida Grant Program
Project Name: Resilient Florida Grant Program
Project Amount:

$500,000,000 appropriated for SFY 2021-2022
$200,000,000 appropriated for SFY 2022-2023
$700,000,000 Total

Project Identification Number: 152-D, 197-H
Each grant awarded within this program will be for a specific expenditure subcategory
within Treasury Category 5 – Infrastructure. The individual grants will be listed upon
award.
Proviso Language SFY 2021-2022: The Chief Financial Officer shall transfer
$500,000,000 from the General Revenue Fund to the Resilient Florida Trust Fund in the
Department of Environmental Protection. The nonrecurring sum of $500,000,000 from
the Resilient Florida Trust Fund is appropriated in Fixed Capital Outlay for the Resilient
Florida Grant Program authorized in Senate Bill 1954. This section is contingent upon
Senate Bill 1954 and Senate Bill 2514, or similar legislation, becoming a law.
Proviso Language SFY 2022-2023: The Chief Financial Officer shall transfer
$200,000,000 from the General Revenue Fund to the Resilient Florida Trust Fund in the
Department of Environmental Protection. The nonrecurring sum of $200,000,000 from
the Resilient Florida Trust Fund is appropriated in Fixed Capital Outlay and placed in
reserve for the Resilient Florida Program pursuant to section 380.093, Florida Statutes.
The department is authorized to submit budget amendments to request the release of
funds pursuant to chapter 216, Florida Statutes. Up to $20,000,000 may be used to
provide grants for the Resilient Florida Grant Program. The remaining funds are
provided for projects included in the Statewide Flooding and Sea Level Rise Resilience
Plan to be submitted on December 1, 2022.
Overview: Governor DeSantis recognizes the challenges presented by sea level rise,
intensified storm events and localized flooding. Upon taking office, Governor DeSantis
set forth to develop resilience goals for the state to help protect Florida’s coastal
communities and fortify its pathway to continued prosperity, and took action,
establishing the Office of Resilience and Coastal Protection within the DEP and
appointing the state’s first Chief Resilience Officer. These actions represented the first
tangible step towards strong, coordinated leadership on resiliency. The budget for Fiscal
Year 2021-22 takes the next tangible step to address the challenges of sea level rise,
intensified storm events, and localized flooding by establishing the Resilient Florida
program. The Resilient Florida program will provide funding to state and local
government entities to fund projects to adapt regionally significant assets to address the
impacts of sea level rise, intensified storms and localized flooding.
The Resilient Florida program includes a selection of grants that are available to
counties, municipalities, water management districts, flood control districts and regional
resilience entities for community resilience planning, such as vulnerability assessments,
plan development, and projects to adapt critical assets. Critical asset includes:
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•
•

•

•

Transportation assets and evacuation routes, including airports, bridges, bus
terminals, ports, major roadways, marinas, rail facilities, and railroad bridges.
Critical infrastructure, including wastewater treatment facilities and lift stations,
stormwater treatment facilities and pump stations, drinking water facilities, water
utility conveyance systems, electric production and supply facilities, solid and
hazardous waste facilities, military installations, communications facilities, and
disaster debris management sites.
Critical community and emergency facilities, including schools, colleges,
universities, community centers, correctional facilities, disaster recovery centers,
emergency medical service facilities, emergency operation centers, fire stations,
health care facilities, hospitals, law enforcement facilities, local government
facilities, logistical staging areas, affordable public housing, risk shelter inventory,
and state government facilities.
Natural, cultural, and historical resources, including conservation lands, parks,
shorelines, surface waters, wetlands, and historical and cultural assets.

Timeline: Project proposals for FY 2021-22 were solicited between July 1 and
September 1, 2021 and announced in early 2022. Additional funding for FY 2022-23
was provided and project proposals are being accepted at this time; the portal will
remain upon until September 1, 2022.
Primary Delivery Mechanisms and Partners, if applicable: Grants will be awarded to
eligible entities (counties, municipalities, water management districts, flood control
districts and regional resilience entities).
Website: https://floridadep.gov/rcp/florida-resilient-coastlines-program/content/frcpresilience-grants
Intended Outcomes: Reduction to vulnerability to flooding and sea level rise. To
provide economic benefit to local communities. To create jobs for Floridians.
Performance Measures: As part of the project proposal process, prospective grant
recipients must identify specific project outcomes. These outcomes reflect reduction in
vulnerability to flooding and sea level rise related hazards associated with the project
proposal. The Department will evaluate these proposed outcomes in relation to the
Department’s overall resiliency goals, such as the Statewide Flooding and Sea Level
Rise data set, assessment, and Resilience Plan.
Promoting Equitable Outcomes: This initiative does not focus specifically on
historically underserved, marginalized or adversely affected groups. However, projects
will bring economic benefits and protection against sea level rise to the communities in
which they are implemented, some of which may have higher than average poverty
levels relative to Florida as a whole. These will be identified once projects are selected.
However, data on equitable outcomes will not be collected or reported.
Community Engagement: Grants are requested by the local entities who are engaged
in their communities and aware of specific community needs and priorities. Additionally,
the Department added the Resilient Florida Program to an online water quality-related
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grant portal, https://protectingfloridatogether.gov/ , to receive project proposals for
several grant programs. This portal was announced to the public via press releases,
social media and direct communications with local governmental entities and interested
participants
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Project Name: Water Protection & Sustainability Program (Septic to Sewer)
Project Amount: $500,000,000
Project Identification Number: 152-E
Totals by Treasury Sub-Category:
5.1
5.2
5.3

Clean Water: Centralized
Wastewater Treatment
Clean Water: Centralized
Wastewater Collection and
Conveyance

Water Protection and Sustainability Trust
Fund Septic to Sewer - Grants

$179,008,637

Water Protection and Sustainability Trust
Fund Septic to Sewer - Grants

$214,572,840

Clean Water: Decentralized
Wastewater

Water Protection and Sustainability Trust
Fund Septic to Sewer - Grants

$400,000

Total awarded to date

$106,018,523

Awards within this project to date:
5.1
5.1
5.1
5.1
5.1
5.1

5.1
5.1
5.1

Lake Placid Septic to AWT Sewer
City of Archer Wastewater Project
City of Williston Wastewater Treatment Plant Upgrade- Phase 2, Nutrient Reduction Upgrade
On Top of the World North Advanced Wastewater Treatment
Meadowcrest WWTF Denitrification Filters Retrofit
SW Regional WRF Expansion for Nutrient Reduction and Protection of Volusia Blue & Gemini Springs
Wastewater Plant Headworks and SBR Relocation, Replacement and Upgrades for Advanced
Wastewater Treatment
WRF Upgrade Phase 1 Centrate Equalization Facility
City of Bunnell WWTF AWT and Capacity Expansion Improvements
Town of Fort White Regional Wastewater Treatment Facility- Phase 1
NFMIP Wastewater Treatment Plant Phase 2 Upgrade and PAR
Wastewater System Extension Ph VII Lancaster Correctional Facility and Aquifer Recharge
WWTP Filter Upgrades
Wastewater Treatment Facility AWT Improvements
Sanford South WRC-BNR Improvements for Nutrient Reduction and Protection of Lake Monroe and Lake
Jesup
Waste Water Treatment Plant Expansion
Newberry Enhanced Wetland Treatment
Lake Butler Wastewater Treatment Facility AWT Upgrade Phases 3 through 5

5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2

Treasure Island Septic to Sewer Infrastructure
North Hutchinson Island Septic-to-Sewer
Eglin Boulevard Forcemain
Floravon Shores Septic to Sewer Conversion
The Hut Pumping Station and Force Main
Lake Placid Camp and Conference Center Septic to Sewer
Northcliffe Force Main
Centralized Sewer Mains
BBWA 2021 Septic to Sewer Program Parts A and B
Dommerich Hills Septic-to-Sewer, Phases II through IV
Camp Wewa Septic to Sewer Conversion
Collection System Upgrades
CR 236 Septic Tank Phaseout
Clewiston to Airglades Forcemain Infrastructure project
City of LaBelle Zones C, D, and E WWTP System Improvements and Expansion Project
Ft. Island Trail Septic to Sewer Remediation Project

5.1
5.1
5.1
5.1
5.1
5.1
5.1
5.1
5.1
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5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2
5.2

Labelle Zones G.H, and I WWTP System Improvements and Expansion Project
Montivilla Subdivision Septic to Sewer
Beacon Hill Sewer Project
SR 47/ I-75 Wastewater Improvements Project Phase 1
Town of Alford Critical Wastewater Facilities Project
Doctors Lake Septic to Sewer Phase 2
Septic to Sewer Conversion for District A Phase 1B
Live Oak Septic to Sewer and Reuse
South Central C Septic-to-Sewer
West Melbourne Ashley Manor, Dundee Circle & Manor Place Septic-to-Sewer
Sykes Creek M Septic-to-Sewer
Sykes Creek N Septic-to-Sewer
SR 47/I-75 Wastewater Improvements Project and RV Park Extension
Montverde Septic to Sewer Project Phase 1
US Hwy 331 Corridor Improvements McDaniel Fishcamp
Sun Village Septic to Sewer Conversion Project
Martin County Utilities Septic to Sewer Project: Port Salerno/New Monrovia Communities
Lakes of San Souci Septic to Sewer Conversion Project
City of Port St Joe Septic to Sewer Project
Silver Springs Shores Septic to Sewer additional phase
Septic-to-Sewer Conversion & Navy Boulevard Area Sewer Expansion Project
Septic-to-Sewer Conversion & Patton Drive Area Sewer Expansion Project
South Highlands Septic to Sewer Project
Septic-to-sewer conversion (Connect to Existing Sewer) Brownsville Area Sewer Expansion Project)
Lake County Septic to Distributed Sewer Program, Year 1
Septic-to-Sewer (Connect to designed sewer on lee street) Brownsville Area Sewer Expansion Project
Micco Sewer Line Extension Project
Septic-to-Sewer Conversion (Construct Lift Station on Dominguez St) & Brownsville Area Sewer
Expansion Project
Brevard County- 100 Quick Connections to Sewer
East Palataka Septic to Sewer Phase IV
Hardee Street Area Septic to Sewer Improvements
Wakulla County Magnolia Gardens Phase IV
Wakulla County Wakulla Gardens Phase V
Lloyd Sewer Expansion
Wakulla County Wakulla Gardens Phase VI
Wakulla County Wakulla Gardens Phase VII
Package Plant to Sewer Conversion

5.3

Howey Septic Replacement Project

5.2

Proviso Language SFY 2021-2022: The Chief Financial Officer shall transfer
$500,000,000 from the General Revenue Fund to the Water Protection and
Sustainability Program Trust Fund in the Department of Environmental Protection. The
nonrecurring sum of $500,000,000 from the Water Protection and Sustainability
Program Trust Fund is appropriated in Fixed Capital Outlay for the wastewater grant
program authorized in section 403.0673, Florida Statutes.
Overview: The Wastewater Grant Program allows the Florida Department of
Environmental Protection (DEP) to provide grants that will reduce excess nutrient
pollution for projects that:
• Retrofit Onsite Sewage Treatment and Disposal Systems (OSTDSs) to upgrade
them to nutrient-reducing OSTDSs;
• Construct, upgrade, or expand facilities to provide advanced waste treatment; or
• Connect OSTDSs to central sewer facilities.
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The Wastewater Grant Program under Section 403.0673, F.S., focuses funding on
those areas of the state with Basin Management Plans (BMAPs) or alternative
restoration plans adopted by Secretarial Order. Projects located in rural areas of
opportunity as defined in s. 288.0656, F.S., are also eligible for funding. Eligible projects
include onsite sewage treatment and disposal systems (OSTDS) upgrades to enhanced
nutrient-reducing systems; projects to construct, upgrade or expand facilities to provide
advanced waste treatment; and septic to sewer connections. Florida’s statutory
provisions prioritize septic to sewer connections
Each grant must require a minimum of a 50% local match of funds. However, DEP may
waive, in whole or in part, this consideration of the local contribution for proposed
projects within an area designated as a rural area of opportunity.
Timeline: Project proposals for FY 2021-22 were accepted through our grant portal
from June 2, 2021-July 15, 2021. DEP evaluated proposals and awarded grants to the
projects that provide the most significant benefits in the areas with the most need. Grant
agreement development is currently in process, with many already underway.
Funds made available with additional funding release are currently in the solicitation
process which began in June 2022 and will continue through July 2022. These will be
evaluated in the same manner as the prior solicitation. Should a project previously
selected come in under budget or be cancelled, DEP will utilize subsequently submitted
qualifying projects as a replacement as needed.
All selected projects will be completed by the deadlines established by the federal rule.
Primary Delivery Mechanisms and Partners, if applicable: Grants have been
awarded to eligible entities which includes local governmental and non-profit entities.
Website: Information about this grant program may be found at
https://floridadep.gov/wra/wra/content/wastewater-grant-program.
Intended Outcomes: To improve water quality. To provide economic benefit to local
communities. To create jobs for Floridians.
Performance Measures: As part of the project proposal process, prospective grant
recipients must identify specific project outcomes. These outcomes reflect nutrient
reduction measures associated with the project proposal. To date, the following high
level performance measures have been identified:
Treasury
Category Number
5.1
5.2
5.3

Treasury Category Name
Clean Water: Centralized Wastewater Treatment
Clean Water: Centralized Wastewater Collection and
Conveyance
Clean Water: Decentralized Wastewater
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Promoting Equitable Outcomes: Some projects within this initiative will target
traditionally underserved communities by being implemented in those communities with
higher than average poverty levels relative to Florida as a whole, including areas
designated as rural areas of opportunity. These communities will benefit economically
not only during the duration of the initiative, but will sustain longer-term economic
resiliency.
Rural Areas of Opportunity (RAOs) include the following Florida counties and
municipalities:
•

•

•

Northwest Rural Area of Opportunity: Calhoun, Franklin, Gadsden, Gulf,
Holmes, Jackson, Liberty, Wakulla, and Washington counties, and the area
within the city limits of Freeport and Walton County north of the Choctawhatchee
Bay and intercoastal waterway.
South Central Rural Area of Opportunity: DeSoto, Glades, Hardee, Hendry,
Highlands, and Okeechobee counties, and the cities of Pahokee, Belle Glade,
and South Bay (Palm Beach County), and Immokalee (Collier County).
North Central Rural Area of Opportunity: Baker, Bradford, Columbia, Dixie,
Gilchrist, Hamilton, Jefferson, Lafayette, Levy, Madison, Putnam, Suwannee,
Taylor, and Union counties.

In total, 32 of the 73 awards as of June 2022 were to RAOs. However, data on equitable
outcomes will not be collected or reported.
Community Engagement: The Department launched an online Water Quality Grant
portal, website above, to receive project proposals for several water quality related grant
programs including the Wastewater Grant Program. This portal was announced to the
public via press releases, social media and direct communications with local
governmental entities and interested participants. This portal will be used annually to
solicit project proposals and has received positive feedback from local governments for
its ease of use and one-stop-shop format.
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Project Name: Deferred Building Maintenance Program – State Agencies
Project Amount: $350,000,000
Project Identification Number: 152-F
Proviso Language: The non-recurring sum of $350,000,000 is appropriated to
Administered Funds to address negative economic impacts to the state resulting from
the COVID-19 pandemic by investing in deferred maintenance needs in state, college,
and university facilities. The funds shall be held in reserve. State agencies and the
judicial branch are authorized to develop and submit to the Executive Office of the
Governor a list of maintenance, repair, and renovation projects that will improve the
health and safety of such facilities. Eligible projects include those which improve air
quality to reduce the risk of viral and environmental health hazards; correct critical life
safety issues; improve water and sewer infrastructure; mitigate environmental
deficiencies; ensure compliance with the Americans with Disabilities Act; or ensure
compliance with building codes. The Executive Office of the Governor shall review the
submitted project lists and develop a statewide funding plan. The funding plan shall be
submitted to the Legislative Budget Commission no later than September 1, 2021, for
approval. After the plan is approved by the Commission, 20 percent of the funds shall
be released immediately. Budget amendments may be submitted for the additional
release of funds pursuant to the provisions of chapter 216, Florida Statutes.
Overview: The COVID-19 pandemic highlighted air quality issues in existing buildings.
Additionally, the economic impact of the pandemic delayed investment in maintenance
needs related not only to air quality, but critical safety issues, water and sewer issues,
environmental deficiencies, and ADA compliance issues. This initiative will address a
wide range of critical health and safety needs in buildings to create safe and healthy
environments for both staff working in the buildings and citizens visiting the buildings.
The initiative is being managed by staff within the Governor’s Office. In June 2021, a
memo was issued to all agencies outlining the parameters for projects to be considered
under this initiative. They are as follows:
• They must have been included in the agencies’ and educational institutions’
Capital Improvements Program (CIP) Plan for fiscal years 2021-2022 through
2025-2026, or meet the remaining criteria as long as appropriate justification is
provided.
• Projects must be ready for initiation and obligation no later than the conclusion of
the 2021-2022 fiscal year.
• Projects must comply with proviso language.
• Projects must clearly promote and ensure public and employee safety and wellbeing considering the goals set forth in the ARPA guidelines.
• Agencies must ensure compliance with 2 CFR Part 200.
Timeline: The funding plan must be submitted to the Legislative Budget Commission no
later than September 1, 2021. Subsequent activities are dependent upon the individual
projects.
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Primary Delivery Mechanisms and Partners, if applicable: Projects will be
contracted to multiple qualified vendors through the agencies who have projects
approved.
Website: There is currently no website for this specific initiative.
Intended Outcomes: To upgrade and modernize state facilities in order to improve the
health and safety of Floridians working in and visiting these facilities. To create jobs for
Floridians.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed projects.
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
By expanding the state’s inventory of healthy and safe buildings, the disproportionate
impact of health and safety issues on disadvantaged communities and populations can
be reduced.
Some projects within this initiative will target traditionally underserved communities by
being implemented in those communities with higher than average poverty levels
relative to Florida as a whole. These communities will benefit economically not only
during the duration of the initiative, but will sustain longer-term economic resiliency.
However, data on equitable outcomes will not be collected or reported.
Community Engagement: The final project list will be developed by the Executive
Office of the Governor in consultation with staff at the agencies requesting funding who
are the subject matter experts on the building issues. Additionally, final approval will be
the responsibility of the Legislative Budget Commission which is comprised of elected
members who have ongoing interaction with their colleagues and constituents regarding
needs of their individual communities.
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Project Name: Reemployment Assistance System Modernization
Project Amount: $56,400,000
Project Identification Number: 152-G
Proviso Language SFY 2021-2022: The nonrecurring sum of $56,400,000 from the
General Revenue Fund is appropriated to the Department of Economic Opportunity for
the modernization of the Reemployment Assistance system that complies with section
282.206, Florida Statutes. These funds shall be held in reserve. Release of these funds
is contingent upon the full release of funds provided for system modernization in
Specific Appropriation 2202A. The department is authorized to submit quarterly budget
amendments requesting release of these funds pursuant to the provisions of chapter
216, Florida Statutes, and based on the department's planned quarterly expenditures.
Release is contingent upon the approval of a detailed operational work plan and
monthly spend plan that identifies all work activities and costs budgeted for Fiscal Year
2021-2022.
From the funds in Specific Appropriation 2202A, $36,000,000 in nonrecurring funds
from the General Revenue Fund is provided for the modernization of the reemployment
assistance system that complies with section 282.206, Florida Statutes. Of these funds,
$19,320,000 is provided for increased maintenance and operations of the system,
$15,510,000 is provided for system modernization, and $1,170,000 is provided to
competitively procure a private sector provider with experience in conducting
independent verification and validation (IV&V) services of public sector information
technology projects to provide IV&V services for all department and vendor staff
working to modernize and maintain the system. From these funds, $31,170,000 shall be
held in reserve, and $4,830,000 is released to the department for ongoing maintenance
and operations.
The department is authorized to submit quarterly budget amendments requesting
release of these funds pursuant to the provisions of chapter 216, Florida Statutes, and
based on the department's planned quarterly expenditures. Release is contingent upon
the procurement of the IV&V vendor and the approval of a detailed operational work
plan and monthly spend plan that identifies all work activities and costs budgeted for
Fiscal Year 2021-2022. Quarterly IV&V reports shall include technical reviews of project
deliverables submitted or accepted within the reporting period and assessments of the
department's project management and governance. The IV&V contract shall require that
all deliverables be simultaneously submitted to the executive director of the department,
the Executive Office of the Governor's Office of Policy and Budget, the chair of the
Senate Appropriations Committee, the chair of the House Appropriations Committee,
and the Florida Digital Service. The contracted provider shall be made readily available
to provide all project related data to the Florida Digital Service in support of their project
oversight responsibilities pursuant to section 282.0051, Florida Statutes. The
department shall provide monthly project status reports to the Executive Office of the
Governor's Office of Policy and Budget, the chair of the Senate Appropriations
Committee, the chair of the House Appropriations Committee, and the Florida Digital
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Service. Each status report must include ongoing system maintenance activities and
progress made to date for each project milestone, deliverable, and task order, planned
and actual completion dates, planned and actual costs incurred, and any current project
issues and risks.
Overview: During the 2021 session, the Florida Legislature unanimously passed
of CS/CS/HB 1463 to modernize the state’s unemployment system. The legislation also
establishes the Office of Economic Accountability and Transparency and other policy
changes to make claims processing more efficient. This legislation provides the
Department of Economic Opportunity with the resources necessary to improve the
delivery of Reemployment Assistance (RA) benefits to eligible claimants more
effectively and efficiently.
The current system has had significant and well-documented issues; it failed too many
Floridians in need and simply could not physically help all the individuals seeking aid at
the same time. The modernization initiative will provide access to Floridians when they
need it most and provide them with dollars needed to survive.
The ARP funds will be combined with $36M in state funds for the project. DEO is
required to implement an integrated, modular system hosted in a cloud computing
service that provides for rapid provisioning of additional data processing when
necessary. The system must support the efficient distribution of benefits and the
effective operation and management of the RA program, and must:
• Be accessible through the Internet on both mobile devices and personal computers.
• Process reemployment assistance claims and benefit payments.
• Process and manage overpayments.
• Perform adjudication functions.
• Process appeals and manage hearings.
• Manage and process the charging of employers.
• Enhance online, self-service capabilities to claimant and employer information and
federal and state reporting.
• Maintain interoperability with other workforce systems within DEO.
• Allow for employer-assisted claims.
Beginning October 1, 2023, and annually thereafter, DEO must perform an annual
review of the system and identify enhancements or modernization efforts that improve
the delivery of services to claimants and employers and reporting to state and federal
entities, including:
• Infrastructure upgrades through cloud services.
• Software improvements.
• Enhanced data analytics and reporting.
• Increased cybersecurity.
DEO must seek input on recommended enhancements from certain entities, including
but not limited to:
• The Florida Digital Service within the Department of Management Services.
• The General Tax Administration Program Office within the Department of Revenue.
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• The Division of Accounting and Auditing within the Department of Financial Services.
DEO must provide monthly project status reports to the chairs of the Senate and House
Appropriations Committees, the Office of Policy & Budget in the Executive Office of the
Governor, and the Florida Digital Service. Each status report must include ongoing
system maintenance activities and progress made to date for each project milestone,
deliverable, and task order, planned and actual completion dates, planned and actual
costs incurred, and any current project issues and risks.
DEO must provide project related data to the Florida Digital Service in support of the
Florida Digital Service’s project oversight responsibilities.
Timeline: July 1, 2021 through June 30, 2023.
Primary Delivery Mechanisms and Partners, if applicable: Delivery mechanisms will
primarily be contracts with qualified vendors. Partners include Florida Digital Service,
the Department of Revenue, and the Department of Financial Services. The Department
submits monthly and quarterly reports to the Florida Legislature. The Department has
held public webinars and maintains up-to-date information on the Reemployment
Assistance Modernization website.
Website: https://floridajobs.org/RAModernization
Intended Outcomes: To address the immediate need to improve performance and
usability of the Reemployment Assistance system while also establishing the
architectural framework and processes necessary to implement future business process
and technology changes efficiently and effectively.
Performance Measures: The Reemployment Modernization program is comprised of
21 individual projects. Each project has a project schedule, deliverables, and key
milestones that are being tracked and reported on a monthly and quarterly basis.
Release of funds is contingent on progress and completion of deliverables and key
milestones.
Promoting Equitable Outcomes: When procuring services, DEO works to ensure that
qualified minority businesses are afforded contracting opportunities in accordance with
section 287.057, Florida Statutes.
The modernization effort will increase access to Reemployment Assistance benefits by
developing a mobile-responsive user interface. This will directly benefit individuals who
lack access to reliable Internet service and/or who do not have access to a computer.
This mobile-responsive user interface will also be made available in English, Spanish,
and Haitian Creole. Once the mobile-responsive user interface is launched, DEO will be
able to collect and assess data to understand the adoption of this new feature and how
the interface can be refined to deliver the best value to users. These efforts enhance
the Reemployment Assistance Program in supporting a pathway to economic selfsufficiency.
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Community Engagement: The initiative was approved by the Florida Legislature
whose elected members have ongoing interaction with their constituents regarding
citizen and community needs. Constituent feedback, including ensuring the
Reemployment Assistance system is available during periods of peak demand, is
enhanced to provide a user-friendly interface for system users, and offers more
expeditious claims processing, was used to shape CS/CS/HB 1463 and provide
direction to DEO about modernizing the system.
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Project Name: Beach Management Funding Assistance Program
Project Amount: $50,000,000
Project Identification Number: 152-H
Proviso Language SFY 2021-2022: The nonrecurring sum of $50,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for distribution to beach and inlet management projects,
consistent with any component of the comprehensive long-term management plan,
developed in accordance with section 161.161, Florida Statutes. Funds may be used in
accordance with section 161.101, Florida Statutes, for projects on annual ranked lists,
storm repair projects, or projects on lands managed by the state. Up to one percent of
the funds provided may be used for contractual services and administration needed to
support department management initiatives.
Overview: The Florida Department of Environmental Protection's (DEP) Beaches
Programs, within the Office of Resilience and Coastal Protection, have the primary
mission of protecting, restoring and managing Florida's coastal systems. The 825 miles
of sandy coastline fronting the Atlantic Ocean, the Gulf of Mexico or the Straits of
Florida are one of Florida’s most valuable natural resources. Florida’s beaches are
deserving of this status because they serve several important functions; they are all vital
to maintaining the health of Florida’s economy and environment.
The Beach Management Funding Assistance Program (BMFAP) works in concert with
local sponsors to achieve protection, preservation, restoration and nourishment of the
sandy beaches fronting the Atlantic Ocean, Gulf of Mexico and Straits of Florida, and for
the management of inlets to replicate the natural drift of sand interrupted by improved,
modified or altered inlets. This project begins with the designation of sandy shoreline as
being critically eroded, the development of the Strategic Beach Management Plan and
Inlet Management Plan, and the funding assistance to restore and maintain the
shoreline in accordance with Florida law and the adopted management plans.
The Department currently designates 422.7 miles of sandy shoreline as critically
eroded, but only 253.1 miles, or 60%, of this shoreline has been restored and
maintained. Project funding requests received through DEP’s annual Local
Government Funding Request are evaluated and ranked based on authority in sections
161.101 and 161.143, F.S., and the procedures outlined in Chapter 62B-36, Florida
Administrative Code. The annual prioritized list of beach and inlet management projects
does not extensively fulfill DEP’s implementation of the comprehensive, long-term,
statewide beach management plan for erosion control, beach preservation, restoration,
nourishment, and storm protection for the critically eroded shoreline in Florida.
The Beach Management Grant Program funds will be provided to projects along
shorelines that have been designated as critically eroded by the department and have
management strategies that are consistent with the Strategic Beach Management Plan.
Additionally, beach and dune shorelines that have experienced hurricane and storm
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damages during the previous three years would be eligible for funds if the repair and
management strategies are consistent with DEP’s hurricane assessment reports.
Healthy beaches protect public infrastructure and private upland development, provide
critical habitat for many endangered and threatened species, and secure recreational
and economic interest along the state’s sandy shoreline.
Timeline: Projects are in the process of being evaluated in accordance with DEP’s
aforementioned processes. Once the list is finalized, these awards will be made via a
grant agreement and all projects will be executed and completed in accordance with the
federal rule.
Primary Delivery Mechanisms and Partners, if applicable: Grants will be awarded to
eligible local governments as well as contracts to update and implement the
comprehensive, long-term statewide beach management plan.
Website: https://floridadep.gov/rcp/beaches-funding-program
Intended Outcomes: To protect, preserve, restore, and nourish beaches fronting the
Atlantic Ocean, Gulf of Mexico and Straits of Florida threatened by storms, which are
anticipated to become worse due to rising seas and climate change. To manage inlets
to replicate the natural drift of sand interrupted by improved, modified or altered inlets.
To provide economic benefit to local communities. To create jobs for Floridians.
Performance Measures: To date, the following high level performance measure has
been identified:
Treasury
Category
Number
5.6

Treasury
Category
Name
Clean water:
Stormwater

Program Name

Funding
Award

Measure

Beach Management Funding
Assistance Program

$50,000,000

Linear miles of restored beaches of
these targeted projects

Promoting Equitable Outcomes: Some projects within this initiative will target
traditionally underserved communities by being implemented in those communities with
higher than average poverty levels relative to Florida as a whole. These communities
will benefit economically not only during the duration of the project but they will sustain
longer-term economic resiliency.
Every dollar spent on beach restoration brings back a positive return on investment of
5:4 (Economic Demographic Research report, 2015; https://floridadep.gov/rcp/beachesfunding-program/content/beaches-funding-audits). However, data on equitable
outcomes will not be collected or reported.
Community Engagement: Grants are made to local governments who are the best
sources for identifying and prioritizing local needs.
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Project Name: Inland Protection Trust Fund - Petroleum Tank Cleanup
Project Amount: $50,000,000
Project Identification Number: 152-I
Proviso Language SFY 2021-2022: The Chief Financial Officer shall transfer
$50,000,000 from the General Revenue Fund to the Inland Protection Trust Fund in the
Department of Environmental Protection to offset revenue losses associated with the
COVID-19 pandemic. The nonrecurring sum of $50,000,000 is appropriated to the
department in Fixed Capital Outlay for Petroleum Tanks Cleanup.
Overview: This project is part of a larger group of initiatives for the cleanup of
contaminated sites. The priority of cleanup of the contaminated sites is based upon a
sites potential threat to human health, public welfare, and the environment. Each site is
scored by determining the relative threat the contamination (discharge) poses to
potential receptors including public and private drinking water wells. Cleanup and
redevelopment of these sites will ensure Florida’s new businesses and growing
communities can safely develop and our economy can continue to grow.
The Petroleum Restoration Program (Program) encompasses the technical oversight,
management, and administrative activities necessary to prioritize, assess and cleanup
sites contaminated by discharges of petroleum and petroleum products from stationary
petroleum storage systems. These sites include those determined eligible for statefunded cleanup using qualified contractors selected through competitive procurement or
recommended by the property owner or responsible party and state lead contractors
under direct contract with the department, as well as non-program or voluntary cleanup
sites funded by responsible parties.
Timeline: TBD
Primary Delivery Mechanisms and Partners, if applicable: Funding will be provided
for contractual services to complete cleanup activities. The Department will use qualified
Agency Term Contractors which were selected through a competitive procurement
process.
Website: https://floridadep.gov/waste/petroleum-restoration
Intended Outcomes: To assess and clean-up sites contaminated by discharges of
petroleum which can facilitate redevelopment. To create jobs for Floridians by funding
additional sites that are currently inactive.
Performance Measures: Key performance indicators will include the total petroleum
contaminated discharges (discharges) funded under the grant to date, current
discharges funded under the grant, total funds obligated under the grant to date, total
funds paid under the grant to date, the current cleanup phase of each discharge funded
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under the grant and the status of completion for each purchase order issued under the
grant.
Promoting Equitable Outcomes: As part of the competitive procurement process that
determines the qualified Agency Term Contractors, minority, women, and veteran
business were encouraged to contribute to the solicitation. As a result, five business
are categorized as a minority vendor and have been awarded a contract under the
solicitation.
Some work within this project will target traditionally underserved communities by being
implemented in those communities with higher-than-average poverty levels relative to
Florida as a whole. These communities will benefit economically, not only during the
duration of the project but they will sustain longer-term economic resiliency. However,
data on equitable outcomes will not be collected or reported
Community Engagement: The Program’s website includes publicly available
information related to the Petroleum Restoration Program’s progress and financial
information. Resources include a monthly dashboard which is a tool used to define the
programs metrics. In addition, the dashboard tracks goals on the restoration of
contaminated discharges at petroleum facilities to provide the best value for taxpayers.
The website also includes a DEP Information Portal that allows the public to search and
retrieve information and documents related to facilities or properties. As well as,
database reports, announcement page, newsletters, contamination locator map tool,
and standard operating procedures.
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Project Name: Florida National Guard Armories – Immokalee and Zephyrhills
Project Amount: $50,000,000
Project Identification Number: 152-J
Proviso Language: The nonrecurring sum of $50,000,000 is appropriated from the
General Revenue Fund to the Department of Military Affairs in Fixed Capital Outlay to
construct new readiness centers in Immokalee and Zephyrhills. Of the funds
appropriated, $25,000,000 shall be used for construction of the 2/54th Security Forces
Assistance Brigade Readiness Center in Immokalee, and $25,000,000 shall be used for
construction of a Multi-Unit Readiness Center in Zephyrhills.
Overview: As Florida’s population continues to grow and emergency response needs
become more frequent, it is essential to continue to grow the number of service
members available for response. The increased funding comes after the Florida
National Guard (FLNG) tested the limits of its operational capacity last year. Speaking
to lawmakers in January, Adjutant General, Major General James Eifert warned that
troops were in short supply and high demand amid a flurry of COVID-19 pandemic
missions, stateside mobilizations and deployments around the globe. With 12,000
soldiers and airmen in its ranks, the FLNG ranks second to last when comparing troop
numbers to state population despite serving the fourth most disaster-prone state.
Florida’s population has long outgrown the Florida National Guard’s ranks for decades.
In order to recruit approximately 450 new service members, the Florida Leads budget
included ARP funding to build two new Florida National Guard armories in Immokalee
and Zephyrhills. These funds will support the construction of a specially designed
National Guard Readiness Center of permanent construction. The National Guard
Readiness Center includes the following items that are integral to the facility; General
Purpose Training Bay, Unheated Storage Building, Controlled Waste Facility,
Flammable Materials Facility, Backup/Emergency Generator, Rigid Pavement Military
Parking, Sustainability/Energy Measures, and Enhanced Antiterrorism/Force Protection
Measures. This facility will be designed to meet Industry Standards as well as all local,
State, and Federal building codes and as per Public Law 42 U.S. Code 4154.
Construction will include all utility services, information systems, fire detection and alarm
systems, roads, walks, curbs, gutters, storm drainage, parking areas and site
improvements. Facilities will be designed to a minimum life of 50 years in accordance
with DoD's Unified Facilities Code (UFC 1-200-02) including energy efficiencies,
building envelope and integrated building systems performance as per ASA(IE&E)
Sustainable Design and Development Policy Updated 2017. Access for individuals with
disabilities will be provided. Antiterrorism measures in accordance with the DoD
Minimum Antiterrorism for building standards will be provided.
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Timeline:

Immokalee Timeline / Milestones
Date
2/22/22
3/2/22

Milestone Title
Design Contract
Executed
Design Kickoff
Meeting

Description or Activity
Design contract with MRI fully executed
MRI started design documents, plans,
assessments and surveys
Draft plans rec’d and under review;
comments on floor plans due to MRI
6/24/22; awaiting remaining surveys
and documents

6/10/22

Draft Conceptual
Plans received

6/24/22

Consolidated
Comments on Draft
Conceptual Plans
returned to MRI

MRI to review comments and
incorporate into final conceptual plans

8/1/22

Advertise for CM

CM selection takes approximately 60-70
days from advertisement to start
negotiations or receive initial PreConstruction GMP

8/31/22

Conceptual design
documents reviewed
and ready for NGB
submission

MRI to start Preliminary Design

10/15/22

Start CM negotiations

Draft preliminary plans to CM for PreConstruction GMP

3/15/23

Preliminary design
documents reviewed
and ready for NGB
submission
Final design
documents
Bid documents for
CM to bid out
GMP from CM

4/30/23

Start construction

7/31/24

Construction
complete

10/31/22
12/31/22
2/1/23

MRI to start Final Design Documents

Construction duration 15 months to
final
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Zephyrhills Timeline / Milestones
Milestone Title
Requested Phase 2 ESA
from MRI
Proposal received and
accepted
Task order for Phase 2
ESA executed
Phase 2 ESA SASMP
rec’d
SASMP accepted and
approved

Description or Activity

6/21/22

Site assessment begins

final groundwater analysis takes 3 weeks

7/8/22

Final groundwater report

Date
3/2/22
3/16/22
4/12/22
5/23/22
6/1/22

7/22/22

Final report

9/15/22

Receive Proposal for
Type A Services
Execute Type A Services

1/1/23

Advertise for CM

1/1/23

Request Proposal for
Type B Services

8/15/22

2/1/23

Execute Type B Services

3/15/23

Start CM Negotiations
Preliminary design
documents for CM GMP
final design documents
Bid documents for CM
to bid out
GMP from CM

3/15/23
5/15/23
7/15/23
9/1/23
10/15/23
1/1/25

Start construction

Once the final report is issued, MRI needs 3
weeks to submit proposal for Type A
Services only.

CM selection takes approximately 60-70
days from advertisement to start
negotiations or receive initial PreConstruction GMP
Design time would be shorter using
Immokalee Proto-type, could move right to
65% for additional sf authorization moving
into 95% and final right after, anticipating 6
months

Construction duration 15 months to final

Construction complete
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Primary Delivery Mechanisms and Partners, if applicable: Construction will be
contracted to multiple qualified vendors.
Website: There is currently no website for this specific initiative. The Department of
Military Affairs website is here: https://dma.myflorida.com.
Intended Outcomes: To provide capacity to recruit 450 new services members so that
the Florida National Guard can more effectively respond to emergencies including future
pandemics. To create jobs for Floridians. To provide ongoing economic benefit to
Immokalee and Zephyrhills.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed construction projects.
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
Additionally, by expanding the state’s ability to effectively respond to emergencies, the
disproportionate impact on disadvantaged communities and populations can be
mitigated. Both selected locations have higher than average poverty levels relative to
Florida as a whole (per US Census Bureau Immokalee has 37.3% persons living in
poverty and Zephyrhills has 18.2%, Florida is 12.7%) and will benefit significantly from
the ongoing economic benefit that the armories will bring. However, data on equitable
outcomes will not be collected or reported.
Community Engagement: The Florida National Guard remains very active in the
communities that their Readiness Centers are located. Traditionally, Soldiers
participate in community activities and events as requested. Additionally, recruiters
assigned to the communities provide mentoring and guidance to the youth in the area.
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Project Name: Florida Job Growth Grant Fund
Project Amount: $50,000,000 appropriated for SFY 2021-2022
$50,000,000 appropriated for SFY 2022-2023
$100,000,000 Total
Project Identification Number: 152-K, 197-N
The Department has reviewed proposals received in SFY2021-2022 and is reviewing
proposals received in SFY 2022-2023, and has made awards for:
Project 1 Infrastructure - $ 50,314,122
Project 2 Job Training - $12,581,294
Proviso Language SFY 2021-2022: The nonrecurring sum of $50,000,000 is
appropriated from the General Revenue Fund to the Department of Economic
Opportunity for the Florida Job Growth Grant Fund pursuant to section 288.101, Florida
Statutes.
Proviso Language SFY 2022-2023: The nonrecurring sum of $50,000,000 is
appropriated from the General Revenue Fund to the Department of Economic
Opportunity for the Florida Job Growth Grant Fund pursuant to section 288.101, Florida
Statutes.
Overview: As Florida is now well on its way to full economic recovery from the
pandemic, it is more important than ever to maintain targeted investments in programs
that support the creation of good jobs for Floridians. The Florida Leads budget provided
$74 million for the Job Growth Grant Fund to support local infrastructure and job training
projects targeted towards economic recovery and development. This includes $24
million in unspent funds from Fiscal Year 2019-20 and up to $50 million in ARP funds to
support local infrastructure and job training projects targeted towards economic
recovery and development. For SFY 2022-2023, the Freedom First Budget provides an
additional $50 million for the Job Growth Grant Fund.
The Florida Job Growth Grant Fund is an economic development program designed to
promote public infrastructure and workforce training across the state. Proposals are
reviewed by the Florida Department of Economic Opportunity and chosen by the
Governor to meet the demand for workforce or infrastructure needs in the community
they are awarded to.
Infrastructure projects and workforce training are vital to the state's economic growth
and resiliency. These new funds will help Florida communities ensure they are resilient,
prepared for all economic possibilities, and achieve their economic goals. Grants will
support growth and employment in Florida and will provide Floridians with transferable,
sustainable workforce skills applicable to more than a single employer.
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DEO will provide funding for projects that focus on rapidly developing a highly skilled
workforce and on infrastructure initiatives that attract businesses, create jobs, and
promote economic growth.
Timeline: DEO will continue to accept proposals until all funds have been awarded.
Primary Delivery Mechanisms and Partners, if applicable: Delivery Mechanisms will
be grants to successful applicants.
Website: https://floridajobs.org/jobgrowth
Intended Outcomes: To develop a highly skilled workforce. To attract businesses. To
promote economic growth. To create jobs for Floridians.
Performance Measures: Each subrecipient enters into a performance-based contract
with DEO that has financial clawbacks if performance measures are not met.
Infrastructure projects outline the number of jobs to be created and the amount of
capital investment expected; whereas, workforce projects state the number of
individuals to be trained or other metrics as appropriate.
Mandatory performance measures for the Job Training project (Assistance to
Unemployed or Underemployed Workers - EC 2.10) include the following:
• Number of workers enrolled in sectoral job training programs
• Number of workers completing sectoral job training programs
• Number of people participating in summer youth employment programs
Performance data from previous fiscal years may be used as a baseline to evaluate
performance outcomes going forward. The State will focus on developing reporting
protocols in the upcoming fiscal year to capture performance data for these mandatory
measures.
Promoting Equitable Outcomes: For infrastructure awards within this initiative, some
awards will target traditionally underserved communities by being implemented in those
communities with higher-than-average poverty levels relative to Florida as a whole.
These communities will benefit economically not only during the duration of the
initiative, but will sustain longer-term economic resiliency. However, data on equitable
outcomes will not be collected or reported.
For job training awards, the program overall benefits underemployed or unemployed
individuals. However, data on equitable outcomes will not be collected or reported.
Community Engagement: The Florida Job Growth Grant Fund makes awards to
eligible public entities, including units of general local government (including special
districts), state colleges, and state technical centers. Public infrastructure awards are
based on project proposals from units of general local government (including special
districts) that promote infrastructure that leads to job creation in their specific
communities. In order to make such proposals, applicants must have significant
awareness of that community’s needs. Workforce training awards are based on project
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proposals from state colleges and technical centers that provide training for Florida’s indemand occupations. In order to make such proposals, applicants must have significant
awareness of statewide and regional occupational demands, including, as appropriate,
through communication and outreach with the business community within the
institution’s region.
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Project Name: C-51 Reservoir - Phase II
Project Amount: $48,000,000
Project Identification Number: 152-L
Proviso Language SFY 2021-2022: The nonrecurring sum of $48,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for Phase II of the C-51 Reservoir pursuant to section
373.4598(9), Florida Statutes, a regionally significant alternative water supply project.
Overview: The C-51 Project is a large, regional project located in western Palm Beach
County, Florida. The intent of the project is to improve hydrologic conditions for the
natural areas to the east of the site including improving the beneficial flows to the
Loxahatchee River, while reducing the impact of harmful stormwater surges to the Lake
Worth Lagoon, providing for a more resilient ecosystem in the future. This is an
important element to the Department as it supports our efforts to expedite critical
Everglades restoration projects, of which more than 8 million residents rely upon for
water supply and recreation.
Phase II funds will be used for the construction of a stormwater management system to
improve water quality and distribution, which is a critical component of restoration of
natural systems in Palm Beach County.
Timeline: Funds are provided for the construction of Phase II Cell 12 of the C-51
Project. This component, when completed will provide 6,100-acre feet of storage (1.988
billion gallons) in the stormwater management system to be made available for the
natural system and reducing harmful discharges to the Lake Worth Lagoon. The
estimated time for completion is approximately two years from grant execution. The
project has all permits required for construction start.
Primary Delivery Mechanisms and Partners, if applicable: Cost-reimbursement
contract with Palm Beach County.
Website: We do not have a website specific to this project, the agency’s website is
located here: https://floridadep.gov.
Intended Outcomes: To improve hydrologic conditions for the natural areas to the east
of the site. To reduce the impact of harmful stormwater surges to the Lake Worth
Lagoon. To provide economic benefit to local communities. To create jobs for
Floridians.
Performance Measures: To date, the following high-level performance measure has
been identified:
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Treasury
Category
Number
5.6

Treasury Category
Name

Project Name

Funding Amount

Measure

Clean water:
Stormwater

C-51 Reservoir

$48,000,000

Million Gallons
Stored

Promoting Equitable Outcomes: This project will benefit 8 million residents, including
historically underrepresented citizens and businesses, in the Lower East Coast Region
of South Florida and in and around Loxahatchee River and Lake Worth Lagoon.
However, data on equitable outcomes will not be collected or reported.
Community Engagement: This is a regional project which has had extensive
involvement at the local level since 2006.
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Project Name: Alternative Water Supply & Water Resource Development
Project Amount: $40,000,000
Project Identification Number: 152-M
Totals by Treasury Sub-Category:
5.8
5.11
5.13
5.14

Clean Water: Water Conservation
Drinking Water: Transmission &
Alternative Water Supply & Water
Distribution
Resource Development
Drinking Water: Source
Drinking Water: Storage
Projects to be determined

$25,248,885
$1,137,500
$2,357,801
$3,625,000
$7,630,814

Projects within this initiative to date:
5.8
5.8
5.8
5.8
5.8
5.8
5.8
5.8

US 1 - Greenland Water Reclamation Facility to County Road 210 Reclaimed Water Main
Crane Creek M-1 Canal Flow Restoration
Groundwater Recharge Wetland - Task 3
South Santa Rosa Reuse Initiative
State Route 16 Reclaimed Water Transmission Main Upsizing
Graham Farm Land Acquisition
Reclaimed Water System Extension along SW 30th St from 75th Ave to College Ave
Reclaimed Water System Extension along SW 92nd Ave from SW 36th Ave to Griffin Rd

5.11

Peace River Manasota Regional Water Supply Authority Project Prairie Pumping and Storage Facilities
Acquisition
Reclaimed Water Expansion: Cape Coral and Fort Myers Interconnect Phase II: Subaqueous Crossing

5.13
5.13

Alternative Water Source for Irrigation
Polk Regional Water Cooperative Southeast Wellfield Lower Floridian Aquifer Test Production Well #3

5.14

Peace River Manasota Regional Water Supply Authority Reservoir No. 3

5.11

Proviso Language SFY 2021-2022: The nonrecurring sum of $40,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for the water supply and water resource development grant
program to help communities plan for and implement conservation, reuse and other
water supply and water resource development projects. Priority funding will be given to
regional projects in the areas of greatest need and for projects that provide the greatest
benefit. The department shall identify and research all viable alternative water supply
resources and provide an assessment of funding needs critical to supporting Florida's
growing economy.
Overview: The budget includes funding for the alternative water supply grant to help
communities plan for and implement vital conservation, reuse and other alternative
water supply projects. DEP will continue to engage local governments, industry,
universities, and water management districts to identify and research all viable
alternative water supply sources and is working to provide an assessment of funding
needs critical to supporting Florida’s growing economy.
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Florida is fortunate to have extensive water resources throughout the state, from its
coastal estuaries and oceans, to its rivers, lakes, and springs. These water resources
are fundamental to Floridians’ quality of life and economic vitality. Many of our water
resources are facing water quantity challenges. Because of this, the state and Districts
have established robust programs to monitor, assess, and restore those waters. Areas
like the Central Florida Water Initiative (the greater Orlando area) and North Florida
Regional Water Supply Partnership (Jacksonville to the Suwannee River) have been
established to foster regional cooperation between the Department and Districts in the
development of Minimum Flows and Minimum Water Levels (MFLs) and Water Supply
Plans. These areas of concern regarding water supply are prioritized for funding for
Alternative Water Supply (AWS) development. The AWS Grant program, and the ARPA
funding that will supplement it, supports the ongoing effort to restore Florida’s water
resources and provide the quantity of water needed now and into the future. The
intended use of the AWS Grant program funds is to assist with water resource
development and water supply development projects as defined in s. 373.019, F.S.
Eligible projects include indirect and direct potable reuse, surface water use, Lower
Floridian aquifer use, transmission and distribution expansions, groundwater recharge,
underground storage, and others.
Timeline: Projects have been selected for the initial, prorated funding. These grant
agreements are currently under development. All projects will be executed by July 31,
2022, and completed by the deadlines in federal rule.
Primary Delivery Mechanisms and Partners, if applicable: These funds will be
issued as grants. Eligible entities will be the five Water Management Districts in Florida,
which are considered government entities.
Website: https://floridadep.gov/water-policy/water-policy/content/alternative-watersupply
Intended Outcomes: To increase water quantity and quality.
Performance Measures: As part of the project proposal process, prospective grant
recipients are required to identify specific project outcomes. These outcomes reflect
water quantity benefits and other water quality measures associated with the project
proposal. The Department’s primary focus for water quantity benefits include water
made available within 2 years of construction in million gallons per day (MGD), water
made available when project is completely built out and fully online (MGD), storage
capacity created in million gallons (MG), and distribution/transmission capacity (MG).
To date, the following high level performance measures have been identified:
Treasury
Category
No.

Treasury Category Name

5.8

Clean Water: Water Conservation

5.11

Drinking Water: Transmission &
Distribution

Measure
Million Gallons of Water per Day (MGD) Made Available within
2 years of completion
Million Gallons of Water (MG) Made Available within 2 years of
completion
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5.13

Drinking Water: Source

5.14

Drinking Water: Storage

Million Gallons of Water per Day (MGD) Made Available within
2 years of completion
Million Gallons of Water (MG) Made Available within 2 years of
completion

Promoting Equitable Outcomes: Some projects within this initiative will target
traditionally underserved communities by being implemented in those communities with
higher than average poverty levels relative to Florida as a whole. These communities
will benefit economically not only during the duration of the initiative, but will sustain
longer-term economic resiliency.
Projects are selected based on the areas with the most need, including targeted areas
in the North Florida Regional Water Supply Partnership Area and the Central Florida
Water Initiative Area. Projects in the NFRWSP area are designed and intended to help
protect the Lower Santa Fe and Ichetucknee River and Springs, which are located in
rural areas of Florida and help support the local economies of these communities.
Projects in DeSoto County, a REDI community within the Southwest Florida Water
Management District’s Southern Regional Water Supply Planning area, are designed
and intended to help with potable water to previously underserved rural areas and help
support the local economies of these communities.
While the Districts and applicants anticipate benefits, data on equitable outcomes will
not be collected or reported.
Community Engagement: Alternative water supply projects are submitted to the
Department from the Water Management Districts. The Water Management Districts
approve projects for submittal during regularly scheduled public Governing Board
meetings during which the public can comment and provide feedback on proposed
projects.
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Project Name: African-American Cultural and Historical Grants
Project Amount:

$30,000,000 appropriated for SFY 2021-2022
$30,357,299 appropriated for SFY 2022-2023
$60,357,299 Total

Project Identification Number: 152-N, 197-O
Proviso Language SFY 2021-2022: The nonrecurring sum of $30,000,000 from the
General Revenue Fund is appropriated to the Department of State in Fixed Capital
Outlay to conduct an expedited, supplemental grant funding process for capital projects
at facilities in Florida that highlight the contributions, culture, or history of African
Americans. The Florida Council on Arts and Culture and the Florida Historical
Commission shall coordinate to jointly conduct an expedited grant application process
using policies and guidelines similar to those approved for the annual cultural and
historic grant processes utilized by the department. Priority shall be given to projects
that encourage the design or construction of a new facility or the renovation of an
existing facility in an area with great cultural significance in which no facility exists;
enhance the beauty or aesthetic value of facilities named for significant AfricanAmericans; or restore facilities on the National Register of Historic Places. The
guidelines shall outline a process for accepting, reviewing, and ranking applications for
supplemental or new funding. An eligible project may receive up to $500,000 or up to
$1,000,000 with 50 percent matching funds from other sources.
Proviso Language SFY 2022-2023: The nonrecurring sum of $30,357,299 from the
General Revenue Fund is appropriated to the Department of State in Fixed Capital
Outlay for the African-Americans Cultural and Historical Grants rank list published on
February 24, 2022. Funds are provided for additional ranked projects after all funding
provided under section 152, chapter 2021-36, Laws of Florida, is depleted.
Overview: The Department of State’s (DOS) overarching goals, mission, and principles
include providing State and Federal grant funds for historic preservation, culture, and
the arts to assist major local, regional and state-wide efforts to preserve significant
historic and archaeological resources and to renovate or newly construct cultural
facilities so as to promote knowledge and appreciation of the history, arts and culture of
Florida and the programming, production, presentation, and exhibition of any of the arts
and cultural disciplines.
The funding will support an expedited grant process for capital projects that highlight the
contributions, culture, or history of African-Americans. Priority will be given to projects
that encourage the design or construction of a new facility or the renovation of an
existing facility in an area with great cultural significance in which no facility exists;
enhance the beauty or aesthetic value of facilities named for significant AfricanAmericans; or restore facilities on the National Register of Historic Places.
This first of its kind funding is part of a broader initiative to support Florida’s Arts and
Culture. Other non-ARP funded projects include:
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•
•

$2 million for the Library Cooperative Grant Program dedicated to sharing library
resources, other resource sharing activities, and related training; and
$23.2 million for Cultural and Museum Grants to provide funding for 515 projects.

Timeline:
• Guidelines released: October 10, 2021
• Applications due: November 30, 2021
• Panel meeting: February 22-24, 2022
• Drafting of contracts: May 9, 2022
• Stated grant period end date: June 30, 2023
Primary Delivery Mechanisms and Partners, if applicable: The DOS will partner with
the Florida Council on Arts and Culture and Florida Historical Commission to conduct an
expedited grant process. Eligible applicants are public entities governed by a county,
municipality, school district, community college, college, university, or an agency of
state government; or a non-profit organization.
Website: https://dos.myflorida.com/cultural/grants/grant-programs/african-americancultural-and-historical-grants/
Intended Outcomes: To highlight and preserve African-American contributions, culture,
and history. To create jobs for Floridians.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed projects.
Promoting Equitable Outcomes: Preservation is a powerful form of equity. By
preserving these places and telling their stories, we can broaden public awareness of
the significance of these landmarks and assert the importance of African American
history as a vital force in the American cultural landscape.
Additionally, the department is committed to making the knowledge of history, arts and
culture accessible to everyone, including persons with disabilities, older adults, culturally
and economically underserved populations, and minorities. Organizations seeking
support for activities are required to be open and accessible to all members of the
public, consistent with all applicable state and federal laws. Organizations shall not
discriminate on the basis of sex, race, color, national origin, religion, disability, age,
pregnancy, handicap or marital status.
Some projects within this initiative will target traditionally underserved communities by
being implemented in those communities with higher than average poverty levels
relative to Florida as a whole. These communities will benefit economically not only
during the duration of the initiative, but will sustain longer-term economic resiliency.
However, data on equitable outcomes will not be collected or reported.
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Community Engagement: The applicants for these grants must show strong
community support and involvement in the form of letters of support, documentation of
local protection, and demonstration of need.
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Project Name: Florida Tourism Industry Marketing Corporation (VISIT FLORIDA)
Project Amount: $25,000,000
Project Identification Number: 152-O
Proviso Language SFY 2021-2022: The nonrecurring sum of $25,000,000 is
appropriated from the General Revenue Fund to the Department of Economic
Opportunity to contract with the Florida Tourism Industry Marketing Corporation to
conduct activities that support and fund Florida's tourism industry and its recovery from
COVID-19 through promotion and marketing activities, services, functions, and
programs.
Overview: As Florida is now well on its way to full economic recovery from the
pandemic, it is more important than ever to maintain targeted investments in programs
that promote key Florida industries like tourism. The Florida Leads budget provides $75
million for VISIT FLORIDA’s marketing programs to continue showcasing that Florida is
once again open and safe for tourists from throughout the U.S. and the world. This
includes $50 million in State funds and up to $25 million from federal funds to conduct
activities that support and fund Florida's tourism industry and its recovery from COVID19 through promotion and marketing activities, services, functions, and programs.
VISIT FLORIDA is the state's official tourism marketing corporation and serves as
Florida's official source for travel planning to visitors across the globe. VISIT FLORIDA
is not a government agency, but rather a not-for-profit corporation created as a
public/private partnership by the Florida Legislature in 1996.
Florida's tourism industry was responsible for welcoming 79.8 million visitors in 2020, a
decrease from the record 131.4 million visitors in 2019 attributable to the COVID-19
pandemic. Based on the latest economic impact study, Florida visitors contributed $96.5
billion to Florida's economy and supported over 1.6 million Florida jobs in 2019.
According to the Office of Economic and Demographic Research, for every $1 the state
invests in VISIT FLORIDA, $3.27 in state tax revenue is generated.
Each year, the Florida Legislature appropriates public funding to be allocated for
tourism marketing. VISIT FLORIDA is required to match those public funds dollar-fordollar, which is done by actively recruiting the state's tourism industry to invest as
Partners through cooperative advertising campaigns, promotional programs, and many
other marketing ventures. Through this public/private partnership, VISIT FLORIDA
serves more than 13,000 tourism industry businesses, including major strategic alliance
partnerships with Busch Gardens Tampa, Disney Destinations, Hilton, LEGOLAND
Florida Resort, SeaWorld Parks & Resorts Orlando, and Universal Orlando Resort.
VISIT FLORIDA facilitates tourism industry participation in domestic and international
travel trade and consumer shows, as well as media missions to the top global visitor
markets. VISIT FLORIDA also works closely with travel agents, tour operators, meeting,
and event planners, and is responsible for operating Florida's four Official Welcome
Centers.
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Timeline: VISIT FL will have total funds drawn down by June 30, 2023.
Primary Delivery Mechanisms and Partners, if applicable: There is a wide range of
potential partners that will be defined as projects are identified. Delivery mechanisms
will primarily be contracts with qualified vendors.
Website: https://www.visitflorida.org
Intended Outcomes: To increase tourism back to pre-pandemic levels. To create jobs
for Floridians.
Performance Measures: The following measures will be reported on in future annual
reports:
Conduct International media and marketing campaigns: At a minimum, VISIT FLORIDA
shall coordinate and deliver one (1) International media and marketing campaign to
fulfill the goals stated in Section II, Scope of Work.
Conduct Domestic Media and marketing campaigns: At a minimum, VISIT FLORIDA
must co-ordinate and deliver one (1) Domestic media and marketing campaign to fulfill
the goals stated in Section II, Scope of Work.
Promoting Equitable Outcomes: This initiative does not focus specifically on
historically underserved, marginalized, or adversely affected groups, but benefits
Florida’s economy as a whole, which creates jobs for Floridians thereby ultimately
benefitting those who are economically disadvantaged.
Community Engagement: The initiative was approved by the Florida Legislature
whose elected members have ongoing interaction with their constituents regarding
citizen, community, and state needs.
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Project Name: Springs Restoration
Project Amount: $25,000,000
Project Identification Number: 152-P
Proviso Language SFY 2021-2022: The nonrecurring sum of $25,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for springs restoration. The funds may be used for land
acquisition to protect springs and for capital projects that protect the quality and quantity
of water that flow from springs.
Overview: On top of the investment in targeted water quality improvements, the budget
includes up to $25 million in ARPA funds, to restore Florida’s world-renowned springs.
This funding may also be used for land acquisition to protect springsheds and is crucial
to supporting homeowners and local communities as they work with the state to achieve
nutrient reduction requirements.
Florida is home to more large (first- and second-magnitude) springs than any other state
in the nation. Springs are the window into the health of our groundwater. Some springs
support entire ecosystems with unique plants and animals. They also flow into rivers
dependent on the spring’s clean, fresh water. Additionally, Florida’s springs offer many
recreational opportunities such as swimming, kayaking and diving; attract visitors from
all over the world; and serve as economic drivers for our communities.
Florida's springs face various complex threats, including decreasing spring flows and
excessive nutrients. Spring flows decrease because of declining water levels in the
groundwater aquifer that sustains them, and excessive nutrients, mainly nitrate, can
lead to algal growth and habit degradation. Florida is committed to investing in nitratereducing capital projects (wastewater, stormwater and nonpoint source pollution control
projects) and water-quantity projects to protect and restore springs as well as in
conserving and acquiring land in spring recharge zones to prevent nitrate
contamination.
Much has been done to date; however, there is more work to be done for springs
restoration and long-term protection. All of the Outstanding Florida Springs – historic
first-magnitude springs as well as De Leon, Peacock, Poe, Rock, Wekiwa and Gemini –
that are impaired lie within areas covered by a basin management action plan (BMAP)
that is either adopted or currently being developed. A restoration plan is a
comprehensive set of strategies to reduce or eliminate pollutant loadings and restore
particular waterbodies to health. However, one significant challenge has been funding
for key water quality projects that support these water quality restoration efforts. The
Springs Restoration Grant Program, and the ARP funding that will supplement it,
support this ongoing effort to restore Florida’s water resources including its springs.
Timeline: Through a public solicitation process conducted in coordination with the
state’s water management district, the Department evaluated submitted projects and
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selected three for federal funding. All projects will be executed and completed in
accordance with the federal rule.
Primary Delivery Mechanisms and Partners, if applicable: Grants will be awarded to
eligible entities including water management districts and local governments.
Website: https://floridadep.gov/Springs
Intended Outcomes: To protect and restore Florida’s springs. To support Florida’s
tourism by preserving recreational opportunities. To provide economic benefit to local
communities. To create jobs for Floridians.
Performance Measures: As part of the project proposal process, prospective grant
recipients must identify specific project outcomes. These outcomes reflect nutrient
reductions or other improvements in water quality measures associated with the project
proposal. The Department evaluates these proposed outcomes in relation to the
Department’s overall water quality restoration goals established in its BMAPs or
alternative restoration plans.
To date, the following high level performance measure has been identified:
Treasury
Category
Number

Treasury Category Name

Measure

5.2

Clean Water: Centralized Wastewater
Collection and Conveyance

Estimated Nitrogen
Reduction

Promoting Equitable Outcomes: Some projects within this initiative will target
traditionally underserved communities by being implemented in those communities with
higher than average poverty levels relative to Florida as a whole. These communities
will benefit economically not only during the duration of the project, but will sustain
longer-term economic resiliency. However, data on equitable outcomes will not be
collected or reported.
Community Engagement: The Department works with its Water Management District
colleagues to solicit projects for the Springs Restoration Program. In the fall and early
winter each year, the Water Management Districts work with the local governmental
entities in their jurisdictions to identify potential projects for funding. These project
proposals are vetted by the Water Management Districts and presented to their
Governing Boards for consideration. In May of each year, the Water Management
Districts forward the project proposals they have received to the Department for
evaluation. Proposals received from the Water Management Districts are posted on the
Department’s website for public comment. A public webinar is also held to discuss and
receive public comment on project proposals received.
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Project Name: Land Acquisition Transfer – Wildlife Corridor
Project Amount: $300,000,000
Project Identification Number: 152-R
Proviso Language SFY 2021-2022: The nonrecurring sum of $300,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for the acquisition of lands, in fee simple or using alternatives to
fee simple, such as conservation easements, to protect natural and working
landscapes. Priority shall be provided to lands that preserve, protect, or enhance wildlife
habitats or corridors and linkages or agricultural or rural lands. If requested by the
landowner, the Department of Environmental Protection may not restrict a landowner's
ability to use, or authorize the use of by third parties, specific parcels of land within a
conservation easement purchased through this provision for conservation banking or
recipient sites for imperiled species as defined in section 259.105(2)(a)11., Florida
Statutes; or wetlands mitigation banking pursuant to chapter 373, Florida Statutes,
provided the specific parcels of land include wetland or upland areas that can be
enhanced, restored, or created under the conditions of a wetlands mitigation bank
permit.
Overview: In June 2021, Governor Ron DeSantis celebrated the signing of Senate Bill
976, The Florida Wildlife Corridor Act. The legislation directs the Florida Department of
Environmental Protection to encourage and promote investments in areas that protect
and enhance the Florida Wildlife Corridor. To support these efforts, the Florida Leads
budget dedicates $300 million specifically to protect the Florida Wildlife Corridor.
This funding can be used for the acquisition of Florida Wildlife Corridor lands, in fee
simple or conservation easements. The legislation designates the Florida Wildlife
Corridor as an existing physical, geographically defined area comprised of over
18 million acres, of which almost 10 million acres are conservation lands, that was
developed through a coordinated effort of the Florida Wildlife Corridor Coalition. The
Florida Wildlife Corridor relies on and continues the decades of work by numerous
scientists and conservation organizations that recognize landscape-scale conservation
approaches, and specifically corridors, as a way to address habitat loss and
fragmentation across Florida.
Wildlife corridors enable animals to safely travel in order to find mates, food, and
shelter. This mobility results in increased genetic diversity within the species population
and ensures a species’ resistance to issues such as disease, genetic mutations due to
inbreeding, and potential extinction. Human development has resulted in many habitats
becoming fragmented, creating blockades such as residential areas, industrial parks,
and roads. Wildlife corridors are sections of land that connect two or more wildlife
habitats together and allow animals to avoid roads and other developments. Florida’s
wildlife corridor encompasses about 17 million acres, including almost 10 million acres
of conservation lands.
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Timeline: Funds are encumbered upon approval of the Governor and Cabinet, sitting
as the Board of Trustees of the Internal Improvement Trust Fund. While individual
project amounts will be identified at a later date, the Department anticipates fully
expending the funding by July 1, 2025.
Primary Delivery Mechanisms and Partners, if applicable: The Department works
with many partners on land acquisitions which may include private landowners, not-forprofits, and other state agencies. In some instances, these entities may provide
matching funds for a project or manage the lands once acquired.
Once acquired, the property will be held in public trust by the State of Florida pursuant
to chapters 253 and 259, F.S., and the associated rules, which require state-owned
lands to be managed to serve the public interest by protecting and conserving land, air,
water and the state’s natural resources, which contribute to the public health, welfare
and economy of the state.
Website: https://floridadep.gov/lands/environmental-services/content/florida-forever
Intended Outcomes: To protect and enhance the Florida Wildlife Corridor.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include the
number of acres acquired.
Promoting Equitable Outcomes: This initiative does not focus specifically on
historically underserved, marginalized or adversely affected groups. However, once
acquired, the properties will be held in public trust by the State of Florida pursuant to
Chapters 253 and 259, F.S., and the associated rules, which require state-owned lands
to be managed to serve the public interest by protecting and conserving land, air, water
and the state’s natural resources, which contribute to the public health, welfare and
economy of the state.
Community Engagement: Acquisitions must be approved by the Governor and
Cabinet acting as the Board of Trustees of the Internal Improvement Trust Fund.
Proposed acquisitions are approved by the Board at regularly scheduled Cabinet
meetings that are publicly noticed. The public has an opportunity to comment at this
time. Additionally, to be eligible for acquisition under Florida Forever, parcels are
reviewed and ranked by the Acquisition and Restoration Council (ARC) at public
meetings during which the public has an opportunity to engage.

State of Florida 2022 Recovery Plan Performance Report

91

Project Name: New Worlds Reading Initiative
Project Amount: $125,000,000
Project Identification Number: 152-S
Proviso Language SFY 2021-2022: The nonrecurring sum of $125,000,000 from the
General Revenue Fund is appropriated to the administrator designated by the
Department of Education to implement the provisions relating to the New Worlds
Reading Initiative in House Bill 3 and is contingent upon the bill or similar legislation
becoming a law.
Overview: The initiative aims to deliver books monthly to students who show
substantial deficiency in reading and includes $75 million in state funds.
The New Worlds Reading Initiative provides at-home literacy supports for elementary
school students reading below grade level. Under the initiative, a hardcopy book is
delivered monthly to eligible students at no cost. The initiative provides their parents
with resources to help improve the student’s reading skills and instill a love of reading.
The Department of Education (DOE) must designate a state university that meets
certain criteria and is registered as an eligible nonprofit scholarship-funding organization
to administer the initiative. The administrator must: work with the Just Read, Florida!
Office to curate age appropriate books encompassing multiple subjects and genres;
coordinate book delivery; and develop a suite of digital tools parents may use to help
their children improve their reading skills. The administrator may expend eligible tax
credit contributions for the purchase and delivery of books and other specified activities
that support the initiative and limits the amount of contributions that may be used for
administrative expenses to no more than 2 percent of the total received. The bill
requires the administrator to annually report to the DOE the amount of eligible
contributions received, the amount spent on required activities, and the number of
students and households served. Note - The University of Florida’s Lastinger Center for
Learning was selected as the administrator.
School districts must identify eligible students and raise awareness of the initiative.
Eligible students are those who have a substantial reading deficiency or are reading
below grade level based on progress monitoring or statewide, standardized assessment
data. Students remain in the initiative until they are promoted to 6th grade or their
parent opts out. Participating students must be allowed to annually select book topics
and genres of interest at the start of each school year. The bill requires that books be
provided at no cost to families.
Beginning September 30, 2022, and annually thereafter, the DOE must report on its
website the number of students participating in the initiative in each school district, the
academic growth of participating students based on data provided by school districts,
and the fiscal information reported by the administrator.
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Based on the most recent statewide, standardized English Language Arts assessment
results, it is estimated that, at a minimum, over 557,344 students in kindergarten
through grade 5 would be eligible to participate in the initiative.
Timeline:
Action
NWRI Grant Award (TAPS 22A174)
Monthly Book Review and
Approval/Book Distribution
Quarterly Report (see attached
document)
Data Sharing Agreement with UF
Lastinger Center
NWRI Rule Development/Approval
UF Lastinger Center report to FDOE

Timeline
December 17, 2021
December 31, 2021 – June 1, 2022
April 15, 2022
April 18, 2022
To State Board for review/approval July
2022
August 1 of each year. Must include:
• a list of participating eligible students,
disaggregated by district, school, and
number of months participating;
• copies of all data and reports, including
analyses to measure the academic
achievement and learning gains, as
applicable, of participating students; and
• an annual financial report that includes,
at a minimum, the amount of eligible
contributions received by the
administrator for the program, the
amount spent on each activity, including
administrative expenses as required
under s. 1003.485, F.S., and the number
of students and households served
under the initiative.

Primary Delivery Mechanisms and Partners, if applicable: Besides the selected
administrator, school districts are major partners in this initiative, as well as parents and
students.
Website: https://www.newworldsreading.com/fl/en/home.html
Intended Outcomes: To increase literacy for elementary school students.
Performance Measures: The report provided by UF Lastinger Center will provide
qualitative and quantitative data to measure progress and impact of the program on
student achievement. By August 1 each year, the UF Lastinger Center must provide a
report that includes the following:
• a list of participating eligible students, disaggregated by district, school, and
number of months participating;
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•
•

copies of all data and reports, including analyses to measure the academic
achievement and learning gains, as applicable, of participating students; and
an annual financial report that includes, at a minimum, the amount of eligible
contributions received by the administrator for the program, the amount spent on
each activity, including administrative expenses as required under s. 1003.485,
F.S., and the number of students and households served under the initiative.

Additionally, mandatory performance measures for EC 2.25 (Addressing Educational
Disparities) require the following data:
• Number of students participating in evidence-based tutoring programs.
The State will focus on developing reporting protocols in the upcoming fiscal year to
capture performance data for this mandatory measure.
Promoting Equitable Outcomes: Children have been disproportionately impacted by
the pandemic, especially those who were already part of underserved or marginalized
populations. This initiative focuses on all children reading below grade level and strives
to make access as easy as possible by delivering books directly to the student.
Because the population served has been disproportionately impacted by definition,
program performance measures are the same measures for measuring equitable
outcomes.
Community Engagement: School district personnel are the most knowledgeable of
their local community needs and will be the front-line for this initiative in that they will
raise awareness of the initiative and identify eligible students.
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Project Name: Coastal Mapping Services
Project Amount: $100,000,000
Project Identification Number: 152-T
Proviso Language SFY 2021-2022: The nonrecurring sum of $100,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay to competitively procure high-resolution coastal mapping
services to provide seafloor data from the coast (land-margin interface) to the edge of
the continental shelf or beyond. The department shall seek matching funds from the
National Oceanic and Atmospheric Administration (NOAA) National Ocean Service
Office of Coast Survey and other federal programs. The department is authorized to
submit amendments for additional federal spending authority based on any matching
funds received from NOAA or other federal agencies pursuant to the provisions of
chapter 216, Florida Statutes. Up to one percent of the funds provided may be used for
administrative costs.
Overview: Florida is fortunate to have 1,350 miles of shoreline and extensive aquatic
resources, from its wide sandy beaches to Florida’s Coral Reef, to mangrove forests, to
seagrass meadows. These coastal and aquatic resources are fundamental to
Floridians’ quality of life and economic vitality. Many of our coastal resources and
communities are facing challenges due to flooding, sea level rise and increasingly
severe storm events. The state has established robust programs to manage, assess,
plan for and adapt to these challenges.
However, one significant challenge has been the need for a comprehensive statewide
dataset of coastal bathymetry to use as the basis for modeling analysis to understand
the regional sea level rise scenarios implied by sea level rise projections, active coastal
processes and littoral transport affecting shoreline erosion and inlet management, and a
variety of aquatic resource management needs. As a basis for managing the state’s
vulnerable coastlines and assisting coastal communities, the Florida Coastal Mapping
Initiative, and the ARP funding that will supplement it, will support this ongoing effort to
collect high-resolution seafloor surface elevation data by collecting Light Detection and
Ranging (LiDAR) and multibeam sonar bathymetry from the coast (land-margin
interface) to the edge of the continental shelf or beyond. The results of LiDAR and
multibeam sonar can be displayed as a highly detailed surface model of the seafloor.
The intended use of funds for the Florida Coastal Mapping Initiative is to collect
bathymetric data and create derived products that will support efforts for infrastructure,
habitat mapping, restoration projects, resource management, emergency response, and
coastal resilience and hazard studies that address the effects of sea level rise and
flooding on wastewater, drinking water, and stormwater infrastructure.
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Additional uses of these data, Return on Investment (ROI), applications and
stakeholders are outlined in the DEP/FGS lidar assessment report:
http://publicfiles.dep.state.fl.us/FGS/GIS/LiDAR_Assessment/FL_LiDAR_Assessment_2
017.pdf
Timeline: The Department has completed competitive procurement. This project will be
completed by the deadline in the federal rule.
Primary Delivery Mechanisms and Partners, if applicable: Competitive solicitation is
complete.
Website: There is no website for this specific initiative at this time, but this effort is in
support of a multi-partner initiative relating to coastal mapping. The Florida Seafloor
Mapping Initiative informational web page is part of the State Geographic Information
Office’s hub site. This site currently hosts GIS data related to FSMI for review and
download and where vendor’s will be providing updates to the deliverables via a status
dashboard, and where final derived products will be hosted and shared publicly.
https://www.floridagio.gov/pages/fsmi for more information on this initiative as a whole,
visit: https://www.usgs.gov/centers/spcmsc/science/florida-coastal-mapping-program
Intended Outcomes: To collect bathymetric data and create derived products that will
support planning and design level efforts for infrastructure, habitat mapping, restoration
projects, resource management, emergency response, and coastal resiliency and
hazard studies that address the effects of sea level rise and flooding on wastewater,
drinking water, and stormwater infrastructure
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed projects.
To date, the following high level performance measure has been identified:
Treasury
Category
Number
5.6

Treasury Category Name

Measure

Clean Water: Stormwater

Acreage Mapped

Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
This project will provide information that will be used to help communities throughout
Florida develop vulnerability assessments to protect critical assets. This will significantly
benefit economically disadvantaged communities who would not otherwise be able to
complete this mapping without the state’s assistance. The State Geographic Information
Office has shared its intentions to host and publicly share the deliverables via the FGIO
hub site. Making this authoritative data discoverable and accessible to a wide range of
stakeholders in a variety of usable formats is our number one goal. These data will also
be shared to Federal partners such as NOAA Digital Coast and the USGS’ National
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Map for regional and National use in support of improved decision making for Florida’s
residents. However, data on equitable outcomes will not be collected or reported.
Community Engagement: The Department’s Office of Resilience and Coastal
Protection will administer this initiative. This Office has regular engagement with coastal
communities throughout the state through public meetings, webinars and workshops
related to various resilience and sea level rise initiatives. These opportunities will allow
the Department to update communities on this initiative. Additionally, the State
Geographic Information Office is providing geospatial data technical support and will be
hosting the deliverables. The GIO has already begun engaging with Florida, regional
and Federal stakeholders and coordinates with key Federal partners in support of this
initiative.
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Project Name: Piney Point Reservoir Stabilization
Project Amount: $100,000,000
Project Identification Number: 152-U
Proviso Language SFY 2021-2022: The nonrecurring sum of $100,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for emergency response efforts and to expedite closure of the
Piney Point facility, now operated as the Eastport Terminal facility, located in Manatee
County, Florida. These funds may be used to address environmental impacts either
directly or indirectly related to the emergency response and site closure.
Overview: The Facility has a long history of regulatory violations, including failure by its
owners and operators of providing adequate financial responsibility for the operation,
maintenance and long-term care of the Facility. Over the past three decades there have
been multiple emergencies that have resulted in release of legacy process water to
avoid failure of the stack system. Most recently, on March 25, 2021, HRK discovered
increased flow and conductivity measurements in lined seepage drains surrounding the
phosphogypsum stack that indicated a potential leak in a reservoir liner. Over the next
few days, it reported a potential leak of mixed process water to the Department due to a
tear of the liner of one of the reservoirs located on top of the phosphogypsum stack.
Due to the conditions at the site, on March 29, 2021, the Department issued an
Emergency Final Order directing HRK to take any necessary emergency action to
prevent a containment failure of the phosphogypsum stack and catastrophic release of
process wastewater and embankment materials. On April 3, 2021, Governor Ron
DeSantis issued an Executive Order (No. 21-82) declaring a state of emergency in
Hillsborough, Manatee and Pinellas Counties due to a potential environmental
emergency due to the failure and discharges from the phosphogypsum stack at the
Piney Point Facility. This most recent emergency resulted in the evacuation of over 300
families from their homes and hundreds of millions of gallons of untreated wastewater
that exceeded state water quality standards being discharged into Tampa Bay.
The Facility currently has 489 million gallons of mixed processed water on site and
approximately 40 million gallons of available storage capacity to handle rainfall and
storm events, where 1 inch of rain can add up to 4.5 million gallons of water across the
site’s watershed. The condition of the stack system and the failure of its owner and
operator to provide adequate financial responsibility make it an imminent threat under
Section 403.4154, Florida Statutes. Additionally, there are several private drinking water
wells within a one-mile radius of the Facility. Therefore, it is necessary for the Site to be
stabilized, responsibly managed, and closed.
Timeline: Ongoing
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A court-appointed receiver was appointed in Civil Action Case No. 2020-CA-004459AX, 2020 LANDCO, LLC, v. HRK Holdings, LLC, et al., the Circuit Court of Manatee
County, Florida. The receiver is working under a funding agreement with the department
and is expected to continue performing services to maintain, manage and close the site
as efficiently and expeditiously as possible during the next two to three years.
Primary Delivery Mechanisms and Partners, if applicable: These funds will be
contracted.
Website: https://protectingfloridatogether.gov/PineyPointUpdate
Intended Outcomes: To minimize potential negative environmental impacts from the
Piney Point discharge.
Performance Measures: Performance measures will be developed as the projects are
implemented, however, at a high level, output measures will include major deliverables
in contracts up to and including the completed projects.
Promoting Equitable Outcomes: This initiative targets traditionally underserved
communities because it is focused on a specific clean-up effort that will benefit the
immediate and surrounding areas including several communities with higher-thanaverage poverty levels relative to Florida as a whole. These communities will benefit
economically not only during the duration of the initiative, but they will sustain longerterm economic resiliency. In addition, the closure construction phase of this project will
be competitively bid and minority, woman, and veteran owned businesses are
encouraged to participate. However, data on equitable outcomes will not be collected or
reported.
Community Engagement: The Department provides regular updates to the public on
the status at the Piney Point site at the website above.
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Project Name: Workforce Information System
Project Amount:

$100,000,000 appropriated for SFY 2021-2022
$150,000,000 appropriated for SFY 2022-2023
$250,000,000 Total

Project Identification Numbers: 152-V, 197-I
Proviso Language SFY 2021-2022: The nonrecurring sum of $100,000,000 from the
General Revenue Fund is appropriated to the Department of Economic Opportunity to
implement a consumer-first workforce information system as provided in HB 1507 and is
contingent upon the bill, or substantially similar legislation, becoming a law. Funds shall
be held in reserve. Release of these funds is contingent upon completion and approval
of the planning deliverables phase required of the department in Specific Appropriation
2194 of the General Appropriations Act for Fiscal Year 2021-2022. The department is
authorized to submit quarterly budget amendments requesting release of these funds
pursuant to the provisions of chapter 216, Florida Statutes.
From the funds in Specific Appropriation 2194, $2,000,000 of nonrecurring funds from
the General Revenue Fund is provided to the Department of Economic Opportunity to
competitively procure deliverables-based contracted services for the project planning
and analysis necessary to implement a consumer-first workforce information system.
These funds are contingent upon HB 1507 or similar legislation becoming a law. The
department shall coordinate with participating entities for the development of planning
deliverables that shall at a minimum include documentation of: (1) new business
processes to be supported by the system; (2) identification of common data elements
and required data interoperability; (3) the establishment of data governance for shared
data across participating entities; and (4) detailed functional and technical requirements
needed for both the procurement of the system and any remediation necessary for the
integration of current systems. Of these funds, $1,500,000 shall be held in reserve. The
department is authorized to submit quarterly budget amendments requesting release of
these funds pursuant to the provisions of chapter 216, Florida Statutes, and based on
the department's planned quarterly expenditures. Release is contingent upon approval
of a detailed operational work plan and monthly spend plan that identifies all work
activities and costs budgeted for Fiscal Year 2021-2022. The department shall provide
monthly project status reports to the Executive Office of the Governor’s Office of Policy
and Budget, the chair of the Senate Appropriations Committee, the chair of the House
Appropriations Committee, and the Florida Digital Service. Each status report must
include progress made to date for each project milestone, deliverable, and task order,
planned and actual completion dates, planned and actual costs incurred, and any
current project issues and risks.
Proviso Language SFY 2022-2023: The nonrecurring sum of $150,000,000 from the
General Revenue Fund is appropriated to the Department of Economic Opportunity for
the Consumer-First Workforce Information System project. These funds shall be held in
reserve. The department is authorized to submit quarterly budget amendments
requesting release of these funds pursuant to the provisions of chapter 216, Florida
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Statutes, and based on the department’s planned quarterly expenditures. Release of
these funds is contingent upon the full release of funds provided in section 195 of this
act and the approval of a detailed operational work plan and monthly spend plan that
identifies all work activities and costs budgeted for Fiscal Year 2022-2023. The
department shall provide monthly project status reports to the Executive Office of the
Governor’s Office of Policy & Budget, the chair of the Senate Committee on
Appropriations, and the chair of the House of Representatives Appropriations
Committee. Each status report must include progress made to date for each project
milestone, deliverable, and task order, planned and actual completion dates, planned
and actual costs incurred, and any current project issues and risks.
Overview: During the 2021 session, the Florida Legislature passed the Reimagining
Education and Career Help (REACH) Act (HB 1507) that comprehensively overhauled
Florida’s workforce development system. As part of that legislation, a consumer-first
workforce system is authorized.
The goal of REACH is to transform Florida’s workforce system into a unified workforce
system which focuses on the consumer. The consumer-first workforce system will
improve coordination among the required one-stop partners to efficiently and effectively
provide workforce and education programs and services in Florida. It requires an
integrated service delivery system that includes common registration and intake for
required one-stop partners and support service integration and case management
across programs and agencies. DEO must develop training for required one-stop
partners on the use of the system and prequalifying individuals for workforce programs.
Any contract to implement the consumer-first workforce system, entered into or
renewed on or after July 1, 2021, must be performance based.
The REACH Act also requires Florida’s workforce agencies to collaborate with business
and industry leaders to create a state-approved list of credentials to align training with
workforce demands. Job tracks in high-demand fields will be supported by a new Open
Door Workforce Grant Program, which received a $35 million appropriation.
This initiative will result in Floridian’s having greater visibility and access to services,
regardless of their location. By integrating systems, individuals and case managers will
have a better understanding of what services are available and who provides them. The
system will streamline the ability to refer individuals to services that are appropriate for
them, while minimizing duplicative data entry for the individual.
Timeline: Detailed timeline will be included in the detailed operational work plan.
Primary Delivery Mechanisms and Partners, if applicable: The primary delivery
system will be contracts with multiple qualified vendors. Collaborative partners include
the Department of Economic Opportunity, the REACH Office, Department of Education,
Department of Children and Families, and CareerSource Florida.
Website: There is no specific website for this initiative, but DEO’s website is here:
https://www.floridajobs.org/FLWINS.
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Intended Outcomes: To implement a unified workforce system. To ease access to
education, employment, and support services for Floridians.
Performance Measures: Final performance measures will be developed as the project
is implemented.
Promoting Equitable Outcomes: By promoting self-sufficiency in a more streamlined
manner, the system is providing services to Florida’s most economically disadvantaged
who are seeking employment. A key goal of this project is to collect data that will allow
for outcomes measurement that currently cannot be conducted.
When procuring services, DEO works to ensure that qualified minority businesses are
afforded contracting opportunities in accordance with section 287.057, Florida Statutes.
Community Engagement: Local education agencies, technical and state colleges,
universities, local workforce development boards, community-based organizations,
faith-based organizations, and other organizations that provide services to individuals
seeking education, support, and employment services will be engaged as the system is
developed. The end result is intended to better coordinate all services available in a
community to create a holistic approach to service delivery to promote self-sufficiency.
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Project Name: State Emergency Operations Center
Project Amount:

$100,000,000 appropriated for SFY 2021-2022
$80,000,000 appropriated for SFY 2022-2023
$180,000,000 Total

Project Identification Number: 152-W, 197-L
Proviso Language SFY 2021-2022: The nonrecurring sum of $100,000,000 from the
General Revenue Fund is appropriated to the Department of Management Services
(DMS) in Fixed Capital Outlay for the planning, design, site acquisition, site preparation,
permitting, and construction of a new State Emergency Operations Center in Leon
County, to be managed by DMS. From these funds, up to $6,000,000 is provided for
planning and design. From the funds provided, $94,000,000 shall be placed in reserve.
Upon completion of the planning and design, DMS is authorized to submit a project plan
and budget amendment for the release of funds, pursuant to chapter 216, Florida
Statutes. The project plan, at a minimum, shall include: 1) the architectural plans,
design, and total square footage of the facility and/or complex; 2) the site location; 3) a
detailed breakout of the costs; and 4) a timeline for completion. The project plan and
budget amendment for the release of funds must be submitted to the President of the
Senate, the Speaker of the House of Representatives, and the Executive Office of the
Governor's Office of Policy and Budget. The facility and/or complex, upon completion,
shall be included in the Florida Facilities Pool, pursuant to chapter 255, Florida Statutes.
Proviso Language SFY 2022-2023: The nonrecurring sum of $80,000,000 from the
General Revenue Fund is appropriated to the Department of Management Services
(DMS) in Fixed Capital Outlay for the construction of a new State Emergency
Operations Center in Leon County, to be managed by DMS. These funds shall be
placed in reserve. Release of these funds is contingent upon the full release of funds
provided in section 195 of this act. Upon completion of the planning and design, DMS is
authorized to submit a project plan and budget amendment for the release of funds,
pursuant to chapter 216, Florida Statutes. The project plan, at a minimum, shall include:
1) the architectural plans, design, and total square footage of the facility and/or
complex; 2) the site location; 3) a detailed breakout of the costs; and 4) a timeline for
completion. The project plan and budget amendment for the release of funds must be
submitted to the President of the Senate, the Speaker of the House of Representatives,
and the Executive Office of the Governor's Office of Policy and Budget. The facility
and/or complex, upon completion, shall be included in the Florida Facilities Pool,
pursuant to chapter 255, Florida Statutes.
Overview: The Division of Emergency Management (DEM) plans for and responds to
both natural and man-made disasters. These range from floods and hurricanes to
incidents involving hazardous materials, nuclear power, and public health crises. DEM
is the state's liaison with federal and local agencies on emergencies of all kinds. The
division prepares and implements a statewide Comprehensive Emergency Management
Plan, and routinely conducts extensive exercises to test state and county emergency
response capabilities.
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The division maintains a primary State Emergency Operations Center (SEOC) in
Tallahassee, which serves as the communications and command center for reporting
emergencies and coordinating state response activities. DEM also operates the State
Watch Office (SWO), a state emergency communications center staffed 24 hours a
day.
DEM was established in the Capital Circle Office Center to support the needs of
Florida’s 67 counties before, during, and after disasters. However, since the inception of
this facility, the functional space needs of DEM has increased drastically. This facility
contains 87 floor seats and was designed to accommodate a 240-person occupant load.
Today, DEM has a need for 140 floor seats and has provisional needs to accommodate
644 persons. The facility was not designed or constructed to withstand wind speeds in
excess of 140 mph nor is it hardened to resist threats from acts of terrorism.
Florida's ability to respond to a disaster and support municipal and county governments
is largely dependent upon the SEOC remaining operational during a disaster. Many
events requiring activation do not directly impact Leon County; however, as Hurricane
Michael demonstrated in 2018, the area is not immune to the devastating impacts of a
Category 5 hurricane and all the damage associated with such a storm in the region.
The SEOC is rendered an unsafe and unusable structure in a weather event exceeding
Category 3 wind speeds.
The existing facilities are outdated and not reflective of the required emergency
standards for the State of Florida. There is no feasible solution to reinforce the existing
structures to protect against wind speeds or add space to the existing footprint to
accommodate the functional needs, nor is there functional office space available to
serve as the SEOC for two years during renovations. The option to renovate is not
feasible and will not meet National, State, or local standards/codes or the needs of DEM
and its stakeholders.
A replacement facility is needed to ensure that Florida is prepared to respond to
emergencies, recover from them, and mitigate against their impacts for decades to
come.
In 2019, the Florida Legislature appropriated $1,000,000 for the planning and redesign
of the existing SEOC. A spatial analysis was conducted and determined the roughly
241,000 gross square feet with full SEOC buildout for ESF functions, conference space,
and offices for staff is required to meet the Division of Emergency Management’s 2050
spatial and functional needs. A facility assessment found that the building requires
improvement in security, safe zone distancing, and staging to function as a more
effective public safety and emergency services administration facility. Other site building
constraints are the non-existent protection levels for blast protection or safe stand-off
distances needed for occupant safety.
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Timeline:
Date
Activity
Architect’s Contract and Design
9/15/2021
Execute architect's contract for Site Plans and Bldg. Concepts
9/15/2021
Confirm site selection, begin survey, and traffic counts.
11/15/2021
Begin Concurrency discussions with the city.
12/15/2022
Approval of Draft Site Plans and Building Concepts: Start Schematics.
9/25/2022
Submit Concurrency to the City.
6/25/2022
Conceptual Schematics approved.
7/15/2022
Execute balance of A/E contract for design.
12/15/2022
100% Construction Documents for Site/Civil submitted.
4/25/2023
Approval of 100% CDs for the Building.
Construction Manager Selection
1/11/2022
Advertise for Construction Manager (CM).
7/25/2022
CM under contract for preconstruction services.
Construction
7/01/2022
Construction funds balance appropriated.
3/15/2023
Site/Civil contract executed: start sitework.
6/30/2023
Contract executed for the building; start construction.
7/01/2024
Funds for furniture, fixtures, and equipment (FFE) to be appropriated.
March 2025
Earliest estimated project completion.
December 2025
Latest estimated project completion with consideration for unforeseen
delays.
Primary Delivery Mechanisms and Partners, if applicable: The project will be
contracted to multiple qualified vendors.
Website: There is currently no website for this specific initiative. The Division of
Emergency Management website is here: https://www.floridadisaster.org/dem/aboutthe-division/
Intended Outcomes: To create a state-of-the-art emergency operations center to
increase efficiency and effectiveness of Florida’s emergency response. To create jobs
for Floridians.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed project.
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
This project is being implemented in a community (Leon County) with a higher-thanaverage poverty level relative to Florida as a whole. The county will benefit
economically not only during the duration of the initiative but will sustain longer-term
economic resiliency. Additionally, by improving the state’s ability to effectively respond
to emergencies, the disproportionate impact on disadvantaged communities and
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populations can be mitigated. However, data on equitable outcomes will not be
collected or reported.
Community Engagement: DEM has ongoing interaction with Florida’s 67 counties
before, during, and after disasters, and is acutely aware of what is needed to better
serve Florida’s communities.
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Project Name: Everglades Restoration
Project Amount:

$58,993,065 appropriated for SFY 2021-2022
$100,000,000 appropriated for SFY 2022-2023
$158,993,065 Total

Project Identification Number: 152-X, 197-K
Projects within this initiative to date:
5.6

Everglades Restoration - Lake Hicpochee Restoration Project

5.6

Water Quality Improvements – Lake Okeechobee Watershed Restoration Project (LOWRP)

Proviso Language SFY 2021-2022: The nonrecurring sum of $58,993,065 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for Everglades Restoration, including Comprehensive
Everglades Restoration Plan and Restoration Strategies projects.
Proviso Language SFY 2022-2023: The nonrecurring sum of $100,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for transfer to South Florida Water Management District for the
design, engineering, and construction of the specific project components designed to
achieve the greatest reductions in harmful discharges to the Caloosahatchee and St.
Lucie Estuaries as identified in the Comprehensive Everglades Restoration Plan Lake
Okeechobee Watershed Restoration Project Final Integrated Project Implementation
Report and Environmental Impact Statement dated August 2020.
Overview: Florida is home to one of the greatest natural treasures in the world;
America’s Everglades. Over time, this resource has been impacted by efforts to make
south Florida more habitable for the many residents that call it home. In 2000, the
Comprehensive Everglades Restoration Plan was enacted at both the State and federal
level, which committed significant resources to improve the Central and Southern
Florida System for the betterment of the remaining Everglades and Everglades National
Park. In Executive Order 19-12, among other major environmental reforms, Governor
DeSantis called for $2.5 billion to be invested over four years for Everglades restoration
and the protection of water resources. As a result of the Governor’s Executive Order
and the Florida Legislature’s commitment to the Governor’s priorities, the Everglades
Restoration has been funded at an approximately $300 million annually since FY 201920 and for the past two years, ARPA funding amount of $158,993,065 to ensure a
continued commitment of at least $300 million annually. This is an important element to
the Department as it supports our efforts to expedite critical Everglades Restoration
projects, of which more than 8 million residents rely upon for water supply and
recreation. These funds will be used for the construction of two restoration projects
designed to improve water quality and quantity, which is a critical component of
Everglades restoration.
Timeline: TBD
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Primary Delivery Mechanisms and Partners, if applicable: The Everglades
Restoration program under Section 373.470, F.S., focuses on providing costreimbursement to the South Florida Water Management District for projects such as
those associated with the Comprehensive Everglades Restoration Plan and Restoration
Strategies.
Website: https://floridadep.gov/eco-pro/eco-pro/content/everglades-forever-act-efa
Intended Outcomes: To improve the quantity, quality, timing and distribution of water
being delivered for Everglades restoration on an annual basis.
Performance Measures: Final performance measures will be developed as the
projects are implemented; however, this initiative already has some very specific
outcome measures. The Department’s focus for water quantity is to deliver an annual
average of over 2 million acre-feet of water to Everglades National Park and Florida
Bay. The water quality goals for the Department are to improve water quality deliveries
of no greater than 10 parts per billion of Total Phosphorous annually to Everglades
National Park and to identify progress towards meeting the Caloosahatchee River Total
Maximum Daily Load. The Department evaluates each of these proposed outcomes in
coordination with the SFWMD annually in the South Florida Ecosystems Report and as
a part of the Basin Management Action Plan periodic updates. Additionally, the
Department works with the Department of the Interior in the drafting of the annual report
to congress on the progress of Everglades restoration, the biannual report to congress,
and with the USACE in the development of the 5-year report to congress on CERP
progress at a high level, output measures will include major deliverables in contracts up
to and including the completed projects.
Each project has the same performance measures due to the nature of Everglades
restoration projects.
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
Some projects within this initiative will target traditionally underserved communities by
being implemented in those communities with higher-than-average poverty levels
relative to Florida as a whole. These communities will benefit economically not only
during the duration of the initiative, but will sustain longer-term economic resiliency.
However, data on equitable outcomes will not be collected or reported
Community Engagement: Interested parties, local communities, and non-profit entities
remain engaged with the Department and South Florida Water Management District
through various events and water management district governing board meetings which
are open to the public.
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Project Name: Derelict Vessel Removal and Prevention Program
Project Amount:

$25,000,000 appropriated for SFY 2021-2022
$11,735,894 appropriated for SFY 2022-2023
$36,735,894 Total

Project Identification Number: 152-Y, 197-R
Proviso Language SFY 2021-2022: The nonrecurring sum of $25,000,000 from the
General Revenue Fund is appropriated to the Fish and Wildlife Conservation
Commission in Fixed Capital Outlay for the Derelict Vessel Removal Program.
Proviso Language SFY 2022-2023: The nonrecurring sum of $11,735,894 from the
General Revenue Fund is appropriated to the Fish and Wildlife Conservation
Commission in Fixed Capital Outlay for the Derelict Vessel Removal Program.
Overview: The FWC Derelict Vessel (DV) Removal and Prevention Program was
established to assist with the management and prevention of derelict vessels in state
waters. Derelict vessels create navigational and safety hazards through obstruction of
waterways and have significant environmental impacts due to leaking fuel and fluids
and the destruction of seagrass. Through proactive measures and investigations, FWC
and local law enforcement officers are authorized to investigate vessels to determine if
they are derelict and order the vessel owners to bring them into compliance or remove
them from state waters. Identifying and removing derelict vessels can be a complex,
lengthy and costly process. The FWC uses funding to achieve results in a number of
ways. Sections 327.4107, 705.103, 823.11, F.S., refer to the at-risk vessel and derelict
vessel program. The program will execute contracts to facilitate direct removal on the
state’s behalf; will create and distribute educational materials designed to prevent
derelict vessels; and is in the process of creating a vessel turn-in program for at-risk
vessel owners who wish to preemptively divest themselves of vessels at risk of
becoming derelict. Owners and responsible parties of DVs are held accountable through
criminal and civil action.
Timeline:
• RFP solicitations in progress for Vessel Removal, responses due 6/29/22 for
evaluation.
• RFP solicitations in process for the Long-Term Stored Vessel Study, responses
due 6/21/22 for evaluation.
• Hiring of additional staff positions for project management currently in progress.
• Training for officers and staff on the DV processes and DV Database are
scheduled for 7/17/22-7/21/22, and in late July-August 2022.
• ITB solicitations currently in progress for direct vessel removals.
Primary Delivery Mechanisms and Partners, if applicable: The FWC will contract
directly and issue purchase orders with businesses to facilitate removals on the state’s
behalf. The Derelict Vessel Removal and Prevention Program will work with statewide
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partners to implement a new vessel turn-in program, create and distribute education
materials designed to prevent derelict vessels.
Website: https://myfwc.com/boating/grants-programs/derelict-vessel/
Intended Outcomes: To increase public safety on Florida’s waterways, reduce
environmental impacts occurring as a result of derelict vessels and to assure safe
access to state waters.
Performance Measures: The following performance measures have been identified:
• Derelict Vessel FWC Direct Removal Projects will be number of vessels removed
• VTIP Program will be number of vessels turned in by owners
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
Community Engagement: The FWC Derelict Vessel Removal and Prevention Program
has strong communication channels with county and municipal governments, Florida
water management districts, and inland navigation special taxing districts to assess a
community’s needs and priorities. The FWC will be engaging directly with the public
through educational materials and communications products designed to increase
awareness and prevent derelict vessels.
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Project Name: Small Community Wastewater Grants
Project Amount: $25,000,000
Project Identification Number: 152-Z
Totals by Treasury Sub-Category
5.1
5.2

Clean Water: Centralized
Water Protection and Sustainability Trust
Wastewater Treatment
Fund Septic to Sewer - Grants
Clean Water: Centralized
Wastewater Collection and
Water Protection and Sustainability Trust
Conveyance
Fund Septic to Sewer - Grants
Projects to be determined

$14,140,609
$6,079,900
$4,779,491

Projects within this initiative to date:
5.1

Effluent Wetlands Construction

5.1

Town of Mayo, WWTF Upgrade

5.2

Southside Sewer Extensions

5.2

Malone Sewer System Extension

Proviso Language SFY 2021-2022: The nonrecurring sum of $25,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for a small community wastewater grant program to assist local
governments with septic to sewer programs and wastewater system upgrades. Grants
shall be provided to Rural Areas of Opportunity as defined in section 288.0656, Florida
Statutes, and Fiscally Constrained Counties as defined in section 218.67(1), Florida
Statutes. The department may not require a local match for such grants.
Overview: The Small Community Wastewater Grant Program will fund projects located
in rural areas of opportunity as defined in Section 288.0656, F.S. and fiscally
constrained counties as defined in section 218.67(1), F.S. Eligible projects include
projects to upgrade wastewater systems and septic to sewer connections.
Timeline: Project proposals for FY 2021-22 were accepted through the Department’s
grant portal from June 2, 2021-July 15, 2021. The Department completed an evaluation
of eligible projects and selected those that provided the greatest benefit in critical areas.
One agreement was executed on June 28, 2022, two agreements are being drafted,
and we are waiting on initiation documents for the last agreement. All projects will be
executed and completed by the deadlines in the federal rule.
Primary Delivery Mechanisms and Partners, if applicable: Grants will be awarded to
eligible small communities (Rural Areas of Opportunity and Fiscally Constrained
Counties).
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Website: This program has no specific website. See https://floridadep.gov/wra for
general information about DEP’s Division of Water Resource Assistance.
Intended Outcomes: To improve water quality. To provide economic benefit to local
communities. To create jobs for Floridians.
Performance Measures: As part of the project proposal process, prospective grant
recipients identified specific project outcomes. These outcomes reflect nutrient
reductions or improvements in other water quality measures associated with the project
proposal. The Department evaluated these proposed outcomes in relation to the
Department’s overall water quality restoration goals established in its BMAPs or
alternative restoration plans, but may include other area considerations relevant to
selecting projects to benefit small communities.
To date, the following high level performance measures have been identified:
Treasury
Category
Number

Treasury Category Name

Measure

5.1

Clean Water: Centralized Wastewater
Treatment

Estimated Total
Nitrogen Removal

5.2

Clean Water: Centralized Wastewater
Collection and Conveyance

Estimated Total
Nitrogen Removal

Promoting Equitable Outcomes: By definition, this initiative is focused on areas of
high need: a rural area of opportunity means a rural community, or a region composed
of rural communities, designated by the Governor, which has been adversely affected
by an extraordinary economic event, severe or chronic distress, or a natural disaster or
that presents a unique economic development opportunity of regional impact; a fiscally
constrained county is one that is entirely within a rural area of opportunity or a county
for which the value of a mill will raise no more than $5 million in revenue.
These communities will benefit economically not only during the duration of the
initiative, but will sustain longer-term economic resiliency. However, data on equitable
outcomes will not be collected or reported.
Community Engagement: The Department launched an online Water Quality Grant
portal to receive project proposals for several water quality related grant programs
including the Small Community Wastewater Grant Program. This portal was announced
to the public via press releases, social media and direct communications with local
governmental entities and interested participants.
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Project Name: Total Maximum Daily Loads
Project Amount: $20,000,000
Project Identification Number: 152-AA
Proviso Language SFY 2021-2022: The nonrecurring sum of $20,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay to monitor and assess water quality, set scientific water quality
restoration goals (Total Maximum Daily Loads (TMDLs)), and accelerate the
implementation of the projects and actions set forth in restoration plans, such as Basin
Management Action Plans (BMAPs), to address nutrient pollution.
Overview: This project is part of a broader approach for targeted water quality
improvements to achieve significant, meaningful and measurable nutrient reductions in
key waterbodies across the state and to implement the initial recommendations of the
Blue-Green Algae Task Force.
A TMDL is a scientific determination of the maximum amount of a given pollutant that a
surface water can absorb and still meet the water quality standards that protect human
health and aquatic life. Waterbodies that do not meet water quality standards are
identified as "impaired" for the pollutants of concern - nutrients, bacteria, mercury, etc. and TMDLs or alternative restoration plans must be developed, adopted and
implemented for those pollutants to reduce pollutants and clean up the waterbody.
TMDLs are adopted by rule for each impaired water for the pollutants of concern. From
the TMDL, Basin Management Action Plans (BMAPs) are developed with extensive
local stakeholder input.
Funding for the TMDL Program related to implementation of section 403.067, F.S.,
directs funding to those areas in Florida encompassed by BMAPs or alternative
restoration plans adopted by Secretarial Order. Eligible projects include enhanced
nutrient-reducing onsite sewage treatment and disposal systems, stormwater
management, wastewater treatment facility upgrades, and a variety of water quality best
management practices and enhancements. The Department is focused on strategically
selecting projects that will further water quality restoration goals on a regional and
BMAP level and, for this federal funding, has specifically targeted stormwater runoff in
the Indian River Lagoon BMAPs.
Timeline: The Department has utilized BMAPs to identify key stormwater projects to
accelerate the restoration and protection of the Indian River Lagoon. Selected projects
that meet the federal requirements will be executed and completed within the
timeframes of the federal rule.
Primary Delivery Mechanisms and Partners, if applicable: Grants will be awarded to
eligible entities, which include governmental and non-profit entities.
Website: https://floridadep.gov/dear/water-quality-evaluation-tmdl
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Intended Outcomes: To improve surface water quality. To improve the health of
seagrasses. To provide economic benefit to local communities. To create jobs for
Floridians.
Performance Measures: Final performance measures will be developed as the
projects are implemented but will reflect nutrient reductions or improvements in other
key water quality metrics.
To date, the following high level performance measure has been identified:
Treasury
Category
Number
5.6

Treasury Category Name

Measure

Clean Water: Stormwater

Estimated Nitrogen Reduction

Promoting Equitable Outcomes: Some projects within this initiative will target
traditionally underserved communities by being implemented in those communities with
higher than average poverty levels relative to Florida as a whole. These communities
will benefit economically not only during the duration of the project but will sustain
longer-term economic resiliency. The specific projects are not yet identified, but all will
support the Indian River Lagoon basins. However, data on equitable outcomes will not
be collected or reported.
Community Engagement: BMAPs are developed with significant local stakeholder
input. Additionally, the department publishes annually the Statewide Annual Report to
inform Floridians on the status of BMAP projects: floridadep.gov/star.
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Project Name: Enhanced Aviation Support
Project Amount:

$5,000,000 appropriated for SFY 2021-2022
$8,400,500 appropriated for SFY 2022-2023
$13,400,500 Total

Project Identification Number: 152-AB, 197-T
Proviso Language SFY 2021-2022: The nonrecurring sum of $5,000,000 from the
General Revenue Fund is appropriated to the Fish and Wildlife Conservation
Commission for the acquisition of three aircraft including funds for fuel and
maintenance.
Proviso Language SFY 2022-2023: The nonrecurring sum of $8,400,500 from the
General Revenue Fund is appropriated to the Fish and Wildlife Conservation
Commission for the acquisition of aircraft including funds for fuel and maintenance.
Overview: Aviation plays a vital role in FWC’s efforts to enforce conservation and
boating laws, is essential for the protection of endangered and threatened species, fish,
and wildlife resources, and is often a key lifesaving factor in safeguarding the public
using Florida’s woods and waters. Aircraft are strategically placed around the state and
are instrumental in many of the approximately 1,000 rescues the FWC Division of Law
Enforcement performs each year. The primary missions of the FWC Aviation Unit are to
conduct search and rescue operations, assist in disaster relief, and increase the
efficiency of water and land patrols by acting as an observer and force multiplier for
officers in the field. FWC is one of only two governmental entities responsible for
responding to an event when human life is endangered due to an accident or mishap at
sea. When people are lost in rural areas (e.g., wildlife management areas, federal
parks, or state parks), the FWC is the primary entity responsible for responding. The
FWC is operating an aging fleet of helicopters and fixed-wing aircraft that need updating
to maintain effectiveness.
Timeline:
Helicopter 1 Delivered - estimated June 2023
Helicopter 1 Equipment modifications completed – estimated December 2023
Helicopter 2 Delivered - July 2023
Helicopter 2 Equipment modifications- estimated February 2024
Fixed-Wing Aircraft 1 - currently in negotiations
Fixed-Wing Aircraft 1-Equipment modifications- TBD solicitation complete pending
Fixed-Wing Aircraft negotiations.
Primary Delivery Mechanisms and Partners, if applicable: ITB and Purchase Orders
for purchase of 2 or 3 aircraft, and LE equipment modifications for each aircraft
(depending on acquisition costs).
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Website: https://myfwc.com/law-enforcement/special-programs/
Intended Outcomes: With the addition of newer aircraft, the FWC Aviation Section
expects to increase the effectiveness for public safety and search and rescue response
and realize a reduction in overall aircraft downtime from maintenance issues, reduced
maintenance costs and increased air patrol hours.
Performance Measures:
• Acquisition and receipt of the aircraft purchased.
• Law Enforcement Modifications on each aircraft.
• Monitoring of the flight hours of each aircraft for quarterly reporting.
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
Community Engagement: FWC Aviation assets are frequently mobilized to serve
communities following a natural disaster or mishap at sea, providing much needed
assistance to individuals and communities in crisis.
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Project Name: Public Education Capital Outlay - K-12
Project Amount:

$210,300,889 appropriated for SFY 2021-2022
$72,945,244 appropriated for SFY 2022-2023
$283,246,133 Total

Project Identification Number: 152-AC (1 of 3), 197-B (1 of 3)
Proviso Language SFY 2021-2022: The nonrecurring sum of $210,300,889 from the
General Revenue Fund is appropriated to the Department of Education as Fixed Capital
Outlay for the following projects:
• Baker
28,441,721
• Bradford
36,098,899
• Calhoun
19,049,614
• Jackson
35,045,700
• Levy
24,832,326
• Okeechobee
66,832,629
Proviso Language SFY 2022-2023: The nonrecurring sum of $72,945,244 from the
General Revenue Fund is appropriated to the Department of Education as Fixed Capital
Outlay for the following projects:
• Baker (HB 3861)
2,721,401
• Bradford (HB 9047)
16,657,226
• Calhoun (HB 9317/Senate Form 2073)
11,161,015
• Jackson
16,798,745
• Levy (HB 9153)
1,496,994
• Okeechobee (HB 4743/Senate Form 2364)
15,609,863
• Jackson County – Hope School Center Renovations (HB 3931)
1,000,000
• Pinellas County Schools – Leadership and Professional
Development Center (HB 4669)
5,000,000
• Hernando Career and Technical Center (Senate Form 2159)
2,500,000
Note – the above proviso continues with specific items for Florida College System
Projects, and State University System Projects that proviso language is included on
those Project Inventories.
Overview: This initiative focuses on six special facility construction projects, two public
school projects, and one workforce education project which funds critical infrastructure
needs in the following counties: Baker, Bradford, Calhoun, Jackson, Hernando, Levy,
Pinellas, and Okeechobee.
The Special Facility Construction Account provides construction funds to school districts
that have urgent construction needs but lack sufficient resources and cannot reasonably
anticipate sufficient resources within three years in order to fund these construction
needs. Typically, small, rural school districts qualify for this funding because their
property tax values are too low to fund a new construction project.
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A school district must meet the following criteria in order to receive funds from the
Special Facility Construction Account:
• The school district, for a minimum of 3 years before submitting the request and
for a continuing period necessary to meet its participation requirement, levy the
maximum millage against the district’s nonexempt assessed property value or
shall raise an equivalent amount of revenue from the school capital outlay surtax.
Furthermore, the school district shall be required to budget no more than the
value of 1 mill per year to the project until the district’s participation requirement
relating to the local discretionary capital improvement millage or the equivalent.
The construction project must be deemed a critical need and must be
recommended for funding by the Special Facility Construction Committee.
• The construction project must be recommended in the most recent educational
plant survey or survey amendment cooperatively prepared by the district and the
department.
• The construction project must appear on the district’s approved project priority list
in compliance with the rules of the State Board of Education.
• The district must have selected and approved a site for the construction project in
compliance with section 1013.36, F.S. and the rules of the State Board of
Education.
• The school board must have adopted a list of facilities that do not exceed the
norm for net square feet occupancy requirements.
• The total cost per student station of the facility under construction must not
exceed the cost per student station, including change order, must not exceed the
cost per student station as provided in s. 1013.36(6) unless approved by the
Special Facility Construction Committee.
• The school board must sign an agreement that it will advertise for bids within 30
days of receipt of its encumbrance authorization.
• A contract must be signed 90 days after the advertising of bids, unless an
additional 90 days has been granted by the Commissioner of Education.
• The amount of revenue from the school capital outlay surtax is satisfied.
• The school district must levy the maximum authorized millage of the
Discretionary Capital Outlay Levy against its nonexempt assessed property value
or raise an equivalent amount of revenue from the school capital outlay surtax
and is required to budget not more than the value of 1.5 mills per year for three
years toward the project.
• The school district must have the Department of Education certify the school
district’s inability to fund the survey recommended construction project over a
continuous three-year period using projected capital outlay revenue.
• The district shall have on file with the department an adopted resolution
acknowledging its commitment to satisfy its participation requirement, which is
equivalent to all unencumbered and future revenue acquired from s. 9(d), Art. XII
of the State Constitution, as amended, paragraph (3)(a) of this section, and s.
1011.71(2), in the year of the initial appropriation and for the 2 years immediately
following the initial appropriation.
• The district shall have on file with the department an adopted resolution
acknowledging its commitment to satisfy its participation requirement, which is
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•

equivalent to all unencumbered and future revenue acquired from s. 9(d), Art. XII
of the State Constitution, as amended, paragraph (3)(a) of this section, and s.
1011.71(2), in the year of the initial appropriation and for the 2 years immediately
following the initial appropriation.
Phase I plans must be approved by the district school board as being in
compliance with the building and life safety codes before June 1 of the year the
application is made.

Jackson County Hope School – Funds for remaining 25% of the total cost of
renovations needed at Hope School to allow for expansion of services to additional
students. Hope School is a special education school that currently serves 130 students.
Space is needed to expand services to serve an additional 60 students. The expansion
of services will focus on students with Autism. This will provide a conducive learning
environment for more students with special needs and support the new Regional Autism
Training Center at Project Endeavor.
Pinellas County Schools Leadership and Professional Development Center – Funds to
complete major renovations to build a leadership and professional development center
space on property owned by Pinellas County Schools. The Center will provide space for
the professional development of all school district employees (teachers, leaders and
support). The school district will also encourage all Pinellas County and surrounding
county municipalities and universities/colleges to use their existing joint use agreements
with the district to access the building for the development of their employees.
These funds are for increased construction costs related to the Hernando Career and
Technical Center. This stand-alone facility will house the expanded career and technical
offerings in Hernando County. Accreditation will be sought by the Council of
Occupational Education, which gives specific performance measures programs must
adhere to in order to be eligible for federal funding.
Timeline: TBD
Primary Delivery Mechanisms and Partners, if applicable: School districts are
critical partners in this initiative. The project will be contracted to multiple qualified
vendors.
Website: There is currently no website for this specific initiative. The Department of
Education educational facilities website is here: https://www.fldoe.org/finance/edualfacilities/
Intended Outcomes: To create economic benefit and enhance educational
opportunities for the counties involved. To create jobs for Floridians.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed projects.
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Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
By definition, eligible districts are those that lack sufficient resources for construction. As
noted, these are typically small, rural school districts because their property tax values
are too low to fund a new construction. The counties identified are all above Florida’s
average poverty level of 12.7% - with Bradford being the highest at 21% (per the US
Census Bureau). These communities will benefit economically not only during the
duration of the initiative, but will sustain longer-term economic resiliency. However, data
on equitable outcomes will not be collected or reported.
Community Engagement: Projects are requested by individual school districts who are
the most knowledgeable of their community’s needs. The projects require significant
involvement and commitment at the local level over a number of years.
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Project Name: Public Education Capital Outlay – Colleges
Project Amount:

$97,355,738 appropriated for SFY 2021-2022
$175,818,689 appropriated for SFY 2022-2023
$273,174,427 Total

Project Identification Number: 152-AC (2 of 3), 197-B (2 of 3)
In the prior report, Colleges and Universities were combined in one Project Inventory.
They are separated for the 2022 report
Proviso Language SFY 2021-2022 (specific to colleges):
PUBLIC EDUCATION CAPITAL OUTLAY…funds shall be allocated as follows:
Project
COLLEGE OF CENTRAL FLORIDA
Gym/Health Science Renovation (Senate Form 1745)
COLLEGE OF THE FLORIDA KEYS
Ren Dive Building, Site 1 (Senate Form 2105)
DAYTONA STATE COLLEGE
Const Clsrm/Lab/Office, site imp-Deltona
FLORIDA GATEWAY COLLEGE
Olustee Campus Public Safety Facility
Replace Bldgs 8 & 9-Lake City
FLORIDA SOUTHWESTERN STATE COLLEGE
Rem Lee - Bldg K Technology Building Remodel (Senate Form 2104)
LAKE SUMTER STATE COLLEGE
Maintenance & Repair - All (Senate Form 2107)
MIAMI DADE COLLEGE
Rem/ Ren/ New/ Clsrms/ Labs/ Sup Svcs – West
PASCO-HERNANDO STATE COLLEGE
Center for Student Success and Community Engagement
(Senate Form 1979) (HB 3237)
PENSACOLA STATE COLLEGE
Baars Classroom Building (Replace Bldg 1)-Main
POLK STATE COLLEGE
Rem/Ren Bldg 4 Class/Lab-Winter Haven
SAINT JOHNS RIVER STATE COLLEGE
Rem/Ren/Add Instructional and Support-Orange Park
SANTA FE COLLEGE
Construct Clsrm, Lab, & Library Bldg-Blount
SEMINOLE STATE COLLEGE
S/LM Building S Science Labs (202) Roof Replacement & Envelope
Renovation (Senate Form 1006) (HB 2069)
STATE COLLEGE OF FLORIDA, MANATEE-SARASOTA
Construct Science & Technology Building, Venice Campus
(Senate Form 2110) (HB 2731)
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Amount
$7,800,000
$384,026
$3,854,586
$652,628
$6,148,625
$6,692,157
$2,350,000
$1,697,180
$25,000,000
$18,794,091
$16,272,759
$1,303,521
$3,000,000
$459,622
$2,946,543
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Proviso Language SFY 2022-2023 (specific to colleges):
PUBLIC EDUCATION CAPITAL OUTLAY…. funds shall be allocated as follows:
Project
COLLEGE OF CENTRAL FLORIDA
Health Science Technology Education Center – Ocala
DAYTONA STATE COLLEGE
Law Enforcement Firearms Training Center at Deland Campus (HB 3271)
(Senate Form 1748)
EASTERN FLORIDA STATE COLLEGE
Center for Innovative Technology Education (CITE) (HB 2859) (Senate
Form 1363)
GULF COAST STATE COLLEGE
Acquisition of Adjacent Property - Panama City Campus (HB 9101)
(Senate Form 2219)
Nursing/Hospital Simulation Laboratory Complex (HB 9083)
(Senate Form 2220)
INDIAN RIVER STATE COLLEGE
Indiantown Workforce Charter High School (HB 3175)
(Senate Form 2143)
MIAMI DADE COLLEGE
Freedom Tower Restoration (HB 4171)(Senate Form 1671)
Rem/Ren Fac 14 (Gym) for Justice Center-North
NORTHWEST FLORIDA STATE COLLEGE
Remodel Building 420 Allied Health/Nursing
PALM BEACH STATE COLLEGE
Dental & Medical Services Tech Bldg (Replace Bldg 115 LW) Loxahatchee Groves
PENSACOLA STATE COLLEGE
Asphalt Improvement/Replacement (HB 2693) (Senate Form 2101)
POLK STATE COLLEGE
Northeast Ridge Phase I (HB 4895) (Senate Form 1457)
Remodel/Renovate Building 3 (HB 4893) (Senate Form 1458)
SANTA FE COLLEGE
Renovate/Remodel Building K - Repurpose Academic Space and Correct
Deferred Maintenance (Phase 1) (HB 4713)(Senate Form 1460)
SEMINOLE STATE COLLEGE
Building D Renovation (HB 2033) (Senate Form 1055)
ST. PETERSBURG COLLEGE
Deferred Maintenance at Tarpon Springs (HB 2911)(Senate Form 1811)
STATE COLLEGE OF FLORIDA, MANATEE-SARASOTA
Science and Technology Building (HB 2603) (Senate Form 2284)
TALLAHASSEE COMMUNITY COLLEGE
Ren Central Utility Plant/Infrastructure-Main

Amount
$13,646,963
$6,160,618
$19,740,000
$3,140,000
$5,000,000
$5,000,000
$25,000,000
$5,088,054
$11,000,000
$25,000,000
$5,578,528
$13,800,000
$16,689,627
$3,775,899
$5,841,111
$5,000,000
$1,091,485
$5,266,404

Overview: The Florida Leads budget included $123.4 million for construction projects at
the state colleges, comprised of $26 million in state funds and up to $97.4 million in
federal funds. The Freedom First budget added $175.8 million.
Timeline: TBD
Primary Delivery Mechanisms and Partners, if applicable: The project will be
contracted to multiple qualified vendors.
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Website: There is currently no website for this specific initiative. The Department of
Education Office of Fixed Capital Outlay website is here:
https://www.fldoe.org/finance/fco/
Intended Outcomes: To create jobs for Floridians.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed projects.
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
Some projects within this initiative will target traditionally underserved communities by
being implemented in those communities with higher than average poverty levels
relative to Florida as a whole. These communities will benefit economically not only
during the duration of the initiative, but will sustain longer-term economic resiliency.
However, data on equitable outcomes will not be collected or reported.
Community Engagement: The initiative was approved by the Florida Legislature
whose elected members have ongoing interaction with their constituents regarding
citizen and community needs.
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Project Name: Public Education Capital Outlay – Universities
Project Amount:

$93,590,822 appropriated for SFY 2021-2022
$336,606,017 appropriated for SFY 2022-2023
$430,196,839 Total

Project Identification Number: 152-AC (3 of 3), 197-B (3 of 3)
In the prior report, Colleges and Universities were combined in one Project Inventory.
They are separated for the 2022 report.
Proviso Language SFY 2021-2022 (specific to State Universities):
PUBLIC EDUCATION CAPITAL OUTLAY…... funds shall be allocated as follows:
Project
Amount
FLORIDA ATLANTIC UNIVERSITY
AD Henderson University Lab School – STEM Arena & Multipurpose Building
FLORIDA GULF COAST UNIVERSITY
School of Integrated Watershed and Coastal Studies
FLORIDA INTERNATIONAL UNIVERSITY
CASE Building - Remodel & Renovation
FLORIDA POLYTECHNIC UNIVERSITY
Applied Research Center
FLORIDA STATE UNIVERSITY
College of Business
UNIVERSITY OF FLORIDA
Whitney Library for Marine Bioscience
UNIVERSITY OF NORTH FLORIDA
Roy Lassiter Hall Renovations

$17,304,000
$1,388,248
$7,150,000
$14,868,574
$30,500,000
$16,500,000
$5,880,000

Proviso Language SFY 2022-2023 (specific to State Universities): The nonrecurring
sum of $622,484,963 from the General Revenue Fund is appropriated to the
Department of Education as Fixed Capital Outlay for the following projects:
Project
Amount
FLORIDA INTERNATIONAL UNIVERSITY
Engineering Building Phase II
Nursing Sexual Assault Exam Center (HB 4645)
FLORIDA STATE UNIVERSITY
Critical Electrical Infrastructure at the National High Magnetic Field Laboratory
(Senate Form 2466)
Health Tallahassee Center (Senate Form 2599)
NEW COLLEGE OF FLORIDA
Hamilton Building - Renovation / Remodel
UNIVERSITY OF CENTRAL FLORIDA
Nursing Building (HB 3841) (Senate Form 2146)
UNIVERSITY OF FLORIDA
Dental Sciences Building - Remodel and Renovation or New Construction
(Senate Form 2755)
UNIVERSITY OF SOUTH FLORIDA
Nursing Expansion (HB 2997) (Senate Form 2540)
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$33,500,000
$500,000
$8,310,017
$62,500,000
$5,215,013
$29,000,000
$58,300,000
$33,000,000
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UNIVERSITY OF SOUTH FLORIDA SARASOTA-MANATEE
Academic STEM Facility (HB 4485)(Senate Form 1309)
UNIVERSITY OF WEST FLORIDA
Critical Fire Alarm Systems Replacements (HB 4305) (Senate Form 2098)
Critical Roof Replacements (HB 4879) (Senate Form 2047)
Replacements of HVAC Systems and Utility Distribution Systems (HB 4301)
(Senate Form 2615)

$3,000,000
$1,050,000
$5,111,000
$2,335,000

Funds in this section for the University of Florida West Palm Beach Global Center for
Technology and Innovation (GCTI) (Senate Form 2715) are provided for the design and
construction of educational facilities focused in the areas of engineering, law, business,
and other areas involving Financial Technology on a campus to be located in Palm
Beach County, Florida. Such uses are contingent upon: (1) the University of Florida
receiving one or more donations of land in Palm Beach County comprising of
approximately 12 acres; and (2) upon the University of Florida obtaining, within 60 days
of the effective date of this law, at least $100,000,000 in commitments for cash gifts to
be used in support of this endeavor and with commitments that such gifts be paid in full
on or before July 1, 2027. If the University of Florida Board of Trustees determines that
the contingencies are not successfully met, the funds provided in this section for the
University of Florida West Palm Beach Global Center for Technology and Innovation
(GCTI) (Senate Form 2715) may be used by the University of Florida for the purposes
set forth above in a location outside of Palm Beach County deemed appropriate by a
majority vote of the University of Florida Board of Trustees.
Overview: The Florida Leads budget included $131.4 million for construction projects at
the state universities, comprised of $37.8 million in state funds and up to $93.6 million in
federal funds. The Freedom First budget added $337 million in university construction
projects.
Timeline: TBD
Primary Delivery Mechanisms and Partners, if applicable: The project will be
contracted to multiple qualified vendors.
Website: There is currently no website for this specific initiative. The Department of
Education’s Office of Fixed Capital Outlay website is here:
https://www.fldoe.org/finance/fco/
Intended Outcomes: To create jobs for Floridians.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed projects.
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
Some projects within this initiative will target traditionally underserved communities by
being implemented in those communities with higher than average poverty levels
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relative to Florida as a whole. These communities will benefit economically not only
during the duration of the initiative, but will sustain longer-term economic resiliency.
However, data on equitable outcomes will not be collected or reported.
Community Engagement: The initiative was approved by the Florida Legislature
whose elected members have ongoing interaction with their constituents regarding
citizen and community needs.
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Project Name: Deferred Building Maintenance Program – Florida College System
Project Amount: $400,000,000
Project Identification Number: 197-A (1 of 2)
Proviso Language SFY 2022-2023: The nonrecurring sum of $843,725,327 from the
General Revenue Fund is appropriated to the Department of Education to invest in
deferred maintenance needs of Florida College System institutions and state
universities. Each college shall submit to the State Board of Education, and each
university shall submit to the Board of Governors, a list of maintenance, repair, and
renovation projects totaling its allocation. Eligible projects include those which improve
air quality to reduce the risk of viral and environmental health hazards; correct critical
life safety issues; improve water, sewer, utility, parking, or roadway infrastructure;
improve energy efficiency; mitigate environmental deficiencies; ensure compliance with
the Americans with Disabilities Act; or ensure compliance with building codes. The State
Board of Education for colleges, and the Board of Governors for universities, shall
provide a consolidated list of projects to the Legislative Budget Commission no later
than August 15, 2022, for approval. Upon approval of the project lists, the Department
of Education shall submit budget amendments for the release of funds pursuant to
chapter 216, Florida Statutes.
Deferred Maintenance - Florida Colleges
Eastern Florida State College
Broward College
College of Central Florida
Chipola College
Daytona State College
Florida South Western State College
Florida State College at Jacksonville
The College of the Florida Keys
Gulf Coast State College
Hillsborough Community College
Indian River State College
Florida Gateway College
Lake-Sumter State College
State College of Florida, Manatee-Sarasota
Miami Dade College
North Florida College
Northwest Florida State College
Palm Beach State College
Pasco-Hernando State College
Pensacola State College
Polk State College
Saint Johns River State College
Saint Petersburg College
Santa Fe College
Seminole State College of Florida
South Florida State College
Tallahassee Community College
Valencia College

Amount
17,600,701
24,040,225
7,619,369
8,456,582
13,372,017
9,983,840
27,329,608
3,890,596
7,587,741
17,154,907
11,476,523
7,035,499
5,496,208
8,203,776
54,523,633
5,146,172
7,597,848
18,354,479
9,767,828
13,119,986
10,116,568
5,947,195
47,576,641
10,856,403
10,791,939
6,589,215
12,793,222
17,571,279
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Overview: The COVID-19 pandemic highlighted air quality issues in existing buildings.
Additionally, the economic impact of the pandemic delayed investment in maintenance
needs related not only to air quality, but critical safety issues, water and sewer issues,
environmental deficiencies, and ADA compliance issues. This initiative will address a
wide range of critical health and safety needs in buildings to create safe and healthy
environments for both staff working in the buildings and citizens visiting the buildings.
Timeline: TBD
Primary Delivery Mechanisms and Partners, if applicable: Projects will be
contracted to multiple qualified vendors through the agencies who have projects
approved.
Website: There is currently no website for this specific initiative.
Intended Outcomes: To upgrade and modernize state facilities in order to improve the
health and safety of Floridians working in and visiting these facilities. To create jobs for
Floridians.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed projects.
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
Some projects within this initiative will target traditionally underserved communities by
being implemented in those communities with higher than average poverty levels
relative to Florida as a whole. These communities will benefit economically not only
during the duration of the initiative, but will sustain longer-term economic resiliency.
However, data on equitable outcomes will not be collected or reported.
Community Engagement: The initiative was approved by the Florida Legislature
whose elected members have ongoing interaction with their constituents regarding
citizen and community needs.
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Project Name: Deferred Building Maintenance Program – State University System
Project Amount: $443,725,327
Project Identification Number: 197-A (2 of 2)
Proviso Language SFY 2022-2023: The nonrecurring sum of $843,725,327 from the
General Revenue Fund is appropriated to the Department of Education to invest in
deferred maintenance needs of Florida College System institutions and state
universities. Each college shall submit to the State Board of Education, and each
university shall submit to the Board of Governors, a list of maintenance, repair, and
renovation projects totaling its allocation. Eligible projects include those which improve
air quality to reduce the risk of viral and environmental health hazards; correct critical
life safety issues; improve water, sewer, utility, parking, or roadway infrastructure;
improve energy efficiency; mitigate environmental deficiencies; ensure compliance with
the Americans with Disabilities Act; or ensure compliance with building codes. The State
Board of Education for colleges, and the Board of Governors for universities, shall
provide a consolidated list of projects to the Legislative Budget Commission no later
than August 15, 2022, for approval. Upon approval of the project lists, the Department
of Education shall submit budget amendments for the release of funds pursuant to
chapter 216, Florida Statutes.
Deferred maintenance - State Universities
Florida A&M University
Florida A&M University & Florida State University College of
Engineering
Florida Atlantic University
Florida Gulf Coast University
Florida International University
Florida State University
Florida State University, Panama City
New College of Florida
University of Central Florida
University of Florida
University of North Florida
University of South Florida
University of South Florida, St. Petersburg
University of West Florida
Florida Polytechnic University

Amount
$26,910,864
$855,000
$17,847,700
$5,050,421
$30,798,655
$66,187,052
$5,000,000
$1,842,737
$32,073,514
$148,193,060
$17,610,555
$66,215,400
$6,571,638
$15,370,831
$3,197,900

Overview: The COVID-19 pandemic highlighted air quality issues in existing buildings.
Additionally, the economic impact of the pandemic delayed investment in maintenance
needs related not only to air quality, but critical safety issues, water and sewer issues,
environmental deficiencies, and ADA compliance issues. This initiative will address a
wide range of critical health and safety needs in buildings to create safe and healthy
environments for both staff working in the buildings and citizens visiting the buildings.

State of Florida 2022 Recovery Plan Performance Report

129

Timeline: TBD
Primary Delivery Mechanisms and Partners, if applicable: Projects will be
contracted to multiple qualified vendors through the agencies who have projects
approved.
Website: There is currently no website for this specific initiative.
Intended Outcomes: To upgrade and modernize state facilities in order to improve the
health and safety of Floridians working in and visiting these facilities. To create jobs for
Floridians.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed projects.
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
Some projects within this initiative will target traditionally underserved communities by
being implemented in those communities with higher than average poverty levels
relative to Florida as a whole. These communities will benefit economically not only
during the duration of the initiative, but will sustain longer-term economic resiliency.
However, data on equitable outcomes will not be collected or reported.
Community Engagement: The initiative was approved by the Florida Legislature
whose elected members have ongoing interaction with their constituents regarding
citizen and community needs.
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Project Name: Broadband Opportunity Program
Project Amount: $400,000,000
Project Identification Number: 197-C
Proviso Language SFY 2022-2023: The nonrecurring sum of $400,000,000 from the
General Revenue Fund is appropriated to the Department of Economic Opportunity in
Fixed Capital Outlay to expand broadband Internet service to unserved areas of the
state. Funds are provided for the Broadband Opportunity Program to award grants for
the installation or deployment of infrastructure that supports the provision of broadband
Internet service as provided in section 288.9962, Florida Statutes.
Overview: The Office of Broadband was established in 2021 to award grants to
applicants who seek to expand broadband Internet service to unserved areas in Florida.
The Office of Broadband works with local and state government agencies, community
organizations, and private businesses to increase the availability and effectiveness of
broadband Internet throughout the state, specifically in small and rural communities.
Through these partnerships, the Office of Broadband encourages investment in grant
funding opportunities that focus on the expansion of broadband Internet.
Applicants eligible for grant awards include:
a) Corporations, limited liability companies, general partnerships, and limited
partnerships that are organized under the laws of this state or otherwise
authorized to transact business in this state.
b) Political subdivisions.
c) Indian tribes.
In evaluating grant applications and awarding grants, the Office of Broadband must give
priority to applications that:
1. Offer broadband Internet service to important community institutions, including,
but not limited to, libraries, educational institutions, public safety facilities, and
health care facilities;
2. Facilitate the use of telemedicine and electronic health records;
3. Serve economically distressed areas of this state, as measured by indices of
unemployment, poverty, or population loss that are significantly greater than the
statewide average;
4. Provide for scalability to transmission speeds of at least 100 megabits per
second download and 10 megabits per second upload;
5. Include a component to actively promote the adoption of the newly available
broadband Internet service in the community;
6. Provide evidence of strong support for the project from citizens, government,
businesses, and institutions in the community;
7. Provide access to broadband Internet service to the greatest number of unserved
households and businesses;
8. Leverage greater amounts of funding for a project from private sources; or
9. Demonstrate consistency with the strategic plan adopted under s. 288.9961.
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Timeline:
• June 2022: Initiated rulemaking
• July 2022: Conduct statewide rule development workshops; anticipated
published notice of proposed rule
• August 2022: Anticipated release of Broadband Opportunity Program grant plan
Primary Delivery Mechanisms and Partners, if applicable: Grant awards to
corporations, limited liability companies, general partnerships, and limited partnerships
that are organized under the laws of this state or otherwise authorized to transact
business in this state; political subdivisions; Indian tribes.
Website: www.floridajobs.org/Broadband
Intended Outcomes: To expand broadband Internet service to unserved areas in
Florida, specifically in small and rural communities.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed projects.
Promoting Equitable Outcomes: These projects target traditionally underserved
communities, including rural communities, by providing access to educational, medical,
infrastructure, and workforce development assets and resources. It is anticipated that
these investments will provide affected communities with higher workforce participation
rates, greater utilization of telemedicine services, and increased access to educational
resources to K-12 students in the home. However, data on equitable outcomes will not
be collected or reported.
Community Engagement: Community participation is a vital component of the
program. To better understand Florida’s existing Internet infrastructure, Floridians are
being engaged to participate in a survey on the availability and accessibility of
broadband Internet. Data collected from the survey will also be used to understand how
communities define broadband Internet expansion. All counties participating in the
program have been asked to develop Local Technology Planning Teams, which include
local stakeholders included in section 288.9961(4)(b), F.S., to facilitate community and
industry engagement in both local planning for prospective grant applications and
program rule development. The level of local community engagement documented in
applications submitted will be a factor considered by DEO in application reviews.
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Project Name: Land Acquisition - Green Heart of the Everglades
Project Amount: $35,000,000
Project Identification Number: 197-E (1 of 2)
Proviso Language SFY 2022-2023: The nonrecurring sum of $35,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for transfer to the South Florida Water Management District for
the Green Heart of the Everglades Land Acquisition, subject to appraisal (Senate Form
2737).
Overview: The purpose of the project is to conserve and protect environmentally
unique and irreplaceable lands that contain native relatively unaltered flora and fauna
representing a natural area unique to, or scarce within, a region of this state or a larger
geographic area; to conserve and protect lands within areas of critical state concern; to
conserve and protect significant habitat for native species or endangered and
threatened species; and to conserve, protect, manage, or restore important
ecosystems, landscapes and forests in order to enhance or protect significant surface
water, coastal, recreational, timber, sources which local or state regulatory programs
cannot adequately protect.
Funds will be used for the acquisition of 11,000+/- environmentally sensitive acres that
are hydrologically linked to the everglades, are particularly important to the estuarine
ecosystem of the Ten Thousand Islands area and which support several rare and
endangered animal species including the Florida panther.
Timeline: TBD
Primary Delivery Mechanisms and Partners, if applicable: The Department works
with many partners on land acquisitions which may include private landowners, not-forprofits, and other state agencies.
Website: There is no specific website for this initiative. DEP’s website is here:
https://floridadep.gov
Intended Outcomes: To conserve and protect environmentally sensitive land that is
unique and irreplaceable.
Performance Measures: Final performance measures will be developed as the
projects are implemented.
Promoting Equitable Outcomes: This initiative does not focus specifically on
historically underserved, marginalized or adversely affected groups.
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Community Engagement: The initiative was approved by the Florida Legislature
whose elected members have ongoing interaction with their constituents regarding
citizen and community needs.
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Project Name: Land Acquisition - Rattlesnake Key
Project Amount: $23,000,000
Project Identification Number: 197-E (2 of 2)
Proviso Language SFY 2022-2023: The nonrecurring sum of $23,000,000 from the
General Revenue Fund is appropriated to the Department of Environmental Protection
in Fixed Capital Outlay for the acquisition of Rattlesnake Key Recreational Park (HB
4929) (Senate Form 1315).
Overview: Funds will be used for the acquisition of the Rattlesnake Key Recreation
Park in Manatee County. Other funds can be supplemented beyond a state
appropriation to include existing funds or local funds. The intent is to protect drinking
water sources and water quality; preserve fish and wildlife; provide park and recreation
for all Floridians; provide land acquisition as an alternative to commercial development.
Timeline: TBD
Primary Delivery Mechanisms and Partners, if applicable: The Department works
with many partners on land acquisitions which may include private landowners, not-forprofits, and other state agencies.
Website: There is no specific website for this initiative. DEP’s website is here:
https://floridadep.gov
Intended Outcomes: To protect drinking water sources and water quality; preserve fish
and wildlife; provide park and recreation for all Floridians; provide land acquisition as an
alternative to commercial development.
Performance Measures: Final performance measures will be developed as the
projects are implemented.
Promoting Equitable Outcomes: This initiative does not focus specifically on
historically underserved, marginalized or adversely affected groups.
Community Engagement: The initiative was approved by the Florida Legislature
whose elected members have ongoing interaction with their constituents regarding
citizen and community needs.
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Project Name: Local Support Grants
Project Amount: $175,000,000
Project Identification Number: 197-F
Note that the remaining $30 million from appropriation below is added to project 152-A.
This is the initial estimate of the cost of that project. In future reports, the amounts
between these 2 projects may be adjusted.
Proviso Language SFY 2022-2023: The nonrecurring sum of $205,000,000 from the
General Revenue Fund is appropriated to Administered Funds for Fiscal Year 20212022 for Local Support Grants. Local Support Grants include grants to local
governments, education entities, or privately-operated programs to support local
initiatives. The chairs of the Legislative Budget Commission shall develop a
transparent process for members of the Legislature to request Local Support
Grants. The process shall be provided to the members of the Legislature, and
posted publicly on the websites of the Florida Senate and Florida House of
Representatives, no later than July 15, 2022. The Legislative Budget Commission
shall approve requests for Local Support Grants no later than September 15,
2022. The Executive Office of the Governor shall submit an Administered Funds
budget amendment no later than September 30, 2022, to distribute the funds for
Local Support Grants to the appropriate state agencies for disbursement. Local
Support Grants also include grants to local governments to provide one-time recognition
payments of up to $1,000, after taxes, for each essential first responder employed by
the local government as a sworn law enforcement officer, emergency medical
technician, firefighter, or paramedic. The Department of Economic Opportunity shall
develop an allocation method to distribute Local Support Grants to local governments
based on the number of essential first responders employed by the local government as
of May 1, 2022. The allocation method shall be submitted to the Executive Office of the
Governor’s Office of Policy and Budget and the chairs of the Legislative Budget
Commission by June 1, 2022. Local Support Grants for essential first responder
recognition payments shall not exceed $125,000,000, and the department shall first
make payments from the unexpended balance of funds reverted and appropriated in
section 195 of this act for the same purpose. The Department of Economic Opportunity
is authorized to submit budget amendments, pursuant to chapter 216, Florida Statutes,
as necessary to distribute Local Support Grants for essential first responder recognition
payments as soon as possible.
Overview: These funds can be used for a wide range of projects at the local level.
Once the grants are awarded, additional information will be provided.
Timeline:
•

By July 15th, a transparent process for members of the Legislature to request
Local Support Grants shall be provided to the members of the Legislature, and
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•
•

posted publicly on the websites of the Florida Senate and Florida House of
Representatives.
No later than September 15, 2022, the Legislative Budget Commission shall
approve requests for Local Support Grants.
No later than September 30, 2022, the Executive Office of the Governor shall
submit an Administered Funds budget amendment to distribute the funds for
Local Support Grants to the appropriate state agencies for disbursement.

Primary Delivery Mechanisms and Partners, if applicable: Grants to local
governments, education entities, or privately-operated programs.
Website: Florida House of Representatives:
https://www.myfloridahouse.gov/LocalSupportGrants/2022. Florida Senate:
https://flsenate.gov/Session/Appropriations/FY2022-23/LocalSupportGrantRequests.
Intended Outcomes: These funds can be used for a wide range of projects at the local
level. Once the grants are awarded, additional information will be provided.
Performance Measures: Performance measures will be developed as the projects are
implemented.
Promoting Equitable Outcomes: Some projects within this initiative will target
traditionally underserved communities by being implemented in those communities with
higher than average poverty levels relative to Florida as a whole. These communities
will benefit economically not only during the duration of the initiative, but will sustain
longer-term economic resiliency. However, data on equitable outcomes will not be
collected or reported.
Additionally, some projects may serve specific populations who have been adversely
impacted by the pandemic and/or who have been historically underserved. More
information will be provided once grants are made.
Community Engagement: The process for grant application will be publicly posted.
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Project Name: Florida Motor Fuel Tax Relief
Project Amount: $200,000,000
Project Identification Number: 197-G
Proviso Language SFY 2022-2023: The Chief Financial Officer shall transfer the
nonrecurring sum of $200,000,000 from the General Revenue Fund to authorized trust
funds pursuant to HB 7071 to offset revenue losses associated with the Florida
Motor Fuel Tax Relief Act of 2022.
Overview: The Florida Motor Fuel Tax Relief Act of 2022 (section 47, ch. 2022-097,
L.O.F.) reduces the tax rate on motor fuel by 25.3 cents per gallon during the month of
October 2022 in order to provide tax relief to consumers of motor fuel in Florida. The
reduced tax rate applies to all gasoline products, any product blended with gasoline, or
any fuel placed in the storage supply tank of a gasoline-powered motor vehicle. The
reduced tax rate does not apply to diesel fuel, aviation fuel, or kerosene.
From October 1, 2022, through October 31, 2022, the County Fuel Tax shall be reduced
by 1 cent per gallon, the Municipal Fuel Tax shall be reduced by 1 cent per gallon, the
State Comprehensive Enhanced Transportation System Tax shall be reduced by 8.3
cents per gallon, and the Fuel Sales Tax shall be reduced by 15 cents per gallon.
Licensed terminal suppliers, wholesalers, and importers of motor fuel must charge and
collect the reduced rate of tax on sales of motor fuel to retail dealers located in Florida.
Contingent upon the Department of Financial Services receiving and depositing into the
General Revenue Fund the second distribution of the state’s allocation from the federal
Coronavirus State Fiscal Recovery Fund created in Public Law No. 117-2, entitled
American Rescue Plan Act of 2021, the following nonoperating transfers from the
General Revenue Fund are authorized in the 2022-2023 fiscal year, to be made in
December 2022:
a) $118,600,000 shall be transferred into the State Transportation Trust Fund;
b) $7,900,000 shall be transferred into the Fuel Tax Collection Trust Fund for
distribution as provided in s. 206.60, F.S.;
c) $7,900,000 shall be transferred into the Fuel Tax Collection Trust Fund for
distribution as provided in s. 206.605, F.S.; and
d) $65,600,000 shall be transferred into the Fuel Tax Collection Trust Fund for
distribution as provided in s. 206.608, F.S.
The Department of Revenue is authorized, and all conditions are deemed met, to adopt
emergency rules pursuant to s. 120.54(4), F.S., for the purpose of implementing the act.
The Attorney General may investigate violations of this act.
A retail dealer of motor fuel, at the dealer’s option, may manage its motor fuel inventory
in such a way that the benefit to residents of this state of the tax reduction is maximized
during the month. A retail dealer of motor fuel may sell motor fuel purchased without the
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tax reduction at an amount determined as if the tax reduction applied and may sell
motor fuel purchased with the tax reduction at an amount determined as if the tax
reduction did not apply, if the retail dealer can show that the number of gallons
purchased with the reduced tax equals the number of gallons sold at a price reflecting
the reduced tax.
Timeline:
• October 1-31, 2022: Tax relief period (reduced tax rate) for motor fuel consumers
• November 2022: Motor fuel tax reporting due to DOR from fuel suppliers,
wholesalers, importers, resellers, and retail dealers for October activity (in
arrears).
• December 2022: DOR will transfer $200 million to the trust funds pursuant
outlined in the Florida Motor Fuel Tax Relief Act, contingent upon DFS’s receipt
of the second distribution of federal CSFRF funds.
Primary Delivery Mechanisms and Partners, if applicable: The Department of
Revenue is responsible for collection and distribution of taxes as dictated by state law.
DOR will follow its operational procedures for the nonoperating transfers prescribed in
HB 7071 (Ch. 2022-097, L.O.F.). DOR has issued several tax information publications
(TIP) to provide guidance to local governments and mass transit system operators, and
fuel suppliers/dealers on the administration of the fuel tax holiday.
Website: https://floridarevenue.com/motorfuel/
Intended Outcomes: To provide tax relief to consumers of motor fuel by reducing the
tax rate on motor fuel sold in Florida by 25.3 cents per gallon during the month of
October 2022.
Performance Measures: N/A
Promoting Equitable Outcomes: This initiative will include traditionally underserved
communities with higher than average poverty levels relative to Florida as a whole.
These communities will benefit economically not only during the duration of the project
but they will sustain longer-term economic resiliency. However, data on equitable
outcomes will not be collected or reported.
Community Engagement: N/A
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Project Name: Capitol Complex Renovations and Repairs
Project Amount: $115,000,000
Project Identification Number: 197-J
Proviso Language SFY 2022-2023: The nonrecurring sum of $115,000,000 from the
General Revenue Fund is appropriated to the Department of Management Services in
Fixed Capital Outlay for replacement of the heating, ventilation, and air conditioning
system, windows, and related repairs of the State Capitol Complex.
Overview: Heating ventilation and air conditioning system renovations will be made
throughout the Capitol Complex. The scope of this project includes the Capitol, Historic
Capitol, House Office Building, Chiller Plant, and the Knott Building. Renovations will
include replacing air handling units that are beyond the useful life and upgrading
building control systems. These updates will allow for control of both space temperature
and humidity and existing ductwork will be replaced where feasible, and air conditioning
zones will be made to align with current space configurations.
The purpose for the replacement and upgrade of key components to the exterior
envelope of the buildings located at the Capitol Complex is to improve building
performance, building maintenance requirements, and security for building occupants. A
modern aluminum curtainwall system will meet the current building code wind and
impact requirements and will be capable of containing bomb-blast and small-arms
ballistic resistant glazing.
Timeline:
HVAC
Phase 1A: Capitol Floors 6-22 - Scheduled for completion 1/27/25
Phase 1B: Capitol Floors PL-5 - Scheduled for completion 7/14/28
Phase 2A: SOB Senate managing construction – Currently under Construction
Phase 2B: HOB 100% CD’s 9/9/2022 - Construction TBD
Phase 3: Historic Capitol, Knott, Chiller Plant – 100% Design 1/20/23 – Construction
TBD
WINDOWS
Phase 1: Start Spring 2023 / Scheduled for completion 2024
Phase 2: Start Fall 2023 / Scheduled for completion 2026
Primary Delivery Mechanisms and Partners, if applicable:
Capitol HVAC Modernization
Design Engineer: Pinnacle Engineering Group, P.A.
Environmental: Mihir Environics
Construction Manager: Childers Construction
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Capitol Windows Modernization
Design Engineer: TTV Architects, Inc.
Environmental: Mihir Environics
Construction Manager: Childers Construction
Website:
There is currently no website for this specific initiative.
Intended Outcomes:
Replace existing heating ventilation and air conditioning with new equipment along with
a new modern aluminum curtainwall system, capable of meeting the current building code
wind and impact requirements, as well as capable of containing bomb-blast and smallarms ballistic resistant glazing. This will improve space temperature, humidity, and air
quality at the Capitol Complex.
Performance Measures:
Final performance measures will be developed as the projects are implemented,
however, at a high level, output measures will include major deliverables in contracts up
to and including the completed projects.
Promoting Equitable Outcomes:
As part of the procurement process, this initiative targets minority businesses.
Community Engagement:
The Capitol Complex has ongoing interaction with local and state communities before,
during, and after these projects will be complete. The Complex strives to be aware of
what is needed to better serve Florida’s communities.
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Project Name: County Transportation Projects - Small County Road Assistance
Program (SCRAP)
Project Amount: $20,000,000
Project Identification Number: 197-M (1 of 2)
Proviso Language SFY 2022-2023: The nonrecurring sum of $50,000,000 from the
General Revenue Fund is appropriated to the Department of Transportation in Fixed
Capital Outlay for county transportation projects. Of that amount, $30,000,000 is
allocated for the Small County Outreach Program under section 339.2818, Florida
Statutes, and $20,000,000 is allocated for the Small County Road Assistance Program
under section 339.2816, Florida Statutes.
Overview: Section 339.2816, F.S., authorizes the Department of Transportation
(Department) to administer the Small County Road Assistance Program (SCRAP). The
purpose of the SCRAP program is to assist small county governments in resurfacing
and reconstructing county roads. Eligible counties are defined as any county that has a
population of 75,000 or less according to the 1990 Federal census data. These counties
are eligible to compete for funds for resurfacing or reconstruction projects on county
roads that were part of the county road system on June 10, 1995. Capacity
improvements on county roads are not eligible for funding under the program.
The eligible counties by Department district are as follows:
District 1
DeSoto
Glades
Hardee
Hendry
Highlands
Okeechobee

District 2
Baker
Bradford
Columbia
Dixie
Gilchrist
Hamilton
Lafayette
Levy
Madison
Nassau
Putnam
Suwanee
Taylor
Union

District 3
Calhoun
Franklin
Gadsden
Gulf
Holmes
Jackson
Jefferson
Liberty
Wakulla
Walton
Washington

District 5
Flagler
Sumter

The State Fiscal Recovery Funds (SFRF) are directed to the Department and are
allocated consistent with the practices established for existing SCRAP resources. The
Department allocates these funds to the districts based on the number of eligible
counties proportional to total counties. For example, a district with 11 eligible counties of
33 total, then the district’s allocation is approximately 33.33% of the total available
funding.
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District offices coordinate with eligible local partners to identify and prioritize projects so
that resources are maximized on the greatest number of projects over the five-year
work program planning horizon. Each county may not have a project scheduled in
every fiscal year; however this approach ensures the greatest number of projects for the
geographic region.
The $20.0 million SFRF funds will be allocated to districts as follows:
District
01
02
03
05
Total

Percentage
18.18%
42.42%
33.33%
6.06%
100.00%

Allocation
$3,636,364
$8,484,848
$6,666,667
$1,212,121
$20,000,000

Projects are prioritized based on the following criteria:
1) The primary criterion is the physical condition of the road as measured by the
Department.
2) As secondary criteria the Department may consider:
a. Whether a road is used as an evacuation route.
b. Whether a road has high levels of agricultural travel.
c. Whether a road is considered a major arterial route.
d. Whether a road is considered a feeder road.
e. Whether a road is located in a fiscally constrained county, as defined in
s. 218.67(1).
f. Other criteria related to the impact of a project on the public road system or on
the state or local economy as determined by the Department.
Timeline: SFRF funding distribution and project selection have begun. The
Department’s goal is to reach project readiness and award with SFY 2022-23 to ensure
deliverables are achieved by SFRF deadlines.
Primary Delivery Mechanisms and Partners, if applicable: The Department is
authorized to contract with or administer contracts on behalf of a county selected to
receive funding for a project under this section. All projects funded under this section
shall be included in the Department’s work program developed pursuant to s. 339.135.
Website: https://www.fdot.gov/programmanagement/lp/scrap/default.shtm.
Intended Outcomes: The SCRAP program provides financial assistance to small
counties with a tax base which may not support a robust transportation infrastructure
plan. Investments in these areas supports equitable improvement and development of
transportation facilities, improves mobility access regardless of potential income
disadvantages, assists the region in creating or retaining job opportunities, and makes
the region more attractive to business retention and recruitment.
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Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts, timely project completion, improvements to pavement or
reconstruction of a roadway, and installation of safety improvements to protect the
traveling public.
Promoting Equitable Outcomes: These projects target small counties which are
typically underserved communities. Lower population numbers translate into lower tax
base and higher than average poverty levels relative to Florida as a whole.
Transportation investments in these communities will benefit the region economically
not only during project deliver but also support longer-term economic resiliency.
Outcomes include improved infrastructure such as pavement conditions, improved
mobility measured by improved lane miles, expansion of lane miles towards universal
level of service ensuring access to education, business, and employment, and improved
safety measured by addition of new design, traffic management systems, and visibility
features. However, data on equitable outcomes will not be collected or reported.
Community Engagement: The Department engages the public in every step of the
transportation development process. Local transportation needs are vetted by
Metropolitan/Transportation Planning Organizations (MPO/TPO), project specific public
hearings are conducted to gather information, MPO’s/TPO’s hold public hearings to
pass resolutions or vote on agreements with the Department, and the Department
provides ongoing public information via its website.

State of Florida 2022 Recovery Plan Performance Report

144

Project Name: County Transportation Projects - Small County Outreach Program
(SCOP)
Project Amount: $30,000,000
Project Identification Number: 197-M (2 of 2)
Proviso Language SFY 2022-2023: The nonrecurring sum of $50,000,000 from the
General Revenue Fund is appropriated to the Department of Transportation in Fixed
Capital Outlay for county transportation projects. Of that amount, $30,000,000 is
allocated for the Small County Outreach Program under section 339.2818, Florida
Statutes, and $20,000,000 is allocated for the Small County Road Assistance Program
under section 339.2816, Florida Statutes.
Overview: Section 339.2818, F.S., authorizes the Department of Transportation
(Department) to administer the Small County Outreach Program (SCOP). The purpose
of the program is to assist small county governments in repairing or rehabilitating county
bridges, paving unpaved roads, addressing road-related drainage improvements,
resurfacing or reconstructing county roads, or constructing capacity or safety
improvements to county roads.
Small counties eligible for the program are defined as counties having a population of
200,000 or less and can compete for funds designated for the SCOP. The eligible
counties by Department district are as follows:
District 1
Charlotte
DeSoto
Glades
Hardee
Hendry
Highlands
Okeechobee

District 2
Baker
Bradford
Columbia
Dixie
Gilchrist
Hamilton
Lafayette
Levy
Madison
Nassau
Putnam
Suwannee
Taylor
Union

District 3
Bay
Calhoun
Franklin
Gadsden
Gulf
Holmes
Jackson
Jefferson
Liberty
Santa Rosa
Wakulla
Walton
Washington

District 4
Indian
River
Martin

District 5
Flagler
Sumter

District 6
Monroe

District 7
Citrus
Hernando

The State Fiscal Recovery Funds (SFRF) directed to the Department are allocated
consistent with practices established for existing SCOP sources and are allocated to
districts based on the number of eligible counties proportional to the total. For example,
if a district has13 counties eligible for SCOP, and there is a total of 41 eligible counties
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statewide, then the district’s allocation would be approximately 31.71% of the total
available funding.
District offices coordinate with eligible local partners to identify and prioritize projects so
that resources are maximized on the greatest number of projects over the five-year
work program planning horizon. Each county may not have a project scheduled in
every fiscal year; however this approach ensures the greatest number of projects for the
geographic region.
The $30.0 million SFRF funds are allocated to districts as follows:
District
01
02
03
04
05
06
07
Total

Percentage
17.07%
34.15%
31.71%
4.88%
4.88%
2.44%
4.88%
100.00%

Allocation
$ 5,121,951
$10,243,902
$ 9,512,195
$ 1,463,415
$ 1,463,415
$ 731,707
$ 1,463,415
$30,000,000

The Department is authorized to fund 75% of the cost of county road projects. The
following criteria are used to prioritize road projects for funding:
1) The primary criterion is the physical condition of the road as measured by the
department.
2) As secondary criteria the Department may consider:
a. Whether a road is used as an evacuation route.
b. Whether a road has high levels of agricultural travel.
c. Whether a road is considered a major arterial route.
d. Whether a road is considered a feeder road.
e. Information as evidenced to the Department through an established pavement
management plan.
f. Other criteria related to the impact of a project on the public road system or on
the state or local economy as determined by the Department.
The Department’s districts will work with county partners to select projects and initiate
production to achieve SFRF deadlines for commitment and expenditure.
Timeline: SFRF funding distribution and project selection have begun. The
Department’s goal is to achieve project readiness and award within FY 2022-23 to
ensure deliverables are achieved by SFRF deadlines.
Primary Delivery Mechanisms and Partners, if applicable: The Department is
authorized to contract with or administer contracts on behalf of a county selected to
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receive funding. All projects funded under this section shall be included in the
Department’s work program developed pursuant to s. 339.135.
Website: https://www.fdot.gov/programmanagement/lp/scop/default.shtm.
Intended Outcomes: The SCOP program provides financial assistance to small
counties with a tax base which may not support a robust transportation infrastructure
plan. Investments in these areas supports equitable improvement and development of
transportation facilities, improves mobility access regardless of potential income
disadvantages, assists the region in creating or retaining job opportunities, and makes
the region more attractive to business retention and recruitment.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts, timely project completion, improvements to pavement,
bridges, and/or drainage, and installation of safety improvements to protect the traveling
public.
Promoting Equitable Outcomes: These projects target small counties which are
typically viewed as underserved communities. Lower population numbers translate into
lower tax base and higher than average poverty levels relative to Florida as a whole.
Transportation investments in these communities will benefit the region economically
not only during project delivery but also support longer-term economic resiliency.
Outcomes include improved infrastructure such as pavement, bridges, and/or drainage
conditions, improved mobility measured by improved lane miles, expansion of lane
miles towards universal level of service ensuring access to education, business, and
employment, and improved safety measured by addition of new design, traffic
management systems, and visibility features. However, data on equitable outcomes will
not be collected or reported.
Community Engagement: The Department engages the public in every step of the
transportation development process. Local transportation needs are vetted by
Metropolitan/Transportation Planning Organizations (MPO/TPO), project specific public
hearings are conducted to gather information, MPO’s/TPO’s hold public hearings to
pass resolutions or vote on agreements with the Department, and the Department
provides ongoing public information via its website.
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Project Name: Rural Infrastructure Fund
Project Amount: $25,000,000
Project Identification Number: 197-P
Proviso Language SFY 2022-2023: The nonrecurring sum of $25,000,000 from the
General Revenue Fund is appropriated to the Department of Economic Opportunity for
rural infrastructure projects pursuant to section 288.0655, Florida Statutes.
Overview: The purpose of the Rural Infrastructure Fund (RIF) grant is to facilitate the
planning, preparing, and financing of infrastructure projects in rural communities to
encourage job creation, capital investment, and the strengthening and diversification of
rural economies.
Eligible projects include both planning and construction activities for water, wastewater,
stormwater, and broadband Internet infrastructure projects. Eligible projects must be
related to specific job creation or job retention opportunities. Eligible projects may also
include improving any inadequate infrastructure that has resulted in regulatory action
that prohibits economic or community growth, reducing the costs to community users of
proposed infrastructure improvements that exceed such costs in comparable
communities, and improving access to and the availability of broadband Internet
service.
Eligible uses of funds shall include planning and construction improvements to public
water, wastewater, and stormwater infrastructure for industrial or commercial sites, and
improvements to broadband Internet service and access in unserved or underserved
rural communities.
Authorized infrastructure may include public or public-private partnership facilities, such
as storm water systems and broadband Internet facilities. Authorized infrastructure may
also include publicly or privately owned broadband Internet facilities, and additions to
the distribution facilities of the existing water or wastewater utility as defined in s.
367.021(12), F.S., or any other existing water or wastewater facility, which owns a water
or wastewater system in this state where: a contribution-in-aid of construction is
required to serve public or public-private partnership facilities under the tariffs of any
water, or wastewater utility as defined herein; and such utilities as defined herein are
willing and able to provide such service.
Timeline:
Timelines for Obligation/Expenditure of Funds:
• Funds must be obligated by December 31, 2024.
• Funds must be expended by December 31, 2026.
Application
• Application Cycle: July 2022/August 2022
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Primary Delivery Mechanisms and Partners, if applicable: Grant awards to units of
local government within an area designated as a Rural Area of Opportunity (section
288.0656(2)(b), F.S.), or a rural county or community as defined by the Rural Economic
Development Initiative (section 288.0656(1)(b), F.S.).
Website: https://floridajobs.org/community-planning-and-development/rural-communityprograms/rural-infrastructure-fund
Intended Outcomes: Intended outcomes include planning and construction of
infrastructure to assist rural communities throughout the state of Florida. Units of local
government will complete the projects awarded and established through subgrant
agreements.
Performance Measures: Performance measures are determined based on specific
project awards and included in the grant agreement scope of work as deliverables that
are required to be submitted by grantees prior to payment.
Promoting Equitable Outcomes: The Rural Infrastructure Fund program benefits rural
communities that are economically constrained and focuses on providing infrastructure
that will have a positive impact on their local economies. This is not always specifically
measurable; however, it is typically evident in the long term as new businesses locate in
a small community because the infrastructure is there to support it. In some cases,
there are direct measurable benefits of job creation and capital investment when a Rural
Infrastructure Fund project provides necessary infrastructure for a specific job creator or
expanding business. In those cases, the number of jobs created or retained as well as
amount of capital investment can be captured shortly following closeout of the grant.
However, data on equitable outcomes will not be collected or reported.
Community Engagement:
There are several opportunities for community engagement with the Rural Infrastructure
Fund program as follows:
• Annual Rural Infrastructure Fund Application Webinar provides information on
upcoming cycle(s) and specific program guidelines.
• Ongoing technical assistance with grantees to proactively engage and assist
communities in specific project implementation requirements.
• Monthly participation in Rural Economic Development Initiative meetings to
provide Rural Infrastructure Fund program information and learn about specific
issues facing rural communities.
• Collaboration within the agency and across government to enhance
collaboration, increase awareness, and reduce duplication of benefit.
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Project Name: Department of State Artifact Facility
Project Amount: $13,800,000
Project Identification Number: 197-Q
Proviso Language: The nonrecurring sum of $13,800,000 from the General Revenue
Fund is appropriated to the Department of State in Fixed Capital Outlay for the design
and construction of an artifact curation facility.
Overview: Pursuant to ss. 267.12(3), 267.061 6(b), and 267.115, Florida Statutes
(F.S.), the Division of Historical Resources (DHR) must curate and interpret
archaeological artifacts found on or collected from state lands and waters. In 2012, DHR
relocated its archaeological collections from a facility at a rented commercial property to
a 12,000 ft2 facility located on state-owned property at Mission San Luis in Tallahassee,
which also includes staff offices and a public research area. Current collections
comprise over 3.5 million artifacts from nearly every county in Florida, representing
12,000 years of Florida’s history. This accounts for approximately 8,000 ft2 of storage
space (6,500 ft2 stored in archival boxes in compressed shelving; 1,500 ft2 of objects in
non-box storage). Additionally, the current facility also houses an estimated 350 ft2 of
archival records pertaining to over 60 years of research in Florida, accession, loan and
deaccession documentation, and items pertaining to the legal disposition of
archaeological human remains as stipulated by s. 872.05, F.S., and the Native
American Graves and Repatriation Act (1991).
The current facility is nearing capacity and is unsuitable for the continued long-term
storage of public artifacts and archival collections. There is no additional space to curate
oversized objects, such as cannons and canoes. It is estimated that boxed artifact
space will run out in five years. In 2016, DHR requested and received funds to conduct
a feasibility study for a new facility to be located adjacent to the existing facility at
Mission San Luis. The completed study resulted in the request for the funds now
appropriated to design and construct the new artifact curation facility, which will allow
DHR to continue to meet statutory requirements without compromising professional
curation standards or public access to Florida’s archaeological collections.
Timeline: TBD
Primary Delivery Mechanisms and Partners, if applicable: DHR will enter into a
Client Agency Agreement (CAA) with the Department of Management Services (DMS)
to design and build the facility per s. 255.31, F.S.
Website: https://dos.myflorida.com/historical/archaeology/collections-and-conservation/
Intended Outcomes: Through a CAA with DMS, DHR will design and construct a
facility that meets professional standards and allows for approximately 15-20 years of
continued growth. The construction of an additional artifact curation facility will also
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allow DHR to continue to accept objects, as stipulated under Florida Statutes, as well as
improve standards of curation and public access to collections.
Performance Measures: Design and construct a facility that meets professional
standards and allows for approximately 15-20 years of continued growth.
Promoting Equitable Outcomes: As part of the procurement process, this initiative
targets historically underrepresented minority businesses.
DHR maintains artifact collections recovered from sites across the state, representing
over 12,000 years of Florida’s diverse archaeological heritage. Many of these
collections represent the archaeology of historically underserved populations in Florida,
including Native Americans (including the Seminole Tribe of Florida and the Miccosukee
Tribe of Indians of Florida), African Americans, Hispanic groups, and Latin Americans.
DHR aims to make collections held in its stewardship accessible to all Floridians,
regardless of their socio-economic background. The artifact loan program provides
loans of archaeological objects to museums and institutions across the United States
free of charge. Members of the public with a suitable research project can also access
artifacts at the current facility. DHR records the number of new and renewed artifact
loans, as well as number of individuals accessing collections yearly. However, data on
equitable outcomes will not be collected or reported.
Community Engagement: As DHR is responsible for acquiring, maintaining,
preserving, interpreting, exhibiting, and making available for study archaeological
objects that have been recovered from state-owned or state-managed lands and
waters, this new facility will enable DHR to provide greater public access to these
artifacts by enhancing educational opportunities for all Floridians, including through
social media, outreach, public tours and speaking events, and through partnerships with
federal, tribal, state, and local organizations and institutions.
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Project Name: Cultural Facilities Grants
Project Amount: $10,000,000
Project Identification Number: 197-S
Proviso Language: The nonrecurring sum of $10,000,000 from the General Revenue
Fund is appropriated to the Department of State in Fixed Capital Outlay for the 20222023 Cultural Facilities Grants ranked list.
Overview: The mission of the Florida Department of State, Division of Arts and Culture
is to advance, support, and promote arts and culture to strengthen the economy and
quality of life for all Floridians.
The Florida Division of Arts and Culture is Florida's state arts agency. We believe
Culture Builds Florida. Arts and culture support jobs, tourism and education while
contributing to a vibrant and creative Florida. To promote excellence and encourage
access to cultural opportunities, the Division provides funding, programs and resources
including grants for: arts in education, local arts agencies, state service organizations,
museums, theater, dance, folk arts, literature, media arts, multidisciplinary, music,
sponsor/presenter, and visual arts programs and projects.
The Cultural Facilities Program coordinates and guides the State’s Florida's support and
funding of renovation, new construction, or acquisition of cultural facilities. A cultural
facility is a building which shall be used for the programming, production, presentation,
exhibition of any of the arts and cultural disciplines. These disciplines include music,
dance, theatre, creative writing, literature, architecture, painting, sculpture, folk arts,
photography, crafts, media arts, visual arts, and programs of museums. The Program is
intended for bricks and mortar construction or renovation or for acquisition.
The Division offers two levels of funding within the Cultural Facilities Program. These
levels are determined by the specific use of the facility:
1) A purpose-built or single use facility that will solely be used for the programming,
production, presentation, exhibition of any of the arts and cultural disciplines (Section
265.283(7), Florida Statutes) AT LEAST 85% of the time. This type of facility includes
theatres, performance centers, museums (including, aquariums, botanical gardens,
history centers, zoos, etc.) and art centers. The maximum request amount for this type
of facility is $500,000.
2) A multi-purpose facility that will be used for the programming, production,
presentation, and exhibition of any of the arts and cultural disciplines (s. 265.283(7),
F.S.) LESS than 85% of the time. This type of building includes community centers,
recreation centers, civic centers and municipal buildings. The maximum request amount
for this type of facility is $200,000. Project costs must be directly related to the arts and
cultural portion of the facility.
Applications on the ranked list submitted to the Legislature are vetted through a process
of eligibility review, panel scoring, and approval by the Florida Council on Arts and
Culture and the Secretary of State.
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Timeline:
Application submission deadline: June 1, 2021
Panel meeting: October 6, 2021
Stated grant period: June 1, 2022 – June 30, 2024
Grant extension: six-months per extension as allowable
How to manage your grant webinar: TBD
Drafting of grant agreements: ASAP
Primary Delivery Mechanisms and Partners, if applicable: Grants to organizations
whose mission is arts and cultural programming in one of the disciplines as defined in
section 265.283(7), Florida Statutes.
Website: The Cultural Facilities website is here:
https://dos.myflorida.com/cultural/grants/grant-programs/cultural-facilities/ and the
ranked application list is here: https://dos.myflorida.com/cultural/grants/grantresources/grant-awards-recommendations/ranked-application-lists/2022-2023-culturalfacilities-ranked-application-list/
Intended Outcomes: To promote excellence and encourage access to cultural
opportunities through the construction, renovation or acquisition of cultural facilities.
Performance Measures: Final performance measures will be developed as the
projects are implemented, however, at a high level, output measures will include major
deliverables in contracts up to and including the completed projects.
Promoting Equitable Outcomes: The Department is committed to making the
knowledge of history, arts and culture accessible to everyone, including persons with
disabilities, older adults, culturally and economically underserved populations, and
minorities. Organizations seeking support for activities are required to be open and
accessible to all members of the public, consistent with all applicable state and federal
laws. Organizations shall not discriminate on the basis of sex, race, color, national
origin, religion, disability, age, pregnancy, handicap or marital status.
Some projects within this initiative will target traditionally underserved communities by
being implemented in those communities with higher than average poverty levels
relative to Florida as a whole. These communities will benefit economically not only
during the duration of the initiative, but will sustain longer-term economic resiliency.
However, data on equitable outcomes will not be collected or reported.
Community Engagement: The applicants for these grants must show strong
community support and involvement in the form of letters of support, and evidence of
community impact and how the project will serve the city, county, or region, especially
regarding new or improved programming and community services.
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